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Part 1: AMGT - Management
Section 1: AMGT1 - Management Staff

1.0 Narrative
1.1 Overview
1.2 Assumptions/Exclusions
1.2.1 Assumptions
1.2.2 Exclusions
1.2.3 Government-Furnished Equipment/Services

1.3 Drivers
1.4 Scope of Work
1.4.1 Facility and Project Support Management
1.4.2 Quantification/Rrersium Overtime
1.4.3 ODCs
1.4.4 Subcontracts/Materials
2.0 Schedule

3.0 Manpower Plans

3.1 Management Staff
4.0 Estimate
5.0 Risk Plan
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PBS-01, FACILITY AND PROJECT SUPPORT
CLOSURE PLAN BASIS OF ESTIMATE
2503-PL-0009, Revision 1

September 2001

Part 2: ASVC - Infrastructure Services
Section 1: ASVC1 - Infrastructure Services

1.0 Narrative
1.1 Overview
1.2 Assumptions/Exclusions
1.2.1 Assumptions
1.2.2 Exclusions
1.2.3 Government-Furnished Equipment/Services
1.3 Drivers
1.4 Scope of Work
1.4.1 Property Management
1.4.1)1 Plan/Scope
1.4.1)2 Quantification/Rremiums Overtime
1.4.1)3 ODCs
1.4.1)4  Subcontracts/Material
1.4.2 Property Control
1.4.2)1  Plan/Scope
1.4.2)2 Quantification/Rrermiumm Overtime
1.4.2)3 ODCs
1.4.2)4 Subcontracts/Materials
1.4.3 RIMIA/Stores
1.4.3)1 Plan/Scope
1.4.3)2 Quantification/Rremiumm Overtime
1.4.3)3 ODCs
. 1.4.3)4 Subcontracts/Materials
1.4.4 Property Disposition
1.4.4)1 Plan/Scope
1.4.4)2 Quantification/Rremium Overtime
1.4.4)3 ODCs
1.4.4)4 Subcontracts/Materials
2.0 Manpower Plans
2.1 Infrastructure Services
2.2 Transportation
2.3 Maintenance
2.4 Porters/Laundry
2.5 Facilities Support
2.6 Labor Hour Support and Planning
3.0 Estimate
4.0 Risk Plan
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Part 2: ASVC - Infrastructure Services
Section 2: ASVC2 - Transportation

1.0 Narrative
1.1 Overview
1.2 Assumptions/Exclusions

1.2.1 Assumptions
1.2.2 Exclusions

PBS-01, FACILITY AND PROJECT SUPPORT
CLOSURE PLAN BASIS OF ESTIMATE
2503-PL-0009, Revision 1

September 2001

1.2.3 Government-Furnished Equipment/Services

1.3 Drivers
1.4 Scope of Work

1.4.1 Management Support

1.4.1)1 Plan/Scope ,
1.4.1)2  Quantification/Qvértime
1.4.1)3 ODCs

1.4.1)4 Subcontracts/Materials

1.4.2 Vehicle Garage

1.4.2)1  Plan/Scope
1.4.2)2  Quantification/Overtime
1.4.2)3 0ODCs

1.4.2)4 Subcontracts/Materials
1.4.3 Transportation Deliveries

1.4.3)1 Plan/Scope
1.4.3)2 Quantification
1.4.3)3 ODCs

1.4.3)4 Subcontracts/Materials
1.4.4 Heavy Equipment Support

1.4.4)1 Plan/Scope

1.4.4)2

1.4.4)3

1.4.4)4 Subcontracts/Materials
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PBS-01, FACILITY AND PROJECT SUPPORT
CLOSURE PLAN BASIS OF ESTIMATE
2503-PL-0009, Revision 1

September 2001

Part 2: ASVC - Infrastructure Services
Section 3: ASVC3 - Maintenance

1.0 Narrative
1.1 Overview
1.2 Assumptions/Exclusions
1.2.1 Assumptions
1.2.2 Exclusions
1.2.3 Government-Furnished Equipment/Services
1.3 Drivers :
1.3.1 Administrative
1.3.2 Physical
1.4 Scope of Work
1.4.1 Management Support
1.4.1)1  Plan/Scope
1.4.1)2  Quantification/Ov:
1.4.1)3 ODCs
1.4.1)4 Subcontracts/Materials
1.4.2 Administrative Support
1.4.2)1 Plan/Scope
1.4.2)2 Quantification/O:
1.4.2)3 ODCs
1.4.2)4 Subcontracts/Materials
1.4.3 General Laborers
1.4.3)1 Plan/Scope
1.4.3)2 Quantification}
1.4.3)3 ODCs
1.4.3)4 Subcontracts/Materials
1.4.4 General Maintenance
1.4.4)1 Plan Scope
1.4.4)2 Quantification/
1.4.4)3 ODCs
1.4.4)4 Subcontracts/Materials
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PBS-01, FACILITY AND PROJECT SUPPORT
CLOSURE PLAN BASIS OF ESTIMATE
2503-PL-0009, Revision 1

September 2001

Part 2: ASVC- Infrastructure Services
Section 4: ASVC4 - Porters/Laundry

1.0 Narrative
1.1 Overview
1.2 Assumptions/Exclusions
1.2.1 Assumptions
1.2.2 Exclusions
1.2.3 Government-Furnished Equipment/Services
1.3 Drivers
1.4 Scope of Work
1.4.1 Management Support
1.4.1)1 Plan/Scope )
1.4.1)2  Quantification/Overtime
1.4.1)3 ODCs
1.4.1)4 Subcontracts/Materials
1.4.2 Porters
1.4.2)1 Plan/Scope
1.4.2)2  Quantification/Ox
1.4.2)3 ODCs
1.4.2)4 Subcontracts/Materials
1.4.3 Laundry
1.4.3)1 Plan/Scope
1.4.3)2 Quantificationf
1.4.3)3 ODCs
1.4.3)4 Subcontracts/Materials
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Part 2: ASVC - Infrastructure Services
Section 5: ASVC5 - Facilities Support

1.0 Narrative

1.1 Overview

1.1.1

OO WN

1.1
1.1
1.1
1.1
1.1
1.2 Ass
1.2.1
1.2.2

Management Support
Facilities Engineering
Facilities

Utilities

Space Management
Radiological Surveillance

ssumptions/Exclusions

Assumptions
Exclusions

PBS-01, FACILITY AND PROJECT SUPPORT
CLOSURE PLAN BASIS OF ESTIMATE
2503-PL-0009, Revision 1

September 2001

1.2.3 Government-Furnished Equipment/Services

1.3 Drivers

1.3.1
1.3.2

Physical
Administrative

1.4 Scope of Work
1.4.1 Management Support

1.4.2

1.4.3

1.4.4

1.4.5

1.4.1)1 Plan/Scope
1.4.1)2 Quantification/Qver
1.4.1)3 ODCs

1.4.1)4 Subcontracts/Materials
Facilities Engineering
1.4.2)1 Plan/Scope
1.4.2)2  Quantification;
1.4.2)3 ODCs

1.4.2)4 Subcontracts/Materials
Facilities

1.4.3)1 Plan/Scope
1.4.3)2 Quantificatio
1.4.3)3 ODCs
1.4.3)4 Subcontracts/Materials
Utilities

1.4.4)1 Plan/Scope
1.4.4)2 Quantification
1.4.4)3 ODCs
1.4.4)4 Subcontracts/Materials
Space Management

1.4.5)1 Plan/Scope

1.4.5)2 Quantification/@v
1.4.5)3 ODCs

1.4.5)4 Subcontracts/Materials
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Part 2: ASVC - Infrastructure Services
Section 5: ASVC5 - Facilities Support (Continued)

1.4.6 Radiological Surveillance

1.4.6)1
1.4.6)2
1.4.6)3
1.4.6)4

Plan/Scope
Quantification/Overtime
ODCs
Subcontracts/Materials
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PBS-01, FACILITY AND PROJECT SUPPORT
CLOSURE PLAN BASIS OF ESTIMATE
2503-PL-0009, Revision 1

September 2001

Part 2: ASVC - Infrastructure Services
Section 6: ASVC6 - Labor Hour Support and Planning

1.0 Narrative
1.1 Overview
1.2 Assumptions/Exclusions
1.2.1 Assumptions
1.2.2 Exclusions
1.2.3 Government-Furnished Equipment/Services
1.3 Drivers
1.4 Scope of Work
1.4.1 Management Support
1.4.1)1 Plan/Scope -
1.4.1)2  Quantification/Overtime
1.4.1)3 ODCs
1.4.1)4  Subcontracts/Materials
1.4.2 Porters
1.4.2)1  Plan/Scope
1.4.2)2  Quantification/Overtime
1.4.2)3 ODCs
1.4.2)4 Subcontracts/Materials
1.4.3 Laundry
1.4.3)1 Plan/Scope
1.4.3)2 Quantification;
1.4.3)3 ODCs
1.4.3)4 Subcontracts/Materials

/ertime
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PBS-01, FACILITY AND PROJECT SUPPORT
CLOSURE PLAN BASIS OF ESTIMATE
2503-PL-0009, Revision 1

September 2001

Part 3: AFLD - Field Operations
Section 1: AFLD1 - Quality Control Operations

1.0 Narrative
1.1 Overview
1.2 Assumptions/Exclusions
1.2.1 Assumptions
1.2.2 Exclusions
1.2.3 Government-Furnished Equipment/Services
1.3 Drivers
1.4 Scope of Work
1.4.1 Quality Control Operations
1.4.1)1 Plan/Scope
1.4.1)2 Quantification/Rremsium Overtime
1.4.1)3 ODCs
1.4.1)4 Subcontracts/Materials
2.0 Manpower Plans
2.1 Quality Control Operations
2.2 ES&H and Radiological Operations
2.3 Field Procurement
3.0 Estimate
4.0 Risk Plan
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PBS-01, FACILITY AND PROJECT SUPPORT
CLOSURE PLAN BASIS OF ESTIMATE
2503-PL-0009, Revision 1

September 2001

Part 3: AFLD - Field Operations
Section 2: AFLD3 - ES&H and Radiological Operations

1.0 Narrative
1.1 Overview
1.2 Assumptions/Exclusions
1.2.1 Assumptions
1.2.2 Exclusions
1.2.3 Government-Furnished Equipment/Services
1.3 Drivers
1.3.1 Administrative
1.3.2 Physical
1.4 Scope of Work
1.4.1 Field Operations/ES&H and Rad
1.4.1)1 Plan/Scope
1.4.1)2 Quantification/Rremitmm Overtime
1.4.1)3 ODCs
1.4.1)4 Subcontracts/Materials
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PBS-01, FACILITY AND PROJECT SUPPORT
CLOSURE PLAN BASIS OF ESTIMATE
2503-PL-0009, Revision 1

September 2001

Part 3: AFLD - Field Operations
Section 3: AFLD4 - Field Procurement

1.0 Narrative
1.1 Overview
1.2 Assumptions/Exclusions
1.2.1 Assumptions
1.2.2 Exclusions
1.2.3 Government-Furnished Equipment/Services
1.3 Drivers
1.3.1 Administrative
1.3.2 Physical
1.4 Scope of Work
1.4.1 Field Procurement
1.4.1)1 Plan/Scope
1.4.1)2 Quantification/Rrermiunr Overtime
1.4.1)3 ODCs
1.4.1)4 Subcontracts/Materials
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PBS-01, FACILITY AND PROJECT SUPPORT
CLOSURE PLAN BASIS OF ESTIMATE
2503-PL-0009, Revision 1

September 2001

Part 4: APRJ - FACILITY PROJECTS
Section 1: APRJ1 - Temporary Facility Leases and Purchases

1.0 Narrative
1.1 Overview
1.2 Assumptions/Exclusions
1.2.1 Assumptions
1.2.2 Exclusions
1.2.3 Government-Furnished Equipment/Services
Drivers
Scope of Work
1.4.1 Temporary Facility Leases and Purchases
1.4.1)1 Plan/Scope
1.4.1)2 Quantification/Rremium Overtime
1.4.1)3 ODCs
1.4.1)4 Subcontracts/Materials

- )
P w

2.0 Estimate
3.0 Risk Plan
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PBS-01, FACILITY AND PROJECT SUPPORT
CLOSURE PLAN BASIS OF ESTIMATE
2503-PL-0009, Revision 1

September 2001

Part 4: APRJ - FACILITY PROJECTS
Section 2: APRJ2 - New Trailer Complex

1.0 Narrative
1.1 Overview
1.2 Assumptions/Exclusions
1.2.1 Assumptions
1.2.2 Exclusions
1.2.3 Government-Furnished Equipment/Services
Drivers
Scope of Work
1.4.1 New Trailer Complex
1.4.1)1 Plan/Scope
1.4.1)2 Quantification Table

—_ e
W
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PBS-01, FACILITY AND PROJECT SUPPORT
CLOSURE PLAN BASIS OF ESTIMATE
2503-PL-0009, Revision 1

September 2001

Part 4: APRJ - FACILITY PROJECTS
Section 3: APRJ3 - Health and Safety Building Relocation

1.0 Narrative
1.1 Overview
1.1.1 Medical Complex
1.1.2 Communications Center
1.1.3 T-45/T-46 Renovation
1.1.4 Building 44A (T-1) Renovation
1.1.5 Services Building Renovation
1.2 Assumptions/Exclusions
1.2.1 Assumptions
1.2.1.1 Medical Complex

1.2.1.2 Communications Center

1.2.1.3 T-45/T-46 Renovation

1.2.1.4 Building 44A (T-1) Renovation

1.2.1.5 Services Building Renovation
1.2.2 Exclusions

1.2.2.1 Medical Complex

1.2.2.2 Communications Center
1.2.2.3 T-45/T-46 Renovation
1.2.2.4 Building 44A (T-1) Renovation
1.2.2.5 Services Building Renovation
1.2.3 Government-Furnished Equipment/Services
1.3 Drivers
1.4 Project Physical Description
1.5 Project Plan/Technical Scope and Quantification
1.5.1 Medical Complex
1.5.1)1 Plan/Scope
1.5:1)2 AQuantification Table
1.5.2 Communications Center
1.5.2)1 Plan/Scope
1.5.2)2 AQuantification Table
1.5.3 T-45/T-46 Renovation
1.5.3)1 Plan/Scope
1.5.3)2 Quantification Table
1.5.4 Building 44A (T-1) Renovation
- 1.5.4)1 Plan/Scope
1.56.4)2 Technical Scope/Quantification Table
1.5.5 Services Building Renovation
1.5.5)1 Plan/Scope
1.5.5)2 AQuantification Table
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PBS-01, FACILITY AND PROJECT SUPPORT
CLOSURE PLAN BASIS OF ESTIMATE
2503-PL-0009, Revision 1

September 2001

Part 4: APRJ - FACILITY PROJECTS
Section 4: APRJ4 - Miscellaneous Relocation Projects

1.0 Narrative
1.1 Overview
1.1.1 Renovation of Southwest Boiler House (93A)
1.1.2 Relocation of Trailer 86 and Trailer 87
1.1.3 Relocation of Trailer 84
1.1.4 Construction of Pre-Engineered Building for Equipment Disposition
Function and Renovation of T-33
1.2 Assumptions/Exclusions
1.2.1 Assumptions
1.2.1.1 Renovation of Southwest Boiler House (93A)
1.2.1.2 Relocation of Trailer 86 and Trailer 87
1.2.1.3 Relocation of Trailer 84
1.2.1.4 Construction of Pre-Engineered Building for Equipment
Disposition Function and Renovation of T-33
1.2.2 Exclusions
1.2.2.1 Renovation of Southwest Boiler House (93A)
1.2.2.2 Relocation of Trailer 86 and Trailer 87
1.2.2.3 Relocation of Trailer 84
1.2.2.4 Construction of Pre-Engineered Building for Equipment Disposition
Function and Renovation of T-33
1.2.3 Government-Furnished Equipment/Services
1.3 Drivers
1.3.1 Renovation of Southwest Boiler House (93A)
1.3.2 Relocation of Trailer 86 and Trailer 87
1.3.3 Relocation of Trailer 84
1.3.4 Construction of Pre-Engineered Building for Equipment Disposition
Function and Renovation of T-33
1.4 Project Physical Description
1.4.1 Renovation of Southwest Boiler House (93A)
1.4.2 Relocation of Trailer 86 and Trailer 87
1.4.3 Relocation of Trailer 84
1.4.4 Construction of Pre-Engineered Building for Equipment Disposition
Function and Renovation of T-33
1.5 Project Plan/Technical Scope and Quantification
1.5.1 Renovation of Southwest Boiler House (93A)
1.5.1)1 Plan/Scope
1.5.1)2 Quantification Table
1.5.2 Relocation of Trailer 86 and Trailer 87
1.5.2)1 Plan/Scope
1.5.2)2 Quantification Table
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PBS-01, FACILITY AND PROJECT SUPPORT
CLOSURE PLAN BASIS OF ESTIMATE
2503-PL-0009, Revision 1

September 2001

Part 4: APRJ - FACILITY PROJECTS
Section 4: APRJ4 - Miscellaneous Relocation Projects (Continued)

1.5.3 Relocation of Trailer 84
1.6.3)1 Plan/Scope
1.5.3)2 Quantification Table
1.5.4 Construction of Pre-Engineered Building for Equipment Disposition
Function and Renovation of T-33
1.5.4)1 Plan/Scope
1.5.4)2 Quantification Table
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PBS-01, FACILITY AND PROJECT SUPPORT
CLOSURE PLAN BASIS OF ESTIMATE
2503-PL-0009, Revision 1

September 2001

Part 4: APRJ - FACILITY PROJECTS
Section 5: APRJ5 - Upgrades

1.0 Narrative
1.1 Overview
1.1.1Roof/HVAC

1.2 Assump
1.2.1 Assumptions
1.2.1.1Roof/HVAC
1.2.1.1 Road Upgrades
1.2.1.2 PEAEEIV:
1.2.2 Exclusions
1.2.2.1Roof/HVAC
1.2.2.21.2.2.1 Road Upgrades

1.3 Drivers
1.3.1Roof/HVAC
1.3.21.3.1 Road Upgrades
1.3.2 |
1.4 Project Phy
1.4.1Roof/HVAC
1)Task #1 - Laboratory Building (11) South Corridor Roof Replacement
1.4.21.4.1 Road Upgrades
1) Task #1 — West Parking Lot Area and South Access Road
2) Task #2 - East Parking Lot Area and North Access Road
1.4.2 PER WO _—
1.5 Project Plan/Technical Scope and Quantification
1.5.1Roof/HVAC
1) Task #1 - Laboratory Building (11) South Corridor Roof Replacement
1.1)Plan/Scope
1.2)Quantification Table
1.5.2 Road Upgrades
1) Task #1 - West Parking Lot Area and South Access Road
1.1) Plan/Scope
2) Task #2 - East Parking Lot Area and North Access Road
2.1) Plan/Scope
2.2) AQuantification
2.3) ODCs
2.4) Subcontract

S Y Genrugy

p

1.5.3
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~ WBS DICTIONARY
CONTROL ACCOUNT/CHARGE NUMBER






U.S. DEPARTMENT OF ENERGY

WORK BREAKDOWN STRUCTURE DICTIONARY

PART Il - ELEMENT DEFINITION

| —— gy ———
1. PROJECT TITLE

FEMP (DEFENSE)

Y —————
2. DATE OF CONTRACT

12/01/2000

3. IDENTIFICATION NUMBER

DE-AC24-010H20115

4. INDEX LINE NO.

3

5. WBS ELEMENT CODE

1.1.Aa

6. WBS ELEMENT TITLE

PBS 01 FACILITY AND PROJECT SUPPORT

7. APPROVED CP NO.

NEW PER CP# FY0115-0001-00

8. DATE OF CHANGES

12/01/2000

9. SYSTEM DESIGN DESCRIPTION

CERCLA/ACA

10. BUDGET AND REPORTING NUMBER

EWOS5H3010

11. ELEMENT TASK DESCRIPTION

a. ELEMENTS OF COST:

Labor
Subcontracts
Materials
ODCs

b. TECHNICAL CONTENT:

The Facility and Project Support element provides management of site
infrastructure components and support to site projects. The element is defined
further into these subordinate elements:

1.1.A.A Management

e
H H H

c. SCOPE OF WORK:

.A.B Infrastructure Services
.A.C Field Operations
.A.D Facility Projects

The Facility and Project Stippbrt element encompasses the following activities:

1.1.A.A Management - Provides the administrative management team responsible
for administrative oversight and support, integration, and project controls
within the Facility and Project Support Project. Union officers and labor
management council activities are also included in this management account.

1.1.A.B Infrastructure Services - Provides continuity of site infrastructure in
the areas of property, transportation, maintenance, porters and laundry,
facility support, and labor hour support and planning.

1.1.A.C Field Operations - Provides field support to site projects in the areas
of quality control, environmental safety and health and radiological operations,

Page 1




U.S. DEPARTMENT OF ENERGY
WORK BREAKDOWN STRUCTURE DICTIONARY
PART Il - ELEMENT DEFINITION

1. PROJECT TITLE 2. DATE OF CONTRACT
FEMP (DEFENSE) 12/01/2000
3. IDENTIFICATION NUMBER . INDEX LINE NO.
DE-AC24-010H20115 3
5. WBS ELEMENT CODE 6. WBS ELEMENT TITLE
1.1.Aa PBS 01 FACILITY AND PROJECT SUPPORT
7. APPROVED CP NO. 8. DATE OF CHANGES
NEW PER CP# FY0115-0001-00 12/01/2000
9. SYSTEM DESIGN DESCRIPTION 10. BUDGET AND REPORTING NUMBER
CERCLA/ACA EWOS5H3010

11. ELEMENT TASK DESCRIPTION
and field procurement.

1.1.A.D Facility Projects - Provides for off-site building and on-site trailer
leases as well as the discrete projects necessary to maintain site
infrastructure. The discrete projects include installation of the new
administrative trailer complex and medical 6-plex trailer, miscellaneous
relocation projects, roof and HVAC building upgrades, and site road repairs.

This scope alsco includes holding accounts established for the purchase and
accounting of stores items.

Page 2




WORK SCOPE DEFINITION
(Control Account)

1. PROJECT TITLE 2. DATE

FEMP (DEFENSE) 12/01/2000 Page
3. WBS ELEMENT CODE 2. WBS ELEMENT TITLE/NAME

1.1.A PBS 01 FACILITY AND PROJECT SUPPORT

5. PERFORMING DIVIDEPARTMENT CODE 6. ORIGINATOR NAME/PHONE 7. WBS ELEMENT MANAGER

50 L. HAMPSHIRE/4109 R. NICHOLS

8. BUDGET AND REPORTING NUMBER 9. BUDGET TITLE

EW05H3120 PROGRAM SUPPORT & OVERSIGHT -

70, ORIGINAL SCOPE? / CHANGE TO WORK SCOPE? / NEW SCOPE? 11, ESTIMATED START / COMPLETION DATE
CHANGE PER CP# FY01-0115-0001-00 12/00 - 09/09

2. TASK IDENTIFICATION (CONTROL ACCOUNT) 13. TASK DESCRIPTION (ONE LINE)

AHLD HOLDING ACCOUNT

14. ELEMENT TASK DESCRIPTION

a. ELEMENTS OF COST:

Materials

b. TECHNICAL CONTENT:

This charge number is a holding account for the purchase and cost disbursement
of store items. Stores items are those materials and supplies that are stocked
and stored in a warehouse off-site, that are listed in the stores catalogs as
standard items in the stores inventory.

c. SCOPE OF WORK:

Provides for materials/supplies that are stocked and listed as stock in the
stores catalog & sub-stores, including Common Use Stores, Laundry Sub-Stores,
Garage Sub-Stores, Laboratory Sub-Stores, and Excess Stores Inventory.

d. WORK SPECIFICALLY EXCLUDED:

Labor to operate receiving and shipping

Labor associated with stocking and issuance of materials/supplies
Equipment associated with the storage facilities

Storage space rental/lease

Coal/gas for Boiler Plant

Transportation cost

- Z /// A4 —
Proje Myjze/ Gontrol t Manager Control Team Manager p
~ 7







WORK SCOPE DEFINITION

(Work Package)

1. PROJECT TITLE : 2. DATE

FEMP (DEFENSE) 12/01/2000 Page 1
3. WBS ELEMENT CODE 4. WBS ELEMENT TITLE/NAME

1.1.A PBS 01 FACILITY AND PROJECT SUPPORT
5. PERFORMING DIV/DEPARTMENT CODE 6. ORIGINATOR NAME/PHONE 7. WBS ELEMENT MANAGER

50 L. HAMPSHIRE/4109 R. NICHOLS
8. BUDGET AND REPORTING NUMBER 9. BUDGET '?I?LE

EW05H3120 PROGRAM SUPPORT & OVERSIGHT
10. ORIGINAL SCOPE? / CHANGE TO WORK SCOPE? / NEW SCOPE? 11. ESTIMATED START / COMPLETION DATE
CHANGE PER CP# FY01-0115-0001-00 12/00 - 09/02
12. TASK IDENTIFICATION (WORK PACKAGE) 13. TASK DESCRIPTION (ONE LINE)

AHID1 COMMON USE STORES

14. ELEMENT TASK DESCRIPTION

a. ELEMENTS OF COST:

Materials

b. TECHNICAL CONTENT:

This charge number is a holding account for the purchase and cost disbursement
of common use store items. Stores items are those materials and supplies that

are stocked and stored in a warehouse, on and off-site, that are listed in the
stores catalogs as standard items in the stores inventory.

c. SCOPE OF WORK:

Provides for materials/supplies that are stocked and listed as stock in the
stores stock catalog.

d. WORK SPECIFICALLY EXCLUDED:

- Labor to operate receiving and shipping.

- Labor associated with stocking and issuance of materials/supplies.
- Equipment associated with the stores facilities.

- Storage space rental/lease.

- Coal/gas for Boiler Plant.

- Transportation cost.

e L7
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WORK SCOPE DEFINITION

(Work Package)
1. PROJECT TITLE 2. DATE
FEMP (DEFENSE) 12/01/2000 Page 1
3. WBS ELEMENT CODE 4. WBS ELEMENT TITLEINAME
1.1.A PBS 01 FACILITY AND PROJECT SUPPORT
5. PERFORMING DIV/DEPARTMENT CODE 6. ORIGINATOR NAME/PHONE 7. WBS ELEMENT MANAGER
50 L. HAMPSHIRE/4109 R. NICHOLS
. BUDGET AND REPORTING NUMBER 9. BUDGET TITLE
EWO5H3120 PROGRAM SUPPORT & OVERSIGHT
10. ORIGINAL SCOPE? / CHANGE TO WORK SCOPE? / NEW SCOPE? 11. ESTIMATED START / COMPLETION DATE
CHANGE PER CP# FY01-0115-0001-00 12/00 - 09/02
12. TASK IDENTIFICATION (WORK PACKAGE) 13. TASK DESCRIPTION (ONE LINE)
AHLD2 GARAGE SUB-STORES

14. ELEMENT TASK DESCRIPTION

a. ELEMENTS OF COST:

Materials

b. TECHNICAL CONTENT:

This charge number is a holding account for the purchase and cost disbursement
of garage sub-stores items. Stores items are those materials and supplies that
are stocked and stored in a warehouse, on and off-site, that are listed in the
stores catalogs as standard items in the stores inventory.

c. SCOPE OF WORK:

Provides for materials/supplies that are stocked and listed as stock in the
stores stock catalog.

d. WORK SPECIFICALLY EXCLUDED:

- Labor to operate receiving and shipping.

- Labor associated with stocking and issuance of materials/supplies.
- Equipment associated with the stores facilities.

- Storage space rental/lease.

- Coal/gas for Boiler Plant.

- Transportation costs.

_— - = 4 —
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WORK SCOPE DEFINITION

(Work Package)
1. PROJECT TITLE 2. DATE

FEMP (DEFENSE) 12/01/2000 Page 1
3. WBS ELEMENT CODE 4. WBS ELEMENT TITLE/NAME

1.1.Aa PBS 01 FACILITY AND PROJECT SUPPORT
5. PERFORMING DIV/IDEPARTMENT CODE 6. ORIGINATOR NAME/PHONE 7. WBS ELEMENT MANAGER

50 L. HAMPSHIRE/4109 R. NICHOLS
8. BUDGET AND REPORTING NUMBER 9. BUDGET TITLE

EWO5H3120 PROGRAM SUPPORT & OVERSIGHT
10. ORIGINAL SCOPE?/ CHANGE TO WORK SCOPE? / NEW SCOPE? 11. ESTIMATED START / COMPLETION DATE
CHANGE PER CP# FY01-0115-0001-00 12/00 - 09/02

12. TASK IDENTIFICATION (WORK PACKAGE) 13. TASK DESCRIPTION (ONE LINE)

AHLD3 LAUNDRY SUB-STORES

14. ELEMENT TASK DESCRIPTION

a. ELEMENTS OF COST:

Materials

b. TECHNICAL CONTENT:

This charge number is a holding account for the purchase and cost disbursement
of laundry sub-stores items. Stores items are those materials and supplies that
are stocked and stored in a warehouse, on and off-site, that are listed in the
stores catalogs as standard items in the stores inventory.

c. SCOPE OF WORK:

Provides for materials/supplies that are stocked and listed as stock in the
stores stock catalog.

d. WORK SPECIFICALLY EXCLUDED:

- Labor to operate receiving and shipping.

- Labor associated with stocking and issuance of materials/supplies.
- Equipment associated with the stores facilities.

- Storage space rental/lease.

- Coal/gas for Boiler Plant.

- Transportation costs.
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WORK SCOPE DEFINITION

(Work Package)
1. PROJECT TITLE 2. DATE
FEMP (DEFENSE) 12/01/2000 Page 1
3. WBS ELEMENT CODE 4. WBS ELEMENT TITLE/NAME
1.1.A PBS 01 FACILITY AND PROJECT SUPPORT
5. PERFORMING DIV/IDEPARTMENT CODE 6. ORIGINATOR NAME/PHONE 7. WBS ELEMENT MANAGER
50 L. HAMPSHIRE/4109 R. NICHOLS
8. BUDGET AND REPORTING NUMBER 9. BUDGET TITLE
EWO5H3120 PROGRAM SUPPORT & OVERSIGHT
10. ORIGINAL SCOPE? / CHANGE TO WORK SCOPE? / NEW SCOPE? 11. ESTIMATED START / COMPLETION DATE
CHANGE PER CP# FY01-3712-0001-00 12/00 - 09/02
12. TASK IDENTIFICATION (WORK PACKAGE) 13. TASK DESCRIPTION (ONE LINE)
AHLD4 LABORATORY SUB-STORES

14. ELEMENT TASK DESCRIPTION

a. ELEMENTS OF COST:

Materials

b. TECHNICAL CONTENT:

This charge number is a holding account for the purchase and cost disbursement
of lab sub-store items. Stores jitems are those materials and supplies that are
stocked and stored in a warehouse, on and off-site, that are listed in the
stores catalogs as standard items in the stores inventory.

c. SCOPE OF WORK:

Provides for materials/supplies that are stocked and listed as stock in the
stores stock catalog.

d. WORK SPECIFICALLY EXCLUDED:

- Labor to operate receiving and shipping.

~ Labor associated with stocking and issuance of materlals/supplles.
- Equipment associated with the stores facilities.

- Storage space rental/lease.

- Coal/gas for Boiler Plant.

- Transportation costs.

Contro! Team Manager







WORK SCOPE DEFINITION

(Work Package)
1. PROJECT TITLE 2. DATE
FEMP (DEFENSE) 12/01/2000 - Page 1
3. WBS ELEMENT CODE 4. WBS ELEMENT TITLE/NAME
1.1.A PBS 01 FACILITY AND PROJECT SUPPORT
5. PERFORMING DIV/DEPARTMENT CODE 6. ORIGINATOR NAME/PHONE 7. WBS ELEMENT MANAGER
50 L. HAMPSHIRE/4109 R. NICHOLS
8. BUDGET AND REPORTING NUMBER S, BUDGET TITLE
EWO5H3120 PROGRAM SUPPORT & OVERSIGHT
0. ORIGINAL SCOPE? / CHANGE TO WORK SCOPE? / NEW SCOPE? 11, ESTIMATED START / COMPLETION DATE
CHANGE PER CP# FY01-3712-0001-00 12/00 - 09/02
12, TASK IDENTIFICATION (WORK PACKAGE) 13. TASK DESCRIPTION (ONE LINE)
AHLD5S EXCESS STORES INVENTORY

14. ELEMENT TASK DESCRIPTION

a. ELEMENTS OF COST:

Materials

b. TECHNICAL CONTENT:

This charge number is a holding account for the purchase and cost disbursement
of excess stores items. Stores items are those materials and supplies that are.
stocked and stored in a warehouse off-site, that are listed in the stores
catalogs as standard items in the stores inventory.

c. SCOPE OF WORK:

Stores items are those materials and supplies that are stocked and stored in a
warehouse off-site, that are listed in the stores catalogs as standard items in
the stores inventory.

d. WORK SPECIFICALLY EXCLUDED:

~ Labor to operate receiving and shipping.

- Labor associated with stocking and issuance of materials/supplies.
- Equipment associated with the stores facilities.

- Storage space rental/lease.

-~ Coal/gas for Boiler Plant.

- Transportation costs.
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WBS DICTIONARY
CONTROL ACCOUNT/CHARGE NUMBER






U.S. DEPARTMENT OF ENERGY
WORK BREAKDOWN STRUCTURE DICTIONARY
PART Il - ELEMENT DEFINITION

1. PROJECT TITLE 2. DATE OF CONTRACT
FEMP (DEFENSE) 12/01/2000
3. IDENTIFICATION NUMBER 4. INDEX LINE NO.
DE-AC24-010H20115 4
5. WBS ELEMENT CODE 6. WBS ELEMENT TITLE
1.1.A.A MANAGEMENT
7. APPROVED CP NO. 8. DATE OF CHANGES
NEW PER CP# FY0115-0001-00 : 12/01/2000
9. SYSTEM DESIGN DESCRIPTION 10. BUDGET AND REPORTING NUMBER
CERCLA/ACA EWO5H3010
11. ELEMENT TASK DESCRIPTION

a. ELEMENTS OF COST:

Labor
Materials
ODCs
Subcontracts

b. TECHNICAL CONTENT:

This element provides management to Facility and Project Support activities.

c. SCOPE OF WORK:

»

The Management element provides the administrative management team responsible
for administrative oversight and support, integration, and project controls
within the Facility and Project Support Project.  Union officers and labor
management council activities are also included in this management account.

Page 1







WORK SCOPE DEFINITION
(Control Account)

1. PROJECT TITLE 2. DATE

FEMP (DEFENSE) 05/01/2001 Page 1
3. WBS ELEMENT CODE 4. WBS ELEMENT TITLE/NAME

1.1.A.A MANAGEMENT

5. PERFORMING DIV/DEPARTMENT CODE 6. ORIGINATOR NAME/PHONE 7. WBS ELEMENT MANAGER

50 L HAMPSHIRE R NICHOLS

8. BUDGET AND REPORTING NUMBER 9. BUDGET TITLE

EWO5H3010 FACILITY AND PROJECT SUPPORT

10. ORIGINAL SCOPE? / CHANGE TO WORK SCOPE? / NEW SCOPE? 11. ESTIMATED START / COMPLETION DATE
NEW PER CP# FY01-0115-0001-00 12/00 - 12/09

12. TASK IDENTIFICATION (CONTROL ACCOUNT) 13. TASK DESCRIPTION (ONE LINE)

AMGT MANAGEMENT

14. ELEMENT TASK DESCRIPTION

a. ELEMENTS OF COST:

Labor
Materials
ODCs
Subcontracts

b. TECHNICAL CONTENT:

This element provides management to Facility and Project Support activities.

c. SCOPE OF WORK:

The Management element provides the administrative management team responsible
for administrative oversight and support, integration, and project controls
within the Facility and Project Support Project. Union officers and labor
management council activities are also included in this management account.

d. WORK SPECIFICALLY EXCLUDED:

— £ _
Proie%anage / Control Aetoul ager Control Team Manager
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WORK SCOPE DEFINITION
(Work Package)

p———————
1. PROJECT TITLE

FEMP (DEFENSE)

2. DATE

12/01/2000

Page 1

3. WBS ELEMENT CODE

1.1.A.A

4. WBS ELEMENT TITLE/NAME

MANAGEMENT

5. PERFORMING DIV/IDEPARTMENT CODE

50

6. ORIGINATOR NAME/PHONE

L. HAMPSHIRE/4109

7. WBS ELEMENT MANAGER

R NICHOLS

8. BUDGET AND REPORTING NUMBER

EWOS5H3010

9. BUDGET TITLE

FACILITY AND PROJECT SUPPORT

10. ORIGINAL SCOPE?/ CHANGE TO WORK SCOPE? / NEW SCOPE?

NEW SCOPE PER CP #FY01-0115-001-00

11. ESTIMATED START / COMPLETION DATE

12/00 - 12/09

12. TASK IDENTIFICATION (WORK PACKAGE)

AMGT1

13. TASK DESCRIPTION (ONE LINE)

MANAGEMENT

14. ELEMENT TASK DESCRIPTION

a. ELEMENTS OF COST:

Labor
Subcontractor
Materials
ODC's

b. TECHNICAL CONTENT:

The Maintenance and Infrastructure Support (M&IS) Management account provides:

- Project management and integration functions for all projects within the Ms&IS
division, which is responsible for Infrastructure Services and Field

Operations.

- Management and support functions for Infrastructure Services, which includes
Property, Transportation, Maintenance, Porter/Laundry, Facilities Support, and

Labor Hour Support and Planning.

- Management and support functions for Field Operations, which includes Field

Procurement, QC Operations, and ES&H & Rad Operations.

- PBS and Prdject Controls support for M&IS and integration and administration

activities for M&IS as well as Demolition Projects.

- Activities of Company Paid Fernald Atomic Trades and Labor Council (FAT&LC)

Officers.

- The M&IS Management and Administration account provides for the relocation

of M&IS Teamlng Partners.

-

Corynun Mamager =

Control Team Manager




WORK SCOPE DEFINITION

(Work Package)

" PROJECT TITLE 2. DATE

FEMP (DEFENSE) 12/01/2000 Page 2
3. WBS ELEMENT CODE 4. WBS ELEMENT TITLE/NAME

1.1.A.A MANAGEMENT

5. PERFORMING DVIDEPARTMENT CODE 6. ORIGINATOR NAME/PHONE 7. WBS ELEMENT MANAGER

50 L. HAMPSHIRE/4109 R NICHOLS

8. BUDGET AND REPORTING NUMBER S. BUDGET TITLE.

EWO5H3010 : FACILITY AND PROJECT SUPPORT

10. ORIGINAL SCOPE?/ CHANGE TO WORK SCOPE? | NEW SCOPE? 1. ESTIMATED START / COMPLETION DATE
NEW SCOPE PER CP #FY01-0115-001-00 12/00 - 12/09

2. TASK IDENTIFICATION (WORK PACKAGE) 13. TASK DESCRIPTION (ONE LINE)

AMGT1 MANAGEMENT

14. ELEMENT TASK DESCRIPTION

c. SCOPE OF WORK:

- M&IS Management and Support

- PBS Management provides oversight for key issues that affect the PBS. This
includes budget, control, work scope finalization, and primary DOE
interaction.

- M&IS Infrastructure Services Management and Support

- M&IS Project Control including planning, scheduling, cost control change
proposal preparation, forecasts, Estimates to Complete (ETC), and Actual Cost
of Work Performed (ACWP), accruals, funding requirements, financial commitment
tracking, and performance reporting

- M&IS and Demolition Projects Integration and Administration

- Records Management Program Coordination

- Commitment Tracking .

- Project and Safety Integration including inter- and intra- project
administrative and safety activities, and inter- union activities

- Space and Training Coordination

- Required Reading and Lessons Learned Coordination

- Document Review Coordination

- Time reporting coordination and assessment

- Credit Card purchasing

- EDR/FDR and PEP Coordination

- Administrative Support for Independent Safety Review Committee (ISRC)

= Clerical Support including maintaining office supplies and equipment,
preparation of documents and presentations, maintaining managers' schedules,
scheduling of travel, conferences and rooms, and organization chart
maintenance.

- The Clean Air Program, which is currently housed in the FC&DP support account,
will be transferred to Environmental Compliance in 1lst Quarter FY2002.

= Union activities: The President of FAT&LC, in addition to three (3) employees
from within the bargaining unit, as identified by FATSLC shall provide
services to the Company that promote safe and efficient operations and help to
facilitate a speedy and pro-active labor relations program. These services




WORK SCOPE DEFINITION

(Work Package)
1. PROJECT TITLE 2. DATE
FEMP (DEFENSE) 12/01/2000 Page
3. WBS ELEMENT CODE 4. WBS ELEMENT TITLE/NAME
1.1.A.A MANAGEMENT
5. PERFORMING DIV/DEPARTMENT CODE 6. ORIGINATOR NAME/PHONE 7. WBS ELEMENT MANAGER
50 L. HAMPSHIRE/4109 R NICHOLS

S —
8. BUDGET AND REPORTING NUMBER

9. BUDGET TITLE

EWO5H3010 FACILITY AND PROJECT SUPPORT
10. ORIGINAL SCOPE? / CHANGE TO WORK SCOPE? / NEW SCOPE? 11. ESTIMATED START / COMPLETION DATE
NEW SCOPE PER CP #FY01-0115-001-00 12/00 - 12/09

12. TASK IDENTIFICATION (WORK PACKAGE)

AMGT1

13. TASK DESCRIPTION (ONE LINE)

MANAGEMENT

14. ELEMENT TASK DESCRIPTION

will include the following: obtain views of their union members, impart
information to employees, prevent disputes between employees and the
employer, provide a responsive process of exchange of documents, have phone
service manned so that an exchange of phone messages can occur, permit speedy
scheduling of, transfer location of, and cancellation of meetings, facilitate
immediate safety inspection, review work process, and changes there to,
participate in Enhanced Work Planning (EWP), participation on the Fluor
Fernald/DOE Central Safety Committee, and discuss changes that may require a
waiver of agreement clauses. Also the President of the FAT&LC (along with the
manager of IR) shall jointly chair the Joint Labor Management Committee and
shall develop procedures of operation and publish meeting agenda and issue

minutes of each meeting.

- The charge number will include labor and supplies, office equipment, and
materials; site, technical and professional training; business travel and
other direct costs (ODC) associated with these activities.

- This charge number will continue to provide administrative support activities
for Demolition Projects including space coordination, records management and
custodianship, training, commitment tracking, -conference room and meeting
scheduling, and preparation of correspondence, presentations, and organization

charts.

d. WORK SPECIFICALLY EXCLUDED:

- M&IS organizational elements, which include Field'Procurement, ES&H and Rad
Operations, and QC Operations, which are included in their own charge numbers.
- Project Control labor supporting D&D projects, which is included in D&D

control accounts.

- Computer purchases and upgrades

- Fluor Fernald General and Administrative Budget.

- Does not include project related and other non-union related activities for
company paid union officers.







SECTION 1

1.0 NARRATIVE






PBS-01, FACILITY AND PROJECT SUPPORT
CLOSURE PLAN BASIS OF ESTIMATE
2503-PL-0009, Revision 1

September 2001

1. PROJECT TITLE: 2. DATE: 09/10/01 3. PBS#: 01
FACILITY AND PROJECT SUPPORT

4. WBS ELEMENT CODE: 5. WBS ELEMENT TITLE:
1.1.A.A. MANAGEMENT STAFF

6. CAM NAME/ PHONE: 7. CAM SIGNATURE:
ROBERT NICHOLS/LYLE HAMPSHIRE

8. ORIGINAL/ CHANGE SCOPE/ PER CP#: 9. CONTROL ACCOUNT: AMGT

D-
034

PART 1: AMGT - MANAGEMENT
Section 1: AMGT1 - Management Staff

1.0 NARRATIVE
1.1 OVERVIEW

The Maintenance and Infrastructure Support (M&IS) Project Management and
Administration account provides project management and integration functions for all
projects within the M&IS division, which is responsible for Infrastructure Services and Field

Operations, which includes Waste-Aceceptance-Operations—Field Procurement, QC
Operations, and ES&H & Rad Operations.

The M&IS Management and Administration account provides management and support
functions for Infrastructure Services, which includes: Property, Maintenance,
Transportation, Porter/Laundry, Facilities Support, and Labor Hour Support and Planning.

The M&IS Management and Administrative account provides PBS and Project Controls
support for M&IS and integration and administration activities for M&IS as well as
Demolition Projects.

The M&IS Management and Administration account provides for the activities of Company
Paid Fernald Atomic Trades and Labor Council (FAT&LC) Officers.

1.2 ASSUMPTIONS/EXCLUSIONS

1.2.1 Assumptions

° The charge number will include labor and supplies, office equipment, and materials;
site, technical and professional training; business travel and other direct costs
(ODC) associated with these activities

. This charge number will continue to § include-administrative support activities
for D lition Proj

FER\CLOSUREPLN\PBSO1\PT1SCTN1109/06/01 10f 8
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PBS-01, FACILITY AND PROJECT SUPPORT
CLOSURE PLAN BASIS OF ESTIMATE
2503-PL-0009, Revision 1

September 2001

The Clean Air Program, which is currently housed in the FC&DP support account,
will be transferred to Environmental Compliance in 1% Quarter FY2002

The scope of work performed by the individuals who participate in activities
described in the Fernald Atomic Trades and Labor Council (FAT&LC) Agreement will
not change with respect to participation on labor-management committees,
councils, negotiations, and support activities

FAT&LC Collective Bargaining Agreement (CBA) negotiations will not change these
related elements

Manpower calculations are based on the following four possible sources: Historical
Data (HD), Industry Standard (IS), Composite of HD & IS (Comp), and Professional
Judgement (PJ). See Calculation Table i - ng Section M- for calculations
by work scope activity/sub activity.

Other Direct Costs (ODCs) are based on FYQO actual cost of work performed and

budgeted manpower (FTEs). as-follows:—ODC$s/FTEs—Minirmum-of-$100/FTE
will-be-used-if FY00-calculations-are—<-$100/FTE.—See Section 1.4.3 for quotient,

by work scope functlon.

Premium-Overtime is based on FY0O actual cost of work performed overtime hours
(OT) and regular (Reg) hours, as follows: OT/Reg. See Section 1.4.2 for quotient,
by work scope function.

Material rates are broken down into two parts: 1-General Materials and 2-Additional
Materials. General Materials are based on data supplied by Estimating Services.
Additional Materials are based on FYOO ACWP data. See section 1.4 for materials
rates.

Subcontractor dollars are based on existing subcontracts at time of this baseline
and anticipated new subcontracts not currently in place.

FER\CLOSUREPLN\PBSO1\PT1SCTN1\09/06/01 20of 8




PBS-01, FACILITY AND PROJECT SUPPORT
CLOSURE PLAN BASIS OF ESTIMATE
2503-PL-0009, Revision 1

September 2001

activities for

1.2.3 Government-Furnished Equipment/Services

None
1.3 DRIVERS

. Fernald Atomic Trades and Labor Council (FAT&LC) Agreement (CBA)

FER\CLOSUREPLN\PBSO1\PT1SCTN1\09/06/01 3 of 8
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PBS-01, FACILITY AND PROJECT SUPPORT
CLOSURE PLAN BASIS OF ESTIMATE
2503-PL-0009, Revision 1

September 2001

1.4 SCOPE OF WORK

1.4.1 Facility and Project Support Management

° M&IS Management and Support

° M&IS Infrastructure Services Management and Support

° M&IS Project Control including planning, scheduling, cost control change proposal
preparation, forecasts, Estimates to Complete (ETC), and Actual Cost of Work
Performed (ACWP), accruals, funding requirements, financial commitment tracking,
and performance reporting

. M&IS and Demolition Projects Integration and Administration

° Records Management Program Coordination

o Commitment Tracking

o Project and Safety Integration including inter- and intra- project administrative and

safety activities, and inter- union activities

. Space Coordination and Training Coordination

. Required Reading and Lessons Learned Coordination
. Document Review Coordination

° Time reporting coordination and assessment

Credit Card purchasing

° EDR/FDR and PEP Coordination

FER\CLOSUREPLN\PBSO1\PT1SCTN1\09/06/01 4 of 8
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PBS-01, FACILITY AND PROJECT SUPPORT
CLOSURE PLAN BASIS OF ESTIMATE
2503-PL-0009, Revision 1

September 2001

° Clerical Support including maintaining office supplies and equipment, preparation of
-documents and presentations, maintaining managers’ schedules, scheduling of
conferences and rooms, and organization chart maintenance

The following Union activities are included in the scope of work for this charge number:
. CBA SECTION 10-5 - Company Paid FAT&LC Officers

. The President of FAT&LC, in addition to three (3) employees from within the
bargaining unit, as identified by FAT&LC shall provide services to the Company that
promote safe and efficient operations and help to facilitate a speedy and pro-active
labor relations program.

. These tasks will include the following: obtain views of their union members, impart
information to employees, prevent disputes between employees and the employer,
provide a responsive process of exchange of documents, have phone service
manned so that an exchange of phone messages can occur, permit speedy
scheduling of, transfer location of, and cancellation of meetings, facilitate
immediate safety inspection, review work process, and changes there to,
participate in Enhanced Work Planning (EWP), participation on the FDF/DOE Central
Safety Committee, discuss changes that may require a waiver of agreement clauses

. The employees described in above will be paid at their regular rate for all hours, not
exceed 40 hours in any work week, unless specifically assigned by the employer to
exceed that amount. Further it is agreed that the present practice of providing the
current facility for the use of FAT&LC with its ancillary furnishings, equipment and
supplies shall be continued for the duration of the labor Agreement

. CBA SECTION 13-2 - Meetings and Agenda
The Company’s Manager of IR and the President of the FAT&LC shall jointly chair
the Joint Labor Management Committee. The Company and FAT&LC shall jointly
coordinate Joint Labor Management Committee activities, develop procedures of
operation, and publish meeting agenda and issue minutes of each meeting.
Standing agenda items for the Joint Labor Management Committee meeting shall
include, but not be limited to cost and efficiency, Continuous Performance
Improvement (CPl) and Total Quality Management (TQM), manpower requirements
and training

1.4.2 Quantification/Premium Overtime

(Refer to Quantification Table)

Premium-Overtime -
Old-CGharge#FBAL1—0000

FER\CLOSUREPLN\PBSO1\PT1SCTN1\09/06/01 5 of 8
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PBS-01, FACILITY AND PROJECT SUPPORT
CLOSURE PLAN BASIS OF ESTIMATE
2503-PL-0009, Revision 1

September 2001

1.4.3 ODCs

ODC 600:
None

oDC 700:

Old Charge # 7BAL1 - None

Old Charge # 3FCS1 - $241/FTE
Used $241/FTE for AMGT

ODC Travel:

Old Charge # 7BAL1 - $582/FTE
Old Charge # 3FCS1 - $339/FTE
Average = $460/FTE

1.4.4 Subcontracts/Materials

Subcontracts: NONE

Materials:

General Materials: $594/FTE
Additional Materials:

Materials/FTE NONE
Materials/Year NONE

FER\CLOSUREPLN\PBSO1\PT1SCTN1\09/06/01 6 of 8



PBS-01, FACILITY AND PROJECT SUPPORT
CLOSURE PLAN BASIS OF ESTIMATE
2503-PL-0009, Revision 1

September 2001

Quantification Table
Facility and Project Support Management

=115 A
Activity Sub-Activity Calc Type
1.4.1)2 Management and Administration
M&IS Management and Support HD
R1- Exesutive-Sponsership-of-FiU HD
D-
036 Corperato-Knowledge HD & PJ
Maragement-Rrojest
Management-Gemmittee
R1- Participate on Labor Standards HD & PJ
D- Review activity
037 Project/Safety/Mgt/Union HD & PJ
Integration
Infrastructure Services Mgt and
Support
PBS Manager HD
Project Controls HD & PJ
M&IS and Demolition Proj. Supvervisien of below HD
Admin & Integ. activity:
Records Mgt Program HD
M&IS & DP EDR/FDR HD & PJ
Coord.
PEP Coord.
ISRC Support
Commitment Tracking
Space Coordination
Training Coordination
Required Readling/Lessons
Learned Coord & Core
Team
Document Review Coord.
Time Reporting
Coord./Assess
Clerical Spt, including org
R1- charts
FO1- Credit Card Purchasing
003

FER\CLOSUREPLN\PBSO1\PT1SCTN1109/06/01
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PBS-01, FACILITY AND PROJECT SUPPORT
CLOSURE PLAN BASIS OF ESTIMATE
2503-PL-0009, Revision 1

September 2001

FAT&LC Agreement (CBA)
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4.0 RISK PLAN
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WBS DICTIONARY
CONTROL ACCOUNT/CHARGE NUMBER






U.S. DEPARTMENT OF ENERGY
WORK BREAKDOWN STRUCTURE DICTIONARY
PART Il - ELEMENT DEFINITION

1. PROJECT TITLE 2. DATE OF CONTRACT

FEMP (DEFENSE) 12/01/2000

3. IDENTIFICATION NUMBER 4. INDEX LINE NO
DE-AC24-010H20115 5

5. WBS ELEMENT CODE 6. WBS ELEMENT TITLE

1.1.A.B INFRASTRUCTURE SERVICES

7. APPROVED CP NO. : 8. DATE OF CHANGES
NEW PER CP# FY0115-0001-00 12/01/2000
9. SYSTEM DESIGN DESCRIPTION 10. BUDGET AND REPORTING NUMBER

CERCLA/ACA EWO5H3010

11. ELEMENT TASK DESCRIPTION

a. ELEMENTS OF COST:

Labor
Subcontracts
Materials
ODCs

b. TECHNICAL CONTENT:

The Infrastructure Services element includes the following components:

Property

Transportation "

Maintenance

Porters/Laundry

Facility Support

Labor Hour Support and Planning

c. SCOPE OF WORK:

Infrastructure Services element provides continuity of site infrastructure in
the areas of property, transportation, maintenance, porters and laundry,
facility support, and labor hour support and planning.

Property is responsible for the management of personal and real property.
Transportation activities covered by this element include vehicle and equipment
administration, maintenance and repair of vehicles and equipment, transportation

deliveries, and heavy equipment support.

Maintenance provides the activities relating to maintaining utilities and
structural components of facilities.

Page 1




’ U.S. DEPARTMENT OF ENERGY
WORK BREAKDOWN STRUCTURE DICTIONARY
PART Il - ELEMENT DEFINITION

1. PROJECT TITLE 2. DATE OF CONTRACT
FEMP (DEFENSE) 12/01/2000
3. IDENTIFICATION NUMBER % INDEX LINE NO.
DE-AC24-010H20115 5
5. WBS ELEMENT CODE 6. WBS ELEMENT TITLE
1.1.A.B INFRASTRUCTURE SERVICES
7. APPROVED CP NO. 8. DATE OF CHANGES
NEW PER CP# FY0115-0001-00 12/01/2000
9. SYSTEM DESIGN DESCRIPTION 70. BUDGET AND REPORTING NUMBER
CERCLA/ACA EWO5H3010
1. ELEMENT TASK DESCRIPTION

Porters/Laundry includes general housekeeping services as well as the issuance
and distribution of clean personal protective clothing and respirators.

Facility Support provides comprehensive site support operations including
management support, facility engineering, facility ownership, utilities, and
space management functions.

Labor Hour Support and Planning provides for the Labor Hour Contractor office
staff, core crew, support shops, building trades, craft training, and small
miscellaneous tools and equipment. This element also provides for the
management of the Labor Hour Contract and associated planning activities.

Page 2



WORK SCOPE DEFINITION
(Control Account)

1. PROJECT TITLE 2. DATE

FEMP (DEFENSE) 05/01/2001 Page 1
3. WBS ELEMENT CODE 4. WBS ELEMENT TITLE/NAME

1.1.A.B INFRASTRUCTURE SERVICES

5. PERFORMING DIV/DEPARTMENT CODE 6. ORIGINATOR NAME/PHONE 7. WBS ELEMENT MANAGER

50 L HAMPHIRE R NICHOLS

8. BUDGET AND REPORTING NUMBER 9. BUDGET TITLE

EWO5H3010 FACILITY AND PROJECT SUPPORT

10. ORIGINAL SCOPE? / CHANGE TO WORK SCOPE? / NEW SCOPE? 11. ESTIMATED START / COMPLETION DATE
NEW PER CP# FY01-0115-0001-00 12/00 - 12/09

12. TASK IDENTIFICATION (CONTROL ACCOUNT) 13. TASK DESCRIPTION (ONE LINE)

ASVC INFRACTRUCTURE SERVICES

14. ELEMENT TASK DESCRIPTION

a. ELEMENTS OF COST:

Labor
Subcontracts
Materials
ODCs

b. TECHNICAL CONTENT:

The Infrastructure Services element includes the following components:

Property

Transportation

Maintenance

Porters/Laundry

Facility Support

Labor Hour Support and Planning

. SCOPE OF WORK:

Infrastructure Services element provides continuity of site infrastructure in
the areas of property, transportation, maintenance, porters and laundry,
facility support, and labor hour support and planning.

Property is responsible for the management of personal and real property.
Transportation activities covered by this element include vehicle and equipment

administration, maintenance and repair of vehicles and equipment, transportation
deliveries, and heavy equipment support.

Control Team Manager




WORK SCOPE DEFINITION
(Control Account)

1. PROJECT TITLE 2. DATE

FEMP (DEFENSE) 05/01/2001 Page 2
3. WBS ELEMENT CODE 4. WBS ELEMENT TITLE/NAME

1.1.A.B INFRASTRUCTURE SERVICES

5. PERFORMING DIV/DEPARTMENT CODE 6. ORIGINATOR NAME/PHONE 7. WBS ELEMENT MANAGER

50 L HAMPHIRE R NICHOLS

8. BUDGET AND REPORTING NUMBER S. BUDGET TITLE

EWO5H3010 FACILITY AND PROJECT SUPPORT .

10. ORIGINAL SCOPE? / CHANGE TO WORK SCOPE? / NEW SCOPE? 11. ESTIMATED START / COMPLETION DATE
NEW PER CP# FY01-0115-0001-00 12/00 - 12/09

12. TASK IDENTIFICATION (CONTROL ACCOUNT) 13. TASK DESCRIPTION (ONE LINE)

ASVC INFRACTRUCTURE SERVICES

14. ELEMENT TASK DESCRIPTION

Maintenance provides the activities relating to maintaining utilities and
structural components of facilities.

Porters/Laundry includes general housekeeping services as well as the issuance
and distribution of clean personal protective clothing and respirators.

Facility Support provides comprehensive site support operations including
management support, facility engineering, facility ownership, utilities, and
space management functions.

Labor Hour Support and Planning provides for the Labor Hour Contractor office
staff, core crew, support shops, building trades, craft training, and small
miscellaneous tools and equipment. This element also provides for the
management of the Labor Hour Contract and associated planning activities.

d. WORK SPECIFICALLY EXCLUDED:




WORK SCOPE DEFINITION
(Work Package)

pr——————
1. PROJECT TITLE

FEMP (DEFENSE)

2. DATE

12/01/2000

Page 1

3. WBS ELEMENT CODE

1.1.A.B

4. WBS ELEMENT TITLE/NAME

INFRASTRUCTURE SERVICES

5. PERFORMING DIV/DEPARTMENT CODE

50

6. ORIGINATOR NAME/PHONE

L. HAMPSHIRE/4109

7. WBS ELEMENT MANAGER

R NICHOLS

8. BUDGET AND REPORTING NUMBER

EWO5H3010

S. BUDGET TITLE

FACILITY AND PROJECT SUPPORT

10. ORIGINAL SCOPE? / CHANGE TO WORK SCOPE? / NEW SCOPE?

NEW SCOPE PER CP #FY01-0115-0001-00

11. ESTIMATED START/ COMPLE?lON DATE

12/00 - 12/09

12. TASK IDENTIFICATION (WORK PACKAGE)

ASVC1

13. TASK DESCRIPTION (ONE LINE)

PROPERTY

14. ELEMENT TASK DESCRIPTION

a. ELEMENTS OF COST:

Labor
Subcontractors
Materials
OCD's

b. TECHNICAL CONTENT:

management program.

functions.

SCOPE OF WORK:

Property Management will provide management support for RIMIA, Stores, Sub-
Stores, Property Control, and Property Disposition, as follows:

Balanced Scorecard (BSC)

Negotiaégd Sales Report

Property Management is responsible for the personal and real property
Property Management will provide management support for
RIMIA, Stores, Sub Stores, Property Control, and Property Disposition
Property management will perform Stores, Sub Stores, RIMIA,
Warehouse, and Property Control, Accountability, and Compliance functions.

Primary contact to DOE-FN and DOE-OH for real and personal property issues.
Ensure compliance with shipping, property management, and acquisition
regulatory requirements for real and personal property.

Identify manpower and sub store location needs for the entire site.

Install telephone service in T-33 in FYO1.

Prepare the following Departmental required reports:

Precious Metals Inventory
Excess Personal Property Furnished to Non Federal Recipients

ConWager 3 2

| Control Team Managﬂ -



WORK SCOPE DEFINITION
(Work Package)

P —
1. PROJECT TITLE

FEMP (DEFENSE)

A—
2. DATE

12/01/2000

Page

3. WBS ELEMENT CODE

1.1.A.B

4. WBS ELEMENT TITLE/NAME

INFRASTRUCTURE SERVICES

5. PERFORMING DIV/DEPARTMENT CODE

50

€. ORIGINATOR NAME/PHONE

L. HAMPSHIRE/4109

7. WBS ELEMENT MANAGER

R NICHOLS

8. BUDGET AND REPORTING NUMBER

EWO5H3010

—
9. BUDGET TITLE

FACILITY AND PROJECT SUPPORT

10. ORIGINAL SCOPE?/ CHANGE TO WORK SCOPE? / NEW SCOPE?

NEW SCOPE PER CP #FY01-0115-0001-00

11. ESTIMATED START / COMPLETION DATE

12/00 - 12/09

12. TASK IDENTIFICATION (WORK PACKAGE)

ASVC1

13. TASK DESCRIPTION (ONE LINE)

PROPERTY

14. ELEMENT TASK DESCRIPTION
- Quarterly Sales Report

- Physical Inventory Report

- Sensitive Property Inventory Report
- Stores Inventory and Report

- Walkthrough Inspection and Report

- Termination Inventory
- Weekly Activity Report
- Monthly Project Update

Property Control, Accountability, and Compliance element provide the following

activities:

- Identify and provide control over government personal property and bar code
applicable sensitive items.

— Schedule and supervise the performance of physical inventories as follows:
movable capital equipment (bi-annually), sensitive items (annually), stores
inventory (annually), precious metals (annually), real property (every ten
years), and termination inventory.

- Maintain the Property Tracking System (PTS).

- Maintain government real property records (FIMS).

- Provide an inventory of the total acquisition cost of government property in
the possession of Fluor Fernald and its subcontractors.

- Administer the Property Pass, Loss and Damaged Personal Property, Equipment
held for Future Projects, and Property Loan Programs.

- Monitor regulatory documents for pertinent changes.

- Monitor current off site vendors using Government Furnished Property
acquired for or from the FEMP. '

- Assist projects in the development of Project Property Reports, and input
the resulting data into the FIMS and PTS.

- Process and obtain approvals for the D&D of Real Property from General
Services Administration, Housing and Urban Development, and DOE as required.

- Provide license agreements and rights-of-entry to private land for
installation of wells, investigations, monitoring, and soil/water sampling.

Stores, Sub-Stores, RIMIA, and Warehouse element provide the following




WORK SCOPE DEFINITION
(Work Package)

P
1. PROJECT TITLE

FEMP (DEFENSE)

2. DATE

12/01/2000

Page

3. WBS ELEMENT CODE

1.1.A.B

4. WBS ELEMENT TITLE/NAME

INFRASTRUCTURE SERVICES

5. PERFORMING DIV/DEPARTMENT CODE

50

6. ORIGINATOR NAME/PHONE

L. HAMPSHIRE/4109

7. WBS ELEMENT MANAGER

R NICHOLS

8. BUDGET AND REPORTING NUMBER

EWO5H3010

—
S. BUDGET TITLE

FACILITY AND PROJECT SUPPORT

10. ORIGINAL SCOPE?/ CHANGE TO WORK SCOPE? / NEW ¢

SCOPE?

NEW SCOPE PER CP #FY01-0115-0001-00

11. ESTIMATED START / COMPLETION DATE

12/00 - 12/09

12. TASK IDENTIFICATION (WORK PACKAGE)

ASVC1

13. TASK DESCRIPTION (ONE LINE)

PROPERTY

14. ELEMENT TASK DESCRIPTION

activities:

Receive materials from vendors, verify compliance with purchase agreements,

designate the delivery location for the materials, and issue materials out

of stores.

stores inventory.

personal property.

Purchase materials to maintain the required minimum and maximum in the

Administer a clearing account for inventory write-offs for the FEMP.
Provide inventory control and storage for office furniture and excess

Provide Rad Tech support for Property Management including rad survey

materials coming into and out of RIMIA and excess personal property leaving
the controlled area of the FEMP.

cartridge-recycling program.

for shipping functions.

Supply sub-stores manpower.

Collect, store, ship, receive, and issue cartridges for the site toner

Perform QA inspections for incoming materials and supplies.
Provide Professional Storeroom Attendants to Waste Generator Services (WGS)

Property Disposition element provide the following activities:

(EADS) for acquisitions

of personal property.

Review the reutilization database and the Energy Asset Disposal System

Maintain a retirement work order process to account for property that is

worn out, lost, stolen, destroyed, abandoned, or damaged beyond economical

repair.

Sanitize excess Automatic Data Processing Equipment (ADPE) if possible or

provide for safe disposition of items that cannot be sanitized.

programs, and sales of surplus property.

Administer the site High Risk Property Program, transfer, gift, donation

Coordinate manpower, and resources, for the relocation of property for the

purpose of disposition, Maintenance coordinates activities associated with

relocation.

d. WORK SPECIFICALLY EXCLUDED:




WORK SCOPE DEFINITION

(Work Package)
1. PROJECT TITLE 2. DATE
FEMP (DEFENSE) 12/01/2000 Page
3. WBS ELEMENT CODE 4. WBS ELEMENT TITLE/NAME
1.1.A.B INFRASTRUCTURE SERVICES
5. PERFORMING DIV/DEPARTMENT CODE 6. ORIGINATOR NAME/PHONE 7. WBS ELEMENT MANAGER
50 L. HAMPSHIRE/4109 R NICHOLS
8. BUDGET AND REPORTING NUMBER 9. BUDGET TITLE
EWO5H3010 FACILITY AND PROJECT SUPPORT
10. ORIGINAL SCOPE? / CHANGE TO WORK SCOPE? / NEW SCOPE? 11. ESTIMATED START / COMPLETION DATE
NEW SCOPE PER CP #FY01-0115-0001-00 12/00 - 12/09
12. TASK IDENTIFICATION (WORK PACKAGE) 13. TASK DESCRIPTION (ONE LINE)
ASVC1l PROPERTY

14. ELEMENT TASK DESCRIPTION

The stores holding accounts.

Labor, supplies, and materials to support WPRAP/IT sub stores.

The disposition of waste, equipment, materials, and supplies.
Transportation to support the Property Management functions.

Removing excess equipment, materials, and supplies from facilities.

The maintenance and relocation of facilities.

Receiving and distribution of supplies, materials, and equipment for sub
contractors.

Packaging and labeling of off-site shipments.

The use of this charge number to support a Project Labor Pool beyond the
identified scope and associated manpower to complete the scope.

Computer purchases and upgrades.

Fluor Fernald General and Administrative Budget.
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PBS-01, FACILITY AND PROJECT SUPPORT
CLOSURE PLAN BASIS OF ESTIMATE
2503-PL-0009, Revision 1

September 2001

1. PROJECT TITLE:
FACILITY AND PROJECT SUPPORT

2. DATE: 09/10/01 3. PBS#: 01

4. WBS ELEMENT CODE:
1.1.A.B.

5. WBS ELEMENT TITLE:
INFRASTRUCTURE SERVICES

6. CAM NAME/ PHONE:
ROBERT HAMMACK

7. CAM SIGNATURE:

8. ORIGINAL/ CHANGE SCOPE/ PER CP#:

9.CONTROL ACCOUNT: ASVC

PART 2: ASVC - INFRASTRUCTURE SERVICES

Section 1: ASVC1 - Property Management
1.0 NARRATIVE

1.1 OVERVIEW

Property Management is responsible for the personal and real property management
program. Property Management will provide management support for RIMIA, Stores, Sub
Stores, Property Control and Property Disposition functions. Property management will
perform Stores, Sub Stores, RIMIA, Warehouse, and Property Control, Accountability, and

Compliance functions.

1.2 ASSUMPTIONS/EXCLUSIONS

1.2.1 Assumptions

° The receiving incoming materials and inspection area (RIMIA) function will remain
located at Building 82A through September FYOS5.

. The RIMIA function will be relocated into a shared existing facility FYO5 to FY10.
. RIMIA and Stores function cease at the end of FY10.
. Central Stores remain at the North Star facility frem-F¥01-through November

2001F¥014, and will be relocated to the site at that time.

. Property Management function will continue through closure.

° All Property Management functions and personnel will relocate to site by FYO2.

. Use GSA Advantage Card for purchasing stock and use P-Card for specialized items
by FYO3

. All sub stores estimates are for one shift and 40 hours a week.

FER\CLOSUREPLN\PBSO1\PT2SCTN1109/13/0109/06/011 of 18
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PBS-01, FACILITY AND PROJECT SUPPORT
CLOSURE PLAN BASIS OF ESTIMATE
2503-PL-0009, Revision 1

September 2001

The basis of this estimate assumes the use of Remediation Schedule, "Execution 6
Scenario."

The "Graded Approach” philosophy will be utilized for the duration of the contract
to determine the depth of detail and magnitude of resources expended for this work
scope.

This charge number will only pay for training associated with General Site Worker
Qualification and specific training as spelled out in TQP # 031.

Manpower calculations are based on the following four possible sources: Historical
Data (HD), Industry Standard (IS), Composite of HD & IS (Comp), and Professional
Judgement (PJ). See Calculation Table in-following Section M-1.4.4 for calculations
by work scope activity/sub activity.

Other Direct Costs (ODCs) are based on FYOO actual cost of work performed and
budgeted manpower (FTEs). —asfolows—ODBGC$s/EFTEs—Minimum-of-$100/FFE
will-be-used-f-FYOO-caleulations-are—<$100/TE—See Section 1.4.1 for quotient,

by work scope function.

Premium-Overtime is based on FYOO actual cost of work performed overtime hours
(OT) and regular (Reg) hours, as follows: OT/Reg. See Section 1.4.1 for quotient,
by work scope function.

Material rates are broken down into two parts: 1-General Materials and 2-Additional
Matenals General Materials are based on data supplied by Estlmatlng Servnces

Subcontractor dollars are based on existing subcontracts at time of this baseline
and anticipated new subcontracts not currently in place.

_Dollar amounts are unescalated

: All calculations fbf.manpower, subcontfacts, métérial’s, and ODCs are based on a

12-month year for 2002, 2003, 2004, 2005, 2006, 2007, 2008, and 2009

~ All overtime is planned overtime

. Assume that all work activities are based on a 40-hour workweek

FER\CLOSUREPLN\PBSO1\PT2SCTN1109/13/0169/66/01+2 of 18




PBS-01, FACILITY AND PROJECT SUPPORT
CLOSURE PLAN BASIS OF ESTIMATE
2503-PL-0009, Revision 1

September 2001

e The basis of this estimate assumes the use of Remediation Schedule, and Execution
6 Scenario

. Sales Tax @ 6% for all taxable items

. Estimate is expressed in FYO1 dollars

J Estimate represents budget for the length of this charge number

1.2.2 Exclusions

. The stores holding account.
. Labor and supplies to support WPRAP/IT sub stores.
° The disposition cost of waste; equipment, materials, and supplies.

Transportation cost to support the Property Management functions.
. Cost of removing excess equipment, materials, and supplies from facilities.

. The Real Property listed in attachment 1 and the personal property assigned to the
real property will require no further action.

. The maintenance and relocation cost of facilities.
° Receiving and distribution of supplies, materials and equipment for sub contractors.
. Packaging and labeling of off site shipments.
° The use of this charge number to support a Project Labor Pool beyond the identified
scope and -associated manpower to complete the scope.
R1-
EO1- ° Computer purchases and upgrades
001
. Does not include Fluor Fernald General Administrative Cost

1.2.3 Government-Furnished Equipment/Services
None
1.3 DRIVERS

Administrative Drivers:

FER\CLOSUREPLN\PBSO1\PT2SCTN1\09/13/0168/06/01+3 of 18




PBS-O1, FACILITY AND PROJECT SUPPORT
CLOSURE PLAN BASIS OF ESTIMATE
2503-PL-0009, Revision 1

September 2001

Closure Contract DE AC24-010H20115
41 CFR 101 & 109, Management of Personal and Real Property
FAR 45.5, Federal Acquisitions Regulations
DEAR 945.5, DOE Acquisitions Regulations
DOE PMR 109-27.53, Management of Precious Metals
Executive Order 12999, 4/17/1996, equipment to support math and learning
Stevenson-Wydler Technology Innovation Act, 1992 Amendment
DOE Order 430.1A, Life Cycle Asset Management
DOE Order 2200.10A Account Codes and lllustrative Entries
- DOE Order 2200.6A, Financial Accounting
DOE Order 4300.1C, Real Property Management

Drivers Physical:

OU1 Complex D&D

Plant 6/East Ware house D&D
Plant 1 Phase Il D&D

Admin Complex D&D
Electrical Station D&D

Silos 1-4, Superstructure, and RTS D&D
OUS3 other D&D

Plant 5 D&D

Maintenance Tank Farm D&D
Multi Complex D&D

Lab/Pilot Plant D&D

Stand Alone D&D Components
Mixed Waste Projects

Low Level Waste Projects
OSDF Project
“Aquifer/AWWT Project
Environmental Monitoring
ARASA Operations

WPRAP Project Management
Natural Resources Restoration
Soil Remediation

Stock Piles

Silos Projects

Waste Management

1.4 SCOPE OF WORK

1.4.1 Property Management

1.4.1)1 Plan/Scope
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R1-
DO1-
042

R1-

048

PBS-01, FACILITY AND PROJECT SUPPORT

CLOSURE PLAN BASIS OF ESTIMATE

2503-PL-0009, Revision 1
September 2001

Property Management will provide management support for RIMIA, Stores, Sub Stores,
Property Control, and Property Disposition, as follows:

. Primary contact to DOE-FN and DOE-OH for real and personal property
issues.
. Ensure compliance with shipping, property management, and acquisition

regulatory requirements for real and personal property.

. Provide management/supervision for the workforce.

. Review and approve time sheets.

. Prepare required departmental reports.

. Identify manpower and sub store location needs for the entire site.
. Install Telephone Service in T-33 in FYO1

Prepare the following Departmental required reports (see table below):

Title Driver Frequency

Balanced Scorecard (BSC) Closure Contract Annual

Precious Metals Inventory DOE PMR 109-25.5104-4 Annual

Excess Personal Property 41 CFR 101-43.4701 and DOE | Annual

Furnished to Non Federal PMR 109-43.4701 (c)

Recipients

Negotiated Sales Report 41 CFR 101-43.4702 and DOE | Annual
PMR 109-45-4702

Quarterly Sales Report Closure Contract Quarterly

Physical Inventory Report DOE PMR 109-1.5110 (f)(1) Biennial

Sensitive Property Inventory DOE PMR 109-1.5110 (f)(2) Annual

Report

Stores Inventory and Report DOE PMR 109-1.5110 (f)(3) Annual

Walkthrough Inspection and 41 CFR 101-25.109-1 and Annual

Report 41 CFR 109-25.109-1(a)

Termination Inventory FAR sub-part 45.508 End of the Closure Contract

Weekly Activity Report Fluor Fernald Management Weekly

Monthly Project Update Fluor Fernald Management Monthly

1.4.1)2 AQuantification/RPremivm Overtime

(See Quantification Table)
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R1-
FO1-
022

Old-6EAAN—+related—=—0047
Old-6EAAPrelated=—-0004

Average:—0026 No Planned Overtime

1.4.1)3 ODCs

Based on actuals of charge #'s 6EAAN, 6EAAP

ODC 600 - None
ODC 700 - $589/FTE
ODC Travel - $56/FTE

1.4.1)4 Subcontracts/Material

Subcontracts:

Cinti Bell Tele FYO1 $19,000 NONE IN OUTYEARS
Hilton Auctioneers FYO1 $00

Materials:

General Material $594/FTE
Additional Materials:
Materials/FTE NONE
Materials/Year NONE

1.4.2 Property Control

1.4.2)1 Plan/Scope

PBS-01, FACILITY AND PRQJECT SUPPORT
CLOSURE PLAN BASIS OF ESTIMATE
2503-PL-0009, Revision 1

September 2001

Property Control, Accountability, and Compliance element provide the following activities:

. Identify and provide control over government personal property and bar code

applicable sensitive items.

. ~Schedule and supervise the performance of physical inventories as follows:
1) movable capitol equipment — bi-annually, 2) sensitive items — annually,
3) stores inventory — annually, 4) precious metals — annually, 5) real
property — every ten years, and termination inventory (see activity 1.3.6 for

list of required reports).

. Maintain the Property Tracking System (PTS).
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R1-
D-
04

R1-

FO1-

022

PBS-01, FACILITY AND PROJECT SUPPORT
CLOSURE PLAN BASIS OF ESTIMATE
2503-PL-0009, Revision 1

September 2001

° Maintain government real property records (FIMS).

. Provide an inventory of the total acquisition cost of government property in
the possession of Fluor Fernald and its subcontractors.

. Administer the Property Pass, Loss and Damaged Personal Property,
Equipment Held for Future Projects, and Property Loan Programs.

. Monitor regulatory documents for pertinent changes.

. - Monitor current off site vendors using Government Furnished Property
acquired for or from the FEMP.

. Assist projects in the development of Project Property Reports, and input the
resulting data into the FIMS and PTS.

. Process and obtain approvals for the D&D of Real Property from General
Services Administration, Housing and Urban Development, and DOE as
required.

° Provide license agreements and rights-of-entry to private land for installation

of wells, investigations, monitoring, and soil/water sampling.

1.4.2)2 Quantification/Rremium Overtime

(See Quantification Table)
Old-6EAAP-related—=—-0004 No Planned Overtime
1.4.2)3 ODCs

Based on actuals of charge #'s 6EAAP

ODC 600 - None

ODC 700 - $589/FTE

ODC Travel - $56/FTE

1.4.2)4 Subcontracts/Materials

Subcontracts:

None
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R1-

D-
04

Materials:

PBS-01, FACILITY AND PROJECT SUPPORT
CLOSURE PLAN BASIS OF ESTIMATE
2503-PL-0009, Revision 1

September 2001

General Material $594/FTE

Materials:

Additional Materials:

Materials/FTE

NONE

Materials/Year NONE

1.4.3 RIMIA/Stores

1.4.3)1

Plan/Scope

Stores, Sub Stores, RIMIA, and Warehouse element provide the following activities:

Receive materials from vendors, verify compliance with purchase
agreements, designate the delivery location for the materials, and issue
materials out of stores.

Purchase materials to maintain the required minimum and maximum in the
stores inventory.

. Administer a clearing account for inventory write-offs for the FEMP.

Provide inventory control and storage for office furniture and excess
personal property.

.

Rad Tech support for Property Management including rad survey materials
coming into and out of RIMIA and excess personal property leaving the
controlled area of the FEMP.

Collect, store, ship, receive, and issue cartridges for the site toner cartridge-
recycling program.

Perform QA inspections for incoming materials and supplies.

Provide Professional Storeroom Attendants to Waste Generator Services
(WGS) for shipping functions.

Supply sub-stores manpower.

1.4.3)2 Quantification/Rremium Overtime
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R1-
FO1-
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(See Quantification Table)
Old-B8EAAN-related—=—-0047 No Planned Overtime
1.4.3)3 ODCs

Based on actuals of charge #'s 6EAAN

ODC 600 - None

ODC 700 - $589/FTE

ODC Travel - $56/FTE

1.4.3)4 Subcontracts/Materials

Subcontracts: NONE
Materials:

General Material $594/FTE
Additional Material

Materials/FTE NONE
Materials/Year NONE

1.4.4 Property Disposition

1.4.4)1 Plan/Scope

PBS-01, FACILITY AND PROJECT SUPPORT
CLOSURE PLAN BASIS OF ESTIMATE
2503-PL-0009, Revision 1

September 2001

The Property Disposition element provide the following activities:

. Review the reutilization database and the Energy Asset Disposal System
(EADS) for acquisitions of personal property.

] Maintain a retirement work order process to account for property that is
worn out, lost, stolen, destroyed, abandoned, or damaged beyond

economical repair.

. Sanitize excess Automatic Data Processing Equipment (ADPE) if possible or
provide for safe disposition of items that cannot be sanitized.

. Administer the site High Risk Property Program, transfer, gift, donation

programs, and sales of surplus property.
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R1-
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R1-

FO1-

022

PBS-01, FACILITY AND PROJECT SUPPORT
CLOSURE PLAN BASIS OF ESTIMATE
2503-PL-0009, Revision 1

September 2001

. Coordinate manpower, and resources, for the relocation of property- For the
purpose of disposition, Maintenance coordinates activities associated with

relocation.

1.4.4)2 Quantification/Premivm Overtime

(See Quantification Table)

Old-3GNGCI—related—=—-0016 No Planned Overtime

1.4.4)3 ODCs
Based on actuals of charge #'s 3CNC1
ODC 600 - None

ODC 700 - $589/FTE
ODC Travel - $56/FTE

1.4.4)4 Subcontracts/Materials

Subcontracts: NONE
Materials:

General Material $594/FTE
Additional Materials:

Materials/FTE NONE
Materials/Year NONE
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PBS-01, FACILITY AND PROJECT SUPPORT
CLOSURE PLAN BASIS OF ESTIMATE

2503-PL-0009, Revision 1

September 2001

Property Quantification

Table

Historical Data = (HD}, Industry Standard = (IS), Composite of HD & IS = (Comp), Professional Judgement = (PJ)

Activity

Sub-Activity

Calc Type

Calculations

1.4.1)2 Property Management

Property Management will
provide management

support for RIMIA, Stores,

Sub Stores, Property
Control and Property
Disposition.

Primary contact to DOE-FN and DOE-
OH for real and personal property
issues.

HD & PJ

Magr .5, Supv .3 FTEs

Ensure compliance with shipping,
property management, and acquisition
regulatory requirements for real and
personal property.

HD & PJ

Supv .7 FTEs

Provide management/supervision for the
workforce.

HD & PJ

Mgr .25, Supv .6 FTEs

Review and approve time sheets.

HD & PJ

Mgr .05, Supv .15 FTEs

Prepare required departmental reports.

HD & PJ

Mgr .15, Supv .7 FTEs

Identify manpower and sub store
location needs for the entire site.

HD & PJ

Mgr .05, Supv .05 FTEs

1.4.2)2 Property Control

The Property Control,
Accountability, and
Compliance element
provide the following
activities:

Identify and provide control over
government personal property and bar
code applicable sensitive items.

HD & PJ

PCREP .25 FTEs

Schedule and supervise the
performance of physical inventories as
follows: 1) movable capital equipment -
bi-annually, 2) sensitive items —
annually, 3) stores inventory — annually,
4) precious metals — annually, 5) real
property — every ten years, and
termination inventory [see activity
1.4.1)1 in work scope for list of
required reports].

HD & PJ

PCREP 1.7, Clerk .5 FTEs

Maintain the Property Tracking System
(PTS).

HD & PJ

PCREP 1.7, Clerk .5 FTEs

Maintain government real property
records (FIMS).

HD & PJ

Supv .05 FTEs

Provide an inventory of the total
acquisition cost of government property
in the possession of Fluor Fernald and
its subcontractors.

HD & PJ

PCREP .1 FTEs

Administer the Property Pass, Loss and
Damaged Personal Property, Equipment
Held for Future Projects, and Property
Loan Programs.

HD & PJ

PCREP .1 FTEs

Monitor regulatory documents for
pertinent changes.

HD & PJ

Supv .05 FTEs

Monitor current off site vendors using
Government Furnished Property
acquired for or from the FEMP.

HD & PJ

Supv .05 FTEs

Assist projects in the development of
Project Property Reports, and input the
resulting data into the FIMS and PTS.

HD & PJ

PCREP .05 FTEs
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PBS-01, FACILITY AND PROJECT SUPPORT
CLOSURE PLAN BASIS OF ESTIMATE

2503-PL-0009, Revision 1
September 2001

... Property Quantification Table |
Historical Data = {HD}, Industry Standard = (IS), Composite of HD &IS = {Comp), Professional Judgement = (PJ)

Activity

Sub-Activity

Calc Type

Calculations

1.4.2)2 Property Control (Continued)

The Property Control,
Accountability, and
Compliance element
provide the following
activities: (Continued)

Process and obtain approvals for the
D&D of Real Property from General
Services Administration, Housing and
Urban Development, and DOE as
required.

HD & PJ

Supv .05 FTEs

Provide license agreements and rights-
of-entry to private land for installation
of wells, investigations, monitoring, and
soil/water sampling.

HD & PJ

Supv .1 FTEs

1.4.3)2 RIMIA/Stores

Stores, Sub Stores, RIMIA,
and Warehouse element
provide the following
activities:

Receive materials from vendors, verify
compliance with purchase agreements,
designate the delivery location for the
materials, and issue materials out of
stores.

HD & PJ

PCREP .5, Clerk 1.2, PSA
11 FTEs

Purchase materials to maintain the
required minimum and maximum in the
stores inventory.

HD & PJ

Supv .5, Clerk 1, PCREP
.25 FTEs

Administer a clearing account for
inventory write-offs for the FEMP.

HD & PJ

Supv .05, Clerk .5, PCREP
.25 FTEs

Provide inventory control and storage
for office furniture and excess personal
property.

HD & PJ

Clerk .2, PSA .5 FTEs

Rad Tech support for Property
Management to survey materials
coming into and out of RIMIA and
excess personal property leaving the
controlled area of the FEMP.

HD & PJ

Rad 1.0 FTEs

Collect, store, ship, receive, and issue
cartridges for the site toner cartridge-
recycling program.

HD & PJ

Clerk .1, PSA .5 FTEs

Perform QA inspections for incoming
materials and supplies.

HD & PJ

QA Checker 1.0 FTE

Provide Professional Storeroom
Attendants to Waste Generator
Services (WGS) for shipping functions.

HD & PJ

PSA 4-0-5.0 FTEs

Supply sub-stores manpower.

HD & PJ

PSA 3.0 FTEs

1.4.4)2 Property Disposition

The Property Disposition
element provide the
following activities:

Review the reutilization database and
the Energy Asset Disposal System
(EADS) for acquisitions of personal
property.

HD & PJ

PCREP .5 FTEs

Maintain a retirement work order
process to account for property that is
worn out, lost, stolen, destroyed,
abandoned, or damaged beyond
economical repair.
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PBS-01, FACILITY AND PROJECT SUPPORT
CLOSURE PLAN BASIS OF ESTIMATE
2503-PL-0009, Revision 1

September 2001

‘ Property Quantification Table
Historical Data = (HD), Industry Standard = (IS), Composite of HD & IS = {Comp), Professional Judgement = (PJ)

Activity

Sub-Activity

Calc Type Calculations

Sanitize excess Automatic Data
Processing Equipment (ADPE) if
possible or provide for safe disposition
of items that cannot be sanitized.

HD & PJ

1.4.4)2 Property Disposition (Continued)

FO1-
003

The Property Disposition
element provide the
following activities:
(Continued)

Administer the site High Risk Property
Program, transfer, gift, donation
programs, and sales of surplus
property.

HD & PJ Supv .1, PCREP 1.5, Clerk
.5 FTEs

Coordinate manpower, and resources,

for the relocation of property.

HD & PJ PCREP .5 FTEs
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R1-

FO1-

024

R1-

136

PBS-01, FACILITY AND PROJECT SUPPORT
CLOSURE PLAN BASIS OF ESTIMATE
2503-PL-0009, Revision 1

September 2001

ATTACHMENT 1

SUMMARY OF BUILDINGS APPROVED OR REQUESTED FOR DISPOSAL

APPROVED

BLDG. NO.

7A
PKG.

1Cc
3F

38A
38B
45B
18K
18L

4B
4C

13A
13B
13C.
13D

37

54A

54B

13A SILOS
28F

39D

68

69

74U BCS

1A
1B
30A
30B
56A

XX XXX X XXX X

CERT.
FIN.

X%

- PREPERATION PLANT

DESCRIPTION APPROVED PKG.
PLANT 7 (6/21/89) WEMCO
PLANT ONE ORE SILOS (3/14/95) SILO'S

HARSHAW SYSTEM (2/14/96) EXTERNAL CMP. 8F
PLANT 8 OLD DRUMB WASHER "

PROPANE STORAGE .

CYLINDER FILLING STATION "

UTILITY SHED "

LOW NITRATE TANK (2/21/96)

HIGH NITRATE TANK

GREEN SALT PLANT(2/28/95) ~~ PLT. 4 COMPLEX
PLANT 4 WAREHOUSE "
PLANT 4 MAINTENANCE BLD. "

PILOT PLANT WET SIDE  ({2/23/95) PILOT PLT.
PILOT PLANT MAINTENANCE BLD. "
SUMP PUMP HOUSE -

PILOT PLANT THORIUM TANK FARM "
PILOT PLANT ANNEX h _ "
6 TO 4 REDUCTION FACILITY S "
PILOT PLANT WAREHOUSE "

13A SILOS

SKEET RANGE BLD. : "
SEWAGE TREATMENT PLT. INCINERATOR !
PILOT PLANT WAREHOUSE "
DECONTAMINATION BLDG. o

74U BRIDGE CRANE SUPPORTS .

(2/28/95)

'PLANT 1 COMP.
PLANT ONE STORAGE BLDG. "

‘CHEMICAL WAREHOUSE =~ « "
DRUM STORAGE WAREHOUSE o
 CP STORAGE WAREHOUSE "
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PBS-01, FACILITY AND PROJECT SUPPORT
CLOSURE PLAN BASIS OF ESTIMATE
2503-PL-0009, Revision 1

September 2001

568 R ey STORAGE SHED (WEST) "
56C X STORAGE SHED (EAST) “

SUMMARY OF BUILDINGS APPROVED OR REQUESTED FOR DISPOSAL

APPROVED
CERT.

BLDG. NO. FIN. DESCRIPTION PKG.

66 X DRUM RECONDITIONING BLDG. PLANT 1 COMP.

67 X PLANT 1 THORIUM WAREHOUSE "

71 GENERAL IN-PROCESS WAREHOUSE "

72 X DRUM STROAGE BLDG. _ "

73A X FIRE BRIGADE TRAINING CENTER BLDG. FIRE TRAINING

73B X FIRE TRAINING POND (8/25/94) "

73C X FIRE TRAINING TANK "

73D X FIRE TRAINING BURN THROUGH "

73E X CONFINED SPACE BURN TANK "

10A X BOILER PLANT (10/8/96) BLR/WTR PLT

10C X WET SALT STORAGE BIN _ "

10D X 'CONTAMINATED OIL/GRAPHITE BURN PAD "

18C ; _ COAL PILE RUNOFF BASIN ' ' "

20A PUMP STATION AND POWER CENTER "

20B X WATER PLANT "

20C X COOLING TOWERS "

24A X RAILROAD SCALE HOUSE B

63 X KC-2 WAREHOUSE "

Amended approval form 4300.7 to add buildings 20A and 63. Typing error on form.
information was submited and approval was on DOE letter. DOE confirmed 10/22/98,

APPROVED

9A X SPECIAL PRODUCTS PLANT (6/9/97) PLANT 9 COMP.
9B X PLANT 9 SUMP TREATMENT FACILITY "

ac X PLANT 9 DUST COLLECTOR "

9D X PLANT 9 ELECTRICAL SUBSTATION "

9E X ~ PLANT 9 CYLINDER SHED "

9F X PLANT 9 ELECTROSTATIC PRECIPITATOR "

74K PLANT 9 PAD _ "

81 X PLANT 9 WAREHOUSE (butler bldg.)

32A X MAGNESIUM STORAGE BUILDING "
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PBS-01, FACILITY AND PROJECT SUPPORT
CLOSURE PLAN BASIS OF ESTIMATE
2503-PL-0009, Revision 1

September 2001

PB K ~ COVERED LOADING DOCK e
64 o 2 THORIUM WAREHOUSE ~ "
65 PLANT 5 WAREHOUSE "
78 X D&D BUILDING (NEW) "

SUMMARY OF BUILDINGS APPROVED OR REQUESTED FOR DISPOSAL

APPROVED -
_ CERT.
BLDG. NO. FIN. DESCRIPTION PKG.
12A X MAIN MAINTENANCE BLDG. MAINT/TANK FARM
12B X CYLINDER STORAGE BLDG. "
12C X LUMBER STORAGE BLDG. ‘ "
12D X MAINTENANCE BLDG. WAREHOUSE "
24B X RAILROAD ENGINE HOUSE - "
38A ‘ X APPROVED
38B X APPROVED
19A X MAIN TANK FARM ' "
19C X TANK FARM CONTROL HOUSE "
19D X OLD NORTH TANK FARM - "
19E X : TANK FARM LIME SLITTER BLDG. "
20A APPROVED -
20H PROCESS WATER STORAGE TANK "
G-008 ' PIPE BRIDGES A
Maint/Tank Farm Complex to DOE-OH for approval 4/23/98 .approved 5/20/98.
APPROVED
25A X ‘ CHLORINATION BLDG. "~ SEWAGE TREATMENT
258 X MAN HOLE 175 SAMPLING BLDG. "
25D UV DISINFECTION BLDG. "
25E X DIGESTER & CONTROL BLDG. "

HUD Approval 10/1/98, GSA approved 5/20/98 above buildings plus 25A assoc.
Underground tank, ‘Digester & Contol assoc. Tank, Sludge Drying Beds (2), Primary
Settling Basins {2}, Trickling Filters (2). APPROVED 10/23/98.

APPBOVE;D

26 . NFSSTORAGE AND PUMP HOUSE MISC.SMALL
STRUCT. o . )

2F ' - COLD SIDE ORE CONVEYOR  D&D LOWHANG FRUIT
2G X HOT SIDE ORE CONVEYOR "

3L '~ OZONE BUILDING
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3C
3G
22A
22D
39B
39C
60
61
62
Prepare package.
11/12/98.

X X XX

PBS-01, FACILITY AND PROJECT SUPPORT

NAR CONTROL HOUSE
REFRIGERATION BUILDING
GAS METER BUILDING

SCALE HOUSE

WASTE OIL DECANT SHELTER
INCINERATOR SPRINKLER RISE
QUONSET HUT 1

QUONSET HUT 2

QUONSET HUT 3

CLOSURE PLAN BASIS OF ESTIMATE
2503-PL-0009, Revision 1
September 2001

R HOUSE "

Sent 4300.1 form for Trygier approval (10/22/98). APPROVED

SUMMARY OF BUILDINGS APPROVED OR REQUESTED FOR DISPOSAL

APPROVED

CERT.
BLDG. NO. FIN.

3D
3E
3J
3K
39A

DESCRIPTION

NAR TOWERS AND TANKS
HOT RAFFINATE BUILDING
COMBINED RAFFINATE TANKS
OLD COOLING WATER TOWER
INCINERATOR BUILDING

PKG.

PLANT 3 COMPLEX
" GSA 11/23 App.
" GSA 11/23 App.

Package returned by DOE-FN 11/20. APPROVED 12/14/98.

APPROVED

5A
5B
5C
5D
5E
5F
5G
55A
558
6A
6B
6C
6D
6E
6F
6G
77

T s

METALS PRODUCTION PLANT
PLANT 5 INGOT PICKLING

PLNT 5/6 COMPLEX
A

PLANT 5 ELECTRICAL SUBSTATION &~

~ W. DERBY BREAKOUT/SLAG M
PLANT 5 FILTER BLDG.

ILLING &~
A’l

PLANT 5 COVERD STORAGE PAD &~
PLANT 5 INGOT STORAGE SHELTER &

SLAG RECYCLING BLDG.

AI/

| ~SLAG RECYCLING PIT/ELEVATOR A

METALS FABRICATION PLANT

A/ (4

PLANT 6 COVERED STORAGE AREA N
P 6 ELECTROSTATIC PRECIPITATOR S a&”
P 6 ELECTROSTATIC PRECIPITATOR C &~
P 6 ELECTROSTATIC PRECIPITATOR N &”
P 6 SALT-OIL HEAT TREAT BLDG. 27

P 6 SUMP BLDG.

AII

FINISHED PRODUCTS WAREHOUSE ‘(4A) “
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PBS-01, FACILITY AND PROJECT SUPPORT
CLOSURE PLAN BASIS OF ESTIMATE
2503-PL-0009, Revision 1

September 2001

79 PLANT 6 WAREHOUSE =~ - PLNT 5/6 COMPLEX
82A RECEIV./INCOMING MATERIALS INSP.  “

20D | ELEVATED POTABLE STORAGE TANK ~ PLNT 5/6 COMPLEX
G-008 (APPROVED) MAINT/TANK FARM) PIPE BRIDGES

Package returned by DOE-FN 11/23. HUD request had to be resubmitted for 82A. HUD
approved 77 & 82A 9/16/99. DOE-OH approved 7/8/99.

APPROVED

CERT.
BLDG. NO. FIN. DESCRIPTION PKG.
28A Security Bidg. Sec. & |.R. Bldg.
28B ~Industrial Relations Bldg. Sec. & L.R. Bldg.
22B Storm Sewer Lift Station Sec. & L.R. Bldg.

Package approved by DOE 7/24/00. Approved by GSA June 26, HUD 20 days after July
7.

SUMMARY OF BUILDINGS APPROVED OR REQUESTED FOR DISPOSAL

REQUESTED
CERT.
BLDG. NO.  FIN. DESCRIPTION PKG.
2B . General/Refinery Sump Control Sumps
18B General Sump
3H Refinery Sump

Package approved by DOE 3/13/01. Package had pre-approval by GSA & HUD.
53A Health & Safety Building Health & Safety Bldg
Requests for D&D approval sent to GSA & HUD.

Personal Pr'operty on Remediation Schedule (no 4300.1 ,'should have apbroved 5;63"5)

7B F PLANT 7 OVERHEAD CRANE Equipment
108 F BOILER PLANT MAINTENANCE BLDG.  Butler Bidg.
10E F UTILITIES HEAVY EQUIPMENT BLDG.  Butler Bidg.
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SECTION 1

4.0 RISK PLAN
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WBS DICTIONARY
CONTROL ACCOUNT/CHARGE NUMBER






WORK SCOPE DEFINITION
(Work Package)

p————
1. PROJECT TITLE

FEMP (DEFENSE)

——
2. DATE

12/01/2000

Page 1

3. WBS ELEMENT CODE

1.1.A.B

4. WBS ELEMENT TITLE/NAME

INFRASTRUCTURE SERVICES

5. PERFORMING DIV/IDEPARTMENT CODE

50

6. ORIGINATOR NAME/PHONE

L. HAMPSHIRE/4109

7. WBS ELEMENT MANAGER

R NICHOLS

8. BUDGET AND REPORTING NUMBER

EWO5H3010

S. BUDGET TITLE

FACILITY AND PROJECT SUPPORT

10. ORIGINAL SCOPE?/ CHANGE TO WORK SCOPE? / NEW §

NEW SCOPE PER CP #FY01-0115-0

3COPE?

001-00

12/00 - 12/09

11. ESTIMATED START / COMPLETION DATE

12. TASK IDENTIFICATION (WORK PACKAGE)

ASVC2

13. TASK DESCRIPTION (ONE LINE)

TRANSPORTATION

14. ELEMENT TASK DESCRIPTION

a. ELEMENTS OF COST:

Labor
Subcontractors
Materials
ODC's

b. TECHNICAL CONTENT:

There are 4 site level activities covered in this charge number.

Transportation is a "service" function that is based on the overall site
manpower and activity levels. The budget for the management personnel
responsible for each of the following services are included in this charge
number. . ‘

The 4 site level activities are:

MANAGEMENT SUPPORT

This section provides the interface to manage and .administer DOE owned,
rented or leased motor powered equipment. Records Management and reporting
functions associated with maintaining and operating this resource are covered
here and "Cradle to Grave" oversight for this government provided resource
resides in this scope. Budget to provide replacement vehicles and equipment
are included in this scope document. This budget also includes the

purchase, lease, rental, and maintenance of all DOE fleet vehicles and
equipment.

VEHICLE AND EQUIPMENT REPAIR GARAGE

This charge number provides maintenance services on DOE owned, rented, or
r'd

Control Team Manager

?‘roje anager Control nt,Marfager
//e /ﬂ/é 7
AN e’ - V.




WORK SCOPE DEFINITION

(Work Package)

1. PROJECT TITLE 2. DATE

FEMP (DEFENSE) 12/01/2000 Page
3. WBS ELEMENT CODE 4. WBS ELEMENT TITLE/NAME

1.1.A.B INFRASTRUCTURE SERVICES

5. PERFORMING DIV/DEPARTMENT CODE 6. ORIGINATOR NAME/PHONE 7. WBS ELEMENT MANAGER

50 L. HAMPSHIRE/4109 R NICHOLS
I'& BUDGET AND REPORTING NUMBER S. BUDGET TITLE

EWO5H3010 FACILITY AND PROJECT SUPPORT

10. ORIGINAL SCOPE? / CHANGE TO WORK SCOPE? / NEW SCOPE? 11. ESTIMATED START / COMPLETION DATE
NEW SCOPE PER CP #FY01-0115-0001-00 12/00 - 12/09

12. TASK IDENTIFICATION (WORK PACKAGE) 13. TASK DESCRIPTION (ONE LINE)

ASVC2 TRANSPORTATION

14. ELEMENT TASK DESCRIPTION

leased "motor driven" equipment. "Motor driven" is defined as machinery

driven by internal combustion, electric and alternative fuel powered devices.
Budget for parts, labor, and shipping to maintain this resource are included.
Tools appropriate for the performance of this task are provided under this
charge number. Specialized training for the craft and staff along with travel
is included. This service is defined in the language of the FAT&LC contract.

Work outside the scope of responsibility of the Industrial Mechanic is not
covered by this charge number.

TRANSPORTATION DELIVERIES

Commodity deliveries from vendor facilities to FEMP projects or activities
are included in this charge number. Budget for drivers and the associated
costs for specialized licenses (i.e., CDL) are included. Material handling
device operators, transportation laborers, and their supervisory staff are
included. Inter-plant commodity deliveries are also part of this scope.
Activity specific training on machinery and work saving devices is included.

HEAVY EQUIPMENT SUPPORT

Operators of large specialized material handlers are covered by this scope,
including mobile crane operation, dust abatement trucks, snow and ice

removal equipment, farm tractor and bush hog equipment, the Fernald bus
service, bulldozer operation, road grader, back hoes and track hoes. Training
for these operators and their supervision are also in this scope.

c. SCOPE OF WORK:

MANAGEMENT SUPPORT




WORK SCOPE DEFINITION
(Work Package)

pess————
1. PROJECT TITLE

FEMP (DEFENSE)

2. DATE

12/01/2000

Page

3. WBS ELEMENT CODE

1.1.A.B

4. WBS ELEMENT TITLE/NAME

INFRASTRUCTURE SERVICES

5. PERFORMING DIV/DEPARTMENT CODE

50

6. ORIGINATOR NAME/PHONE

L. HAMPSHIRE/4109

7. WBS ELEMENT MANAGER

R NICHOLS

[ ———
8. BUDGET AND REPORTING NUMBER

EWO5H3010

—
9. BUDGET TITLE

FACILITY AND PROJECT SUPPORT

10. ORIGINAL SCOPE? / CHANGE TO WORK SCOPE? / NEW SCOPE?

NEW SCOPE PER CP #FY01~0115-0001-00

11. ESTIMATED START / COMPLETION DATE

12/00 - 12/09

12. TASK IDENTIFICATION (WORK PACKAGE)

ASVC2

13. TASK DESCRIPTION (ONE LINE)

TRANSPORTATION

14. ELEMENT TASK DESCRIPTION

This department provides the interface to manage DOE owned, rented, or leased
motor powered equipment and is focused via the Vehicle and Equipment
This equipment can be internal combustion, electric

Administration function.
or alternative fuel powered.
maintaining and operating this resource is included.

Records Management functions associated with
Cradle to Grave

oversight for this government provided resource resides in this scope.

The following functions are part of this scope:

- Provide the "Fleet Manager" to oversee the operation of the Fluor Fernald DOE
owned Fleet Vehicles and Equipment, including heavy equipment.

= Provide Point of Contact for the State and Federal Re
of the Fluor Fernald Motor Carrier.

gulators for operation

- Centralized focal point for closure actions associated with damage events on
DOE owned, rented or leased vehicles and equipment to include interfacing
with IR/HR and project management to ascertain HR-145 applicability and

consistency.

- Vehicle purchases in FY2001, FY2002, and FY2003.

- Heavy equipment purchases.

- Purchase all fuel, track all fuel consumption and maintain the database
associated with the "Gas Boy" fuel dispensing facility. The annual

consumption of fuel is projected as follows:

45,000 gallons of 87 octane

gasoline, 30,000 gallons of fossil diesel fuel, and 6,000 gallons of

bio-diesel fuel.

- Generation of internal and external reports and documents associated with

fleet management.

VEHICLE GARAGE

This scope covers the performance of "Planned" and "Corrective" maintenance
for government owned, leased or rented vehicles and equipment. This scope
of the Industrial Mechanic covers drive train components, frame and chassis
service, brake systems maintenance, painting, non-certified welding, and
vehicle related accessory maintenance and tire replacement.

Garage Management and Administrative Support is responsible for the following:




WORK SCOPE DEFINITION

(Work Package)
1. PROJECT TITLE 2. DATE
FEMP (DEFENSE) 12/01/2000 Page
3. WBS ELEMENT CODE 4. WBS ELEMENT TITLE/NAME
1.1.A.B INFRASTRUCTURE SERVICES
5. PERFORMING DIV/IDEPARTMENT CODE 6. ORIGINATOR NAME/PHONE 7. WBS ELEMENT MANAGER
50 ) L. HAMPSHIRE/4109 R NICHOLS
8. BUDGET AND REPORTING NUMBER 9. BUDGET TITLE
EWO5H3010 FACILITY AND PROJECT SUPPORT
10. ORIGINAL SCOPE?/ CHANGE TO WORK SCOPE? / NEW SCOPE? 11. ESTIMATED START/ COMPLE-'ﬁON DATE
NEW SCOPE PER CP #FY01-0115-0001-00 12/00 - 12/09
12. TASK IDENTIFICATION (WORK PACKAGE) 13. TASK DESCRIPTION (ONE LINE)
ASvVC2 TRANSPORTATION
14. ELEMENT TASK DESCRIPTION

Directing the day to day activities of the Industrial Mechanics (IM).
Scheduling repair evolutions to meet the needs of the projects.
Interfacing with vendors to assure correct parts purchases and to provide
technical assistance in critical repair evolutions.

Oversee the generation of reports associated with Fleet maintenance histories
to assure the quality of the database.

Oversee the generation of department reports (Vehicle Administration) for
quality and consistency. '

Utilization of the P Card to purchase parts and supplies.

Generation of reports and entering data in Tabware.

The services that the Vehicle Garage craft provide include:

Vehicle and equipment filter changes

Jump Starts

Consumable component replacement (i.e., wiper blades, fan belts and hoses)
Electrical component replacement (wiper motors, heater motors, starters,
alternators lights and bulbs)

Tire replacement

Glass replacement

Brake component replacement/repair

Fuel pump or system component replacement

Body work

Wheel Alignment and balancing

Diagnostic Testing

Transmission filter and fluid replacement

Differential lubrication replacement/addition

Chassis lubrication

Drive train lubricant

Engine coolant and cooling system repair

Air conditioner repair and refrigerant additions
Shocks, mufflers and exhaust system replacement
Hydraulic system repair lubricant replacement/addition
Internal (driver comfort) accessory maintenance
Engine, drive train and chassis repairs




WORK SCOPE DEFINITION

(Work Package)

1. PROJECT TITLE 2. DATE

FEMP (DEFENSE) 12/01/2000 Page
3. WBS ELEMENT CODE 4. WBS ELEMENT TITLE/NAME

1.1.A.B . INFRASTRUCTURE SERVICES
5. PERFORMING DIV/DEPARTMENT CODE 6. ORIGINATOR NAME/PHONE 7. WBS ELEMENT MANAGER

50 L. HAMPSHIRE/4109 R NICHOLS
8. BUDGET AND REPORTING NUMBER 9. BUDGEI’ TMLE

EWO5H3010 FACILITY AND PROJECT SUPPORT
10. ORIGINAL SCOPE? / CHANGE TO WORK SCOPE? / NEW SCOPE? 11. ESTIMATED START / COMPLETION DATE
NEW SCOPE PER CP #FY01-0115-0001-00 12/00 - 12/09

12. TASK IDENTIFICATION (WORK PACKAGE) 13. TASK DESCRIPTION (ONE LINE)

ASVC2 TRANSPORTATION

14. ELEMENT TASK DESCRIPTION

Replacement of wooden flooring components on shipping trailers
Non-certified welding on vehicles and motorized equipment

Maintaining the Garage Satellite Accumulation Area (SAA) to site

standards by preparing full drums from this area for transfer to Waste
Generator Services Division.

Emission testing (and associated repairs) to achieve "E Check" compliance in
Hamilton and Butler Counties.

This scope also covers non-project activities that include: low level waste
rental equipment, power outages, shop clean up, union business, garage truck
checks bicycle repair, trailer inspection, stocking inventory, and push lawn
mower repairs. Also, this scope includes transportation support for ERT runs,
both on-site and off-site, during first shift.

TRANSPORTATION DELIVERIES

This charge number includes the budget for the Transportation deliveries
Manager, Supervisors, and craft. These activities include:

Oversee the generation of the Motor Carrier Records produced by the Drivers.
Interface with the garage to assure equipment and vehicle availability.
Deliver consumable items and "in house" stores supplies from receiving to
project location.

Delivery of parts and supplies to the Fernald Garage from off-site vendor.
Delivery of materials and supplies from off-site vendors to projects or field
activities if the trip can be made without an overnight stay.

Delivery of bottled gas (P10, LPG and welding supplies) from receiving/stores
to projects or field activities.

Pick-up and delivery of Federal Express packages (on-site).

Transport x-rays photographs to and from local hospitals for Fernald Medical
Department.

Movement of excess materials and supplies to property staging areas (on and
off site) .

Delivery of non-consumable items from receiving to requestor.

Provide transportation for "injured" team members.

Provide Fernald bus service.




WORK SCOPE DEFINITION
(Work Package)

T ~y——p——
1. PROJECT TITLE

FEMP (DEFENSE)

m—
2. DATE

12/01/2000

Page

3. WBS ELEMENT CODE

1.1.A.B

4. WBS ELEMENT TITLE/NAME

INFRASTRUCTURE SERVICES

5. PERFORMING DIV/IDEPARTMENT CODE

50

6. ORIGINATOR NAME/PHONE

L. HAMPSHIRE/4109

7. WBS ELEMENT MANAGER

R NICHOLS

I —————
8. BUDGET AND REPORTING NUMBER

EWO5H3010

9. BUDGET TITLE

FACILITY AND PROJECT SUPPORT

10. ORIGINAL SCOPE?/ CHANGE TO WORK SCOPE? / NEW SCOPE?

NEW SCOPE PER CP #FY01-0115-0001-00

11. ESTIMATED START / COMPLETION DATE

12/00 - 12/09

12. TASK IDENTIFICATION (WORK PACKAGE)

ASVC2

13. TASK DESCRIPTION (ONE LINE)

TRANSPORTATION

14. ELEMENT TASK DESCRIPTION

- Provide material handling support for Fernald warehouse operations.
- Movement of non-hazmat materials and supplies on the public highways.

HEAVY EQUIPMENT SUPPORT

This charge number provides for the budget of the HEO salary management staff
and craft. These duties include:

Creating daily work schedules and operator assignments.

Provide Heavy Equipment support for repairs initiated by in-house maintenance
on utilities and structures (existing systems or structures maintenance) .
Replacement of pumps, well heads and similar existing facility items.

Utility excavation

Movement of excess materials and supplies to and from the dedicated Fernald
warehouses or staging areas.

Dust abatement for non-project area, roads and other surfaces.

Snow and ice abatement for roadways, parking lots and storage pads.

Grass mowing in "large-scale" (bush hog operation) non-project areas.

d. WORK SPECIFICALLY EXCLUDED:

Material costs incurred by maintenance trades' personnel other than

Industrial Mechanics. ‘

Replacement of any facility components.

Vehicle Purchases when the primary purpose of the vehicle is to act as a
platform for monitoring or data gathering devices, which require specifically,
modified or fabricated accessories not readily available from GSA or

other "used vehicle" suppliers.

EPact compliance to purchase vehicles not readily available from our
recognized source to meet "Alternative Fueled" vehicle purchase compliance.




WORK SCOPE DEFINITION

(Work Package)
1. PROJECT TITLE 2. DATE
FEMP (DEFENSE) 12/01/2000 Page
3. WBS ELEMENT CODE 4. WBS ELEMENT TITLEINAME
1.1.A.B INFRASTRUCTURE SERVICES
5. PERFORMING DIVIDEPARTMENT CODE 6. ORIGINATOR NAME/PHONE 7. WBS ELEMENT MANAGER
50 L. HAMPSHIRE/4109 R NICHOLS
8. BUDGET AND REPORTING NUMBER S. BUDGET TITLE
EWO5H3010 FACILITY AND PROJECT SUPPORT
10. ORIGINAL SCOPE? / CHANGE TO WORK SCOPE? / NEW SCOPE? 11, ESTIMATED START / COMPLETION DATE
NEW SCOPE PER CP #FY01-0115-0001-00 12/00 - 12/09
12. TASK IDENTIFICATION (WORK PACKAGE) 13. TASK DESCRIPTION (ONE LINE)
ASVC2 TRANSPORTATION

14. ELEMENT TASK DESCRIPTION

- Fueling facility (Gas Boy) modifications to support dispensing or storing
alternative fuels to comply with EPact, if the modifications exceed $10K in
parts and labor.

- Waste processing activities for garage waste streams.

- Fluor Fernald Fleet Insurance costs where additional liability insurance
is purchased above the state minimum requirement for vehicle insurance.

- Procurement of specialized equipment to perform a specific project function.

- Computer purchases and upgrades. )

- Fluor Fernald General and Administrative Budget.
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PBS-01, FACILITY AND PROJECT SUPPORT
CLOSURE PLAN BASIS OF ESTIMATE
2503-PL-0009, Revision 1

September 2001

1. PROJECT TITLE: 2. DATE: 09/10/01 3. PBS#: 01
FACILITY AND PROJECT SUPPORT

4. WBS ELEMENT CODE: 5. WBS ELEMENT TITLE:
1.1.A.B. INFRASTRUCTURE SERVICES

6. CAM NAME/ PHONE: 7. CAM SIGNATURE:
ROBERT HAMMACK

8. ORIGINAL/ CHANGE SCOPE/ PER CP#: 9. CONTROL ACCOUNT: ASVC

PART 2: ASVC - INFRASTRUCTURE SERVICES
Section 2: ASVC2 - Transportation

1.0 NARRATIVE

1.1 OVERVIEW

There are 4 site level activities covered in this charge number. These activities provide
various services to all the Projects listed on the schedule 6 scenario. Transportation is a
“service" function that is based on the overall site manpower and activity levels. The
wages for the management personnel responsible for each of the following services are
included in this charge number.

The 4 site level activities are:

Management Support

This department provides the interface to manage and administer DOE owned, rented or
leased motor powered equipment. This equipment can be internal combustion, electric or
alternative fuel powered. Records Management and reporting functions associated with
maintaining and operating this resource are covered here and "Cradle to Grave" oversight
for this government provided resource resides in this department. Funds to provide
replacement vehicles and equipment are included within the parameters defined in the
scope of this documen

Vehicle and Equipment Repair Garage

This department provides maintenance services on DOE owned, rented or leased “motor
driven equipment. “Motor driven” is defined as machinery driven by internal combustion,
electric and alternative fuel powered devices. Costs for parts labor and shipping to
maintain this resource are included. Tools appropriate for the performance of this task are
provided under this charge number. Specialized training for the craft and staff along with
travel is included. This service is defined in the language of the FAT&LC contract. Work
outside the scope of responsibility of the Industrial Mechanic is not covered by this charge
number.
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Transportation Deliveries

Commodity deliveries from vendor facilities to FEMP projects or activities are included in
this charge number. Wages for drivers and the associated costs for specialized licenses

(i.e., CDL) are included. Material handling device operators, transportation laborers, and

their supervisory staff are included. Inter-plant commodity deliveries are also part of this
scope. Activity specific training on machinery and work saving devices is included.

Heavy Equipment Support

Operators of large specialized material handlers are covered by this scope, which includes
mobile crane operation, dust abatement trucks, snow and ice removal equipment, farm
tractor and bush hog equipment, the Fluor Fernald Bus service, bulldozer operation, road
grader, back hoes and track hoes. Training for these operators and their supervision are
also in this scope.

Specific limitations and inclusions are defined in the text of this document to assure inter
organizational cross walk for resources and reduce the possibility of multiple charging
between organizations.

1.2 ASSUMPTIONS/EXCLUSIONS

1.2.1 Assumgtions

Legend
G = General
M = Management
VG = Vehicle Garage
TD = Transportation Deliveries Support
HE = Heavy Equipment

. (G) The scope of work activities performed by this department will not change for
the life the FEMP Remediation Project. Most of the work associated with this
charge number is defined in the FAT&LC Agreement. Historical data indicates it is
unlikely that drastic changes will be implemented in this area.

. (G) DOE will continue to rent, lease or purchase all fleet vehicles and equipment
currently tracked and maintained by this group. Vehicle Administration and the
Fluor Fernald Fleet Manager will continue to coordinate the usage of this resource.

with the local communities will terminate

: will no
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(G) 45 vehicles to supplement and replace units in the Fluor Fernald/DOE owned
fleet will be purchased. The GSA sales will be the mechanism to provide these
vehicles and the current alternative fuels issues will not apply to the FEMP. The
maximum price for these 45 vehicles will be $15K each. (Note: Additional costs
associated with EPact compliance, purchase of alternative fueled vehicles, is not
covered in this charge number) This is an educated guess based on the Fleet
Manager’s overall knowledge of the fleet condition, how fast the incumbent
vehicles are being removed from service, accident rates and allowable maintenance
costs.

(M)The cost for diesel and gasoline fuel charges will not exceed $2.00 per gallon
for the duration of schedule 6 scenario. Additional funding resources will need to
be considered if charges exceed $2.00 per gallon.

(HE) All non-project areas where “large-scale” grass mowing (bush hog operation) is
required will be covered in this charge number. This includes areas within an
approximate "200-foot” perimeter of a project or field activity.

(G) Costs associated with the purchase of Bio-Diesel Fuel will be included in this
charge number to a limit price of $2.50 per gallon.

(G) A mass exodus of skilled staff or craft persons that requires a large-scale
training event will not be experienced. Large-scale training would be defined as a
training evolution driven by % of our staff (salary or wage) requiring this skill to
insure our ability to provide continuity and quality of service.

(G)There will be no costs incurred to this charge number associated with facility
replacement or repairs for the life of this project. All costs of this nature will be
associated with Facilities maintenance or the Facilities usage areas.

(TD) All Motor Carrier activities requiring the Commercial Driver’s License (CDL) will
be phased out by the first quarter of FY-2003.

(VG) Planned and Corrective Maintenance activities on DOE owned, rented or
leased Vehicles, Heavy equipment and “motor powered equipment” are part of this
charge number
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° (G) This charge number will cover emission testing to achieve “E Check”
compliance in Hamilton and Butler Counties. Repairs (parts and labor) to vehicles to
achieve “E” Check certification will follow the guidelines for corrective maintenance

. (G) Rock salt will be the approved chemical for roadway deicing activities for the
life of the project. This charge number provides rock salt for all non-project areas
for transportation and maintenance areas of responsibilities.

° (G) TSS-8 will remain as the salt storage facility for the execution of schedule 6
scenario. There will be no additional costs incurred by this charge number to
provide an alternative facility.

B(VG) The Garage, to include all of Bldg. 31 and the south bay of Bldg. 46, will remain in

service untll July 2005 (schedule scenario #6) —5Fhen—¥he—leeemea¥e—eng+ne—heuse

seenarie}. This charge number will provide all fuel dispensed at this facilityg

° (HE) The EPA requirements for dust abatement will not change during execution of
schedule 6 scenario. Currently operating filling stations will remain available for the
execution of schedule 6 scenario.

. (HE) The HEO wage staff will be merged with the Waste Generator Services HEO

wage staff to provide flexibility with this resource. This will prevent the addition of
staff in this classification to support the accelerated waste shipment actiyities.

. (HE) The dust abatement equipment and the water dispensing facilities will not
require replacement.

° (G) The following activities covered in this charge number will require overtime
(premium-hours):

- Industrial Mechanic schedule associated with 24/7 ERT Mutual Aid
agreement (This will be eliminated by 1% quarter of FY2005).

- Snow and Ice abatement actions

- Dust Abatement actions
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(VG) Starting with the first quarter of FY 2005, 1 shift coverage will go to 5 days
per week

(G) Manpower calculations are based on the following four possible sources:
Historical Data (HD), Industry Standard (IS), Composite of HD & IS (Comp), and
Professional Judgement (PJ). See Calculation Table in- fol g Section V- 1=
for calculations by work scope activity/sub activity

(G) Other Direct Costs (ODCs) are based on FYOO actual cost of work performed
and budgeted manpower (FTEs), as follows: ODC$s/FTEs—Minimum-of-$100/ETE
" | it FYOO caleulati < 100/ETE

See Section 1.4.2 for quotient, by work scope function

(G) Premigm-Overtime is based on FY0O actual cost of work performed overtime
hours (OT) and regular (Reg) hours, as follows: OT/Reg.
See Section 1.4.2 for quotient, by work scope function

(G) Material rates are broken down into two parts: 1-General Materials and 2-
Additional Materials. General Materials are based on data supplied by Estimating
Services. Additional Materials are based on FYOO ACWP data. See section 1.4 for
materials rates.

(G) Subcontractor dollars are based on existing subcontracts at time of this baseline
and anticipated new subcontracts not currently in place.

(VH) The existing pin trailers will be used to transport sea/land containers to the
OSDF for unloading. No specialized truck will be purchased to support this activity
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1.2.2 Exclusions

. (G) Changes in reportifig requirements (internal and external) that require redefining
or resorting data, unnecessary training of personnel, the addition of personnel
(FTEs), equipment or any new requirements for sorting and generating data not
currently tracked in our recognized data base which is not specifically listed in the
Fernald Closure Contract #DE-AC24-010H20115 will not be covered in this charge
number

. (VG) This charge number will not be required to cover any maintenance trade
wages other than Industrial Mechanics. Material costs incurred by maintenance
trades’ personnel other than Industrial Mechanics will not be covered

° (G) Replacement costs for facilities or facility components.

J (G) Vehicle Purchases when the primary purpose of the vehicle is to act as a
platform for monitoring or data gathering devices, which require specifically,
modified or fabricated accessories not readily available from our recognized vehicle
source. Our recognized vehicle sources are the GSA fleet sales or other “used
vehicle” suppliers. :

° (G) Costs associated with EPact compliance to purchase vehicles not readily

available from our recognized source to meet “Alternative Fueled” vehicle purchase
compliance.
. (G) Costs associated with fueling facility (Gas Boy) modifications to support

dispensing or storing alternative fuels to comply with EPact, if the modifications
exceed $10K in parts and labor

. (VG) Costs associated with waste products processing activities for garage waste
streams. (Note: A Satellite Accumulation Area will be maintained in the Garage and
the drums prepared as required for pickup.)

. (G) Fluor Fernald Fleet Insurance costs where additional liability insurance is
purchased above the state minimum requirement for vehicle insurance.

R1-
FO1-
001
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1.2.3 Government-Furnished Equipment/Services

None
1.3 DRIVERS

The following projects from schedule 6 Scenario drive the activities of this department.
Interfaces with these projects is driven by the manpower and Government owned, rented
or leased equipment used by each one. This estimate is based on historical information,
current levels of support and projected project needs. Since M&IS Transportation is a
Level of Effort (LOE) activity and specific detail at the individual project is lacking in terms
of the support group interfaces, this estimate has employed a level loading approach to
identifying staff need in the out years.

OU1 Complex D&D

Plant 6/East Warehouse D&D

Plant 1 Phase |l D&D

Admin Complex D&D

Electrical Station D&D

Silos 1-4, Superstructure, and RTS D&D

OUS3 other D&D

Plant 5 D&D

Maintenance Tank Farm D&D

Multi Complex D&D

Lab/Pilot Plant D&D

Stand Alone D&D Components

Mixed Waste Projects

Low Level Waste Projects

OSDF Project

Aquifer/ AWWT Project

Environmental Monitoring

ARASA Operations

WPRAP Project Management

Natural Resources Restoration

Soil Remediation

Stock Piles

Silos Projects

Waste Management

Federal Motor Carrier Safety Regulations - FMCSR
DOE Order 4330.B since 19940hio Revised Tax Code (used to receive a
Fuel Tax rebate from state of Ohio)

. DOE Order 4330.B, Price Anderson Act, Public Law 42 U.S. C. 2014 et seq.
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41CFR 109-38.5102-5; 109-38.9; 101-38.105

41CFR 109-26.501-52

41CFR 101-25.405; 109-38.502-50; 29CFR 1910-120
Contract clauses section B and section C SOW
Contract Clause Section H, O 350.1 Chg. 1

FPMR 41CFR 101-38.204-4, DOE PMR 109-204-4)
FPMR 41CFR101-38.903 and DOE PMR 109-38.903
DOE PMR 109-381306)

41CFR 109-26.501-52

41CFR 109-38.5102-5; 109-38.9; 101-38.105

Ohio EPA Permit to Operate (PTO) for the “Gas Boy” fuel dispensing facility
DOE F 5484.3 DOE Order 231.1 chg. 2

49 CFR, Part 171, 177, 178, 350-399

DOE Executive Order 13101

Driver: 41CFR 102-34.155

1.4 SCOPE OF WORK

1.4.17 Management Support

1.4.1)1 Plan/Scope

This department provides the interface to manage DOE owned, rented or leased motor
powered equipment and is focused via the Vehicle and Equipment Administration function.
This equipment can be internal combustion, electric or alternative fuel powered. Records
Management functions associated with maintaining and operating this resource is an
included. Cradle to Grave oversight for this government provided resource resided in this

department.

The following functions are part of this scope:

Provide the “Fleet Manager” to oversee the operation of the Fluor Fernald
DOE owned Fleet Vehicles and Equipment.

Provide Point of Contact for the State and Federal Regulators for operation
of the Fluor Fernald Motor Carrier

Centralized focal point for closure actions associated with damage events on
DOE owned, rented or leased vehicles and equipment to include interfacing
with IR/HR and project management to ascertain HR-145 applicability and.
consistency

Support of vehicle purchases in FY2001, FY2002, and FY2003.

Support of heavy equipment purchases.
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. Interfacing with Human Resources and Industrial Relations to resolve
personnel issues.

. Interviewing and hiring new staff members, both wage and salary.

. Interfacing with the FAT&LC leadership to provide resolution to problems
and concerns.

. Interfacing with DOE concerning activities related to this charge number
. Revise project baseline and certified costs and pricing data.
. Revised Project Baseline and Certified Costs and Pricing Data:

Driver: Contract clauses section B and section C SOW
Frequency: One time document with periodic review and update via
Manpower Planning System (MPS)

) Semi-Annual Report on overtime use
) Semi-Annual Report on Overtime Use

Frequency: Semi-annual to contribute to final document
Driver: Contract Clause Section H, O 350.1 Chg. 1

e Purchase all fuel, track all fuel consumption and maintain the database
associated with the “Gas Boy” fuel dispensing facility.
. Generation of internal and external reports and documents associated with

fleet management.
Internal Reports and Documents

° Fleet Maintenance Records and Histories
Frequency: Daily Database Maintenance

. Driver: DOE Order 4330.B since 1994
Fuel Performance reports for Sales Tax documents
Frequency: every 6 months

° Driver: Ohio Revised Tax Code (Used to receive a Fuel Tax rebate from the
State of Ohio) (share resource above)
Vehicle and Equipment Planned Maintenance Schedules
Frequency: every 6 months

. Driver: DOE Order 4330.B, Price Anderson Act, Public Law 42 U.S.C. 2014
et seq. (used to assist projects utilizing government owned equipment to
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schedule their work for maintenance evolutions also to avoid Price Anderson
fines)

Vehicle and Equipment Utilization Report

Frequency: Monthly

. Driver: 41CFR 109-38.5102-5; 109-38.9; 101-38.105
Review of new vehicle and equipment procurements
Frequency: not to exceed 15 per fiscal year

. Drivers: 41CFR 109-26.501-52
Vehicle and equipment operator check sheets
Frequency: Daily

o Driver: 41 CFR 101-25.405; 109-38.502-50; 29CFR 1910-120
Weekly and Monthly Project Progress Reports
Frequency: Weekly and Monthly

External Reports and Documents; (to DOE)

. Report of Exempted Motor Vehicles
Frequency: Annual (if required)

o Driver: FPMR 41CFR 101-38.204-4, DOE PMR 109-204-4)
Agency Report of Motor Vehicles Data (Report SF-82)
Frequency: Annually

. Driver: FPMR 41CFR101-38.903 and DOE PMR 109-38.903
Motor Vehicle Annual Forecast
Frequency: Annual

. Driver: (DOE PMR 109-381306)
Monthly Mileage Report
Frequency: Monthly (Requested to add/continue by DOE)
Vehicle and Equipment “Purchase Justification” documents

° Driver: 41CFR 109-26.501-52 (.1 FTE/yr Frequency: as needed, this scope
includes purchasing 45 vehicles that)
Fleet Utilization Report
Frequency: Annual

. Driver: 41CFR 109-38.5102-5; 109-38.9; 101-38.105
Fuel Usage & Analysis Report (Summary of daily amounts of fuel oil
combusted and fuel analysis)
Frequency: Quarterly
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. Driver: Ohio EPA Permit to Operate (PTO) for the “Gas Boy” fuel dispensing
facility
Individual Accident/Incident Report
Frequency: Monthly

° Driver: (DOE F 5484.3) DOE Order 231.1 chg. 2
Generation and Tracking of Motor Carrier Reports (State of Ohio and Federal
Requirement)
Frequency: Daily

. Driver: 49 CFR, Part 171, 177, 178, 350-399
Recycle Tire and Oil Consumption Report
Frequency: Annual

) Driver: DOE Executive Order 13101
Destroyed/Removed DOE License Plates Notification
Frequency: As required (requested by DOE) 41CFR 102-34.155

1.4.1)2 Quantification

(See Quantification Table)

Premium-Overtime
Old76ATI—related-0009
Old7GAT2 —related—1248
Old7GATF3—related-0033
Average—=—0420-xreg-hours

1.4.1)3 ODC's

Based on actuals of charge #'s 7GAT1, 7GAT2, 7GAT3
ODC 600 - None

ODC 700 - $363/FTE

ODC Travel - None
1.4.1)4 Subcontracts/Materials

Subcontracts: NONE

Materials:
General Materials: $594/FTE

Additional Materials:
Materials/FTE $479/FTE (Garage Materlals/Supplles Safety Clothing & Equipment, etc.)
Materials/Year See Below:
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The following table lists the maximum fuel expenditure for this charge number based on
price per gallon caps of $2.00 for 87 octane gasoline and fossil diesel fuels. Also included
is our projected usage of 100% Bio-Diesel at a $2.50 cap. The Bio-diesel fuel will be
blender by the vendor to a 20% mix with fossil diesel.

Fuel Type Gallons Maximum Annual Cost
87 octane Gasoline 45,000 $90,000.00 @ $2.00/gal
Fossil Diesel Fuel 30,000 $60,000.00 @ $2.00/gal
Bio-diesel (B100) Fuel 6,000 $15,000.00 @ $2.50/gal

Manpower associated with the Gas Boy Facility, 1 FTE per year

Fuel consumed at the “Gas Boy” will be based on schedule 6 scenario needs not to exceed
these caps per year.

The costs to purchase 45 vehicles as supplemental and/or replacement units in the Fluor
Fernald/DOE owned fleet. The GSA sales will be the mechanism to provide these vehicles
and the current alternative fuels issues will not apply to the FEMP. The maximum price
per vehicle will be $15K each.

Fiscal Year No. of Vehicles Annual Cost Cumulative Cost
2001 20 $300K $300K
2002 15 $225K $525K
2003 10 $150K $675K

The following table represents the projects Heavy Equipment needs to be funded by this
charge number.

Fiscal Year Type of Equipment Cost
FY-2002 Salt Truck $50,000.00
Fy-2003 Maintenance Service Truck $80,000.00
FY-2002 Load All Extended reach plane loader $85,000.00
FY-2004 Geoprobe equipped truck $95,000.00
FY-2003 15" “Bat Wing” bus hog $20,000.00
FY-2002 Small Grouters to support Well Maintenance $10,000.00
FY-2003 Salt Spreader boxes (2) $16,000.00

FER\CLOSUREPLN\PBSO1\PT2SCTN2\09/06/01 12 of 31



PBS-01, FACILITY AND PROJECT SUPPORT
CLOSURE PLAN BASIS OF ESTIMATE
2503-PL-0009, Revision 1

September 2001

1.4.2 Vehicle Garage

1.4.2)1 Plan/Scope

Garage Management and Supervision will be responsible for the following:

. Directing the day to day activities of the Industrial Mechanics (IM).

o Scheduling repair evolutions to meet the needs of the projects.

. Interfacing with IR and FAT&LC when disciplinary issues are identified.

° Interfacing with vendors to assure correct parts purchases and to provide

technical assistance in critical repair evolutions.
J Provide customer interface focal point.

. Oversee the generation of reports associated with Fleet maintenance
histories to assure the quality of the database.

. Oversee the generation of department reports (Vehicle Administration) for
quality and consistency.

° Utilization of the P Card to purchase parts and supplies.

The wages for clerical staff (clerk) is included in this charge number. The following duties
are:

J Generation of reports and entering data in the TABWARE database.
° Monitoring and maintaining the Garage overtime list.

] Utilization of the P Card to purchase parts and supplies.

. Filing and archiving records associated with Garage activities.

This group performs “Planned” and “Corrective” maintenance for government owned,
leased or rented vehicles and equipment. The scope of the Industrial Mechanic covers
drive train components, frame and chassis service, brake systems maintenance, painting,
non-certified welding, and vehicle related accessory maintenance and tire replacement.

(1 Manager, 2 Supervisors, 1 Clerk FTE/yr)

These service provided in line with the Vehicle Garage scope include:

. Vehicle and equipment filter changes
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. Engine oil and filter changes

. Jump Starts

. Consumable component replacement (i.e. wiper blades, fan belts and hoses)
. Electrical component replacement (wiper motors, heater motors, starters,

alternators lights and bulbs)

. Tire replacement

o Glass replacement

. Brake component replacement/repair

. Fuel pump or system component replacement

. Body work

. Wheel Alignment and balancing

. Diagnostic Testing

. Transmission filter and fluid replacement

. Differential lubrication replacement/addition

. Chassis lubrication

. Drive train lubricant

. Engine coolant and cooling system repair

. Air conditioner repair and refrigerant additions

. Shocks, mufflers and exhaust system replacement

. Hydraulic system repair lubricant replacement/addition
. Internal (driver comfort) accessory maintenance

. Engine, drive train and chassis repairs

. Replacement of wooden flooring components on shipping trailers
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. Non-certified welding on vehicles and motorized equipment

. This charge number provides $180K for major component or equipment
repairs that may occur during the execution of schedule 6 scenario.

. Costs to maintain the Garage Satellite Accumulation Area (SAA) to site
standards by preparing full drums from this area for transfer to Waste
Generator Services division

. This charge covers “NP” activities for Industrial Mechanics. The NP
activities include: low level waste rental equipment, power outages, shop
clean up, union business, garage truck checks, bicycle repair, trailer
inspection, stocking inventory, and push lawn mower repairs.

. Provide for 1* shift coverage 6 days per week (wages of Industrial
mechanics) associated with the current Mutual Aid agreements. The
additional funding to complete the 24/7 ERT Staffing requirements is derived
from another source.

. Freight, misc. shipping charges and sales tax associated with the purchase
of materials, parts and supplies associated with this activity are covered by

this charge number

. Wages for all shop 45 wage personnel performing work within the scope of
this charge number

. This charge number provides maintenance service for all DOE owned, rented
or leased vehicles and equipment. (Derived from DE-AC24-010H20115; sec.
J; Attachment 4)

The list of vehicle and equipment types currently maintained under this charge number is
as follows:

This list represents a snap shot of the current fleet configuration in FY-2001.
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PBS-01, FACILITY AND PROJECT SUPPORT
CLOSURE PLAN BASIS OF ESTIMATE
2503-PL-0009, Revision 1

September 2001

Equipment Type Active Units Inactive Units

General Purpose Vehicles 67 3
Special Purpose Vehicles* 44 2
Man lifts * 26 2

Fork Trucks* . 60 1

Motor Powered Generators * 81 5

Electric Carts* 9 0
Plane Loader Fork Trucks* 7 0
Powered Sweepers* 1 0
Rubber Tired End Loaders 2 0
Gators 6 0
Trailers 37 0
Mobile Cranes* 3 1

Tuggers 6 0
Hand Stackers 15 0
Tracked Loader 1 0
Rubber Tired Backhoes 2 0
Motor Powered Air Compressors * 17 1

Motor Powered Pumps* 20 1

Motor Powered Saws 13 0
Road Graders 1 0
Truck Loading Platform 1 0
Motor Powered Welders * 10 0
Motor Powered Augers/spreaders 6 0
Farm Tractors 3 0
Static Rollers 1 0
Rubber Tired Loaders 2 0
Skid Steer Loaders 3 0
Lawn Mowers 25 0
Battery Chargers* 2 0
Sprayers* 8 2
Motor Powered Fans 4 0
Bulldozers . 1 0
Yard Tractors 2 0
Track Hoes 4 0
Floor Scrubbers* 22 0
Winch 1 0
Hydra-Seeders 2 o
Miscellaneous Skid Steer Attachments 14 0
Track Hoe Grappler Attachment 2 0
Farm implements 5 0
Miscellaneous Lawn Equipment 12 0
Metal Shear Attachments 4 0
Total Units 569 552 17

* Indicates equipment where some maintenance evolutions are performed by crafts
persons other than Industrial Mechanics (refer to the work excluded section) These costs
are captured in M&IS Facilities Maintenance.

FER\CLOSUREPLN\PBSO1\PT2SCTN2\09/06/01 16 of 31



X
-
'

9]

o
o]

PBS-01, FACILITY AND PROJECT SUPPORT
CLOSURE PLAN BASIS OF ESTIMATE
2503-PL-0009, Revision 1

September 2001

Note: The equipment listed in the inactive status is available for future use by the Projects
as the needs are identified. Routine maintenance activities on these units have
been suspended at this time.

. This charge number includes the costs for labor, parts and supplies to
complete planned and corrective maintenance evolutions for DOE owned,

rented or leased vehicles and equipment.

1.4.2)2 Quantification

(See Quantification Table)

Premivm-Overtime
Old-76AT3——+elated-0033
Old7GATE—related-0175
Average—=—0104-xreg-hours

1.4.2)3 ODCs

Based on actuals of charge #'s 7GAT1, 7GAT2, 7GAT3
ODC 600 - None

ODC 700 - $363/FTE

ODC Travel - None

1.4.2)4 Subcontracts/Materials

Subcontracts: NONE

Materials:
General Materials: $594/FTE

Additional Materials: .
Materials/FTE $479/FTE (Garage Materials/Supplies, Safety Clothing & Equipment, etc.)

Materials/Year None

1.4.3 Transportation Deliveries

1.4.3)1 Plan/Scope

This charge number includes the wages for the Transportation deliveries Manager and
Supervisors. These activities include:

° Establishing work schedules to meet the needs of the Projects.
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PBS-01, FACILITY AND PROJECT SUPPORT
CLOSURE PLAN BASIS OF ESTIMATE
2503-PL-0009, Revision 1

September 2001

Interfacing with IR and HR to resolve personnel issues

Provide the focal point for resolution of FAT&LC related issues

Provide customer interface for Transportation Deliveries

Oversee the generation of the Motor Carrier Records produced by the Drivers
Interface with the Garage to assure equipment and vehicle availability
Conduct daily safety meeting in the form of pre and post job briefings

A detailed account of the Transportation Deliveries duties is:

) Consumable items and “in house” stores supplies from Receiving to Project
locations

° Delivery of parts and supplies to the Fluor Fernald Garage from off site
vendor

° Delivery of materials and supplies from off site vendors to Projects or Field

activities if the trip can be made without an over night stay

. Delivery of bottled gas (P10, LPG and welding supplies) from
receiving/stores to Projects or field activities

. Pick-up and Delivery of Federal Express packages (on-site)

. Transport x-rays photographs to and from local hospitals for Flour Fernald
Medical Dept.

. Movement of excess materials and supplies to Property staging areas (on
and off site)

. Delivery of non-consumable items from receiving to requestor

° Provide transportation for “injured” team members

. Provide Fluor Fernald Bus Service

. Provide Material Handling support for Fluor Fernald warehouse operations

. Movement of NON-HAZMAT materials and supplies on the Public Highways
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PBS-01, FACILITY AND PROJECT SUPPORT
CLOSURE PLAN BASIS OF ESTIMATE
2503-PL-0009, Revision 1

September 2001

1.4.3)2 Quantification

(See Quantification Table)

Premium-Overtime

1.4.3)3 ODC

Based on actuals of charge #'s 7GAT3, 7GAT5
ODC 600 - None

ODC 700 - $363/FTE

ODC Travel - None

1.4.3)4 Subcontracts/Materials

Subcontracts: NONE

Materials:

General Materials: $594/FTE

Additional Materials:

Materials/FTE $479/FTE (Garage Materials/Supplies, Safety Clothing and Equipment, etc.)

Materials/Year None

1.4.4 Heavy Equipment Support

1.4.4)1 Plan/Scope

This charge number provides for the wages of the HEO salary management staff. These
duties include:

. Creating daily work schedules and operator assignments.

J Provide the focal point for resolving IR and HR issues associated with the
activity

. 'Interfacing with customers and field activities to assure work completion and
compliance
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PBS-01, FACILITY AND PROJECT SUPPORT
CLOSURE PLAN BASIS OF ESTIMATE
2503-PL-0009, Revision 1

September 2001

. Provide customer service point of contact.
. Oversee completion of records and daily logs associated with this activity
. Provide Heavy Equipment support for mobile crane operations where Fluor

Fernald projects are requesting the service
For example:

° Repairs initiated by in house maintenance on utilities and structures (existing
systems or structures maintenance)

. Replacement of pumps, well heads and similar existing facility items
. Utility Excavation
. Movement of excess materials and supplies to and from the dedicated Flour

Fernald warehouses or staging areas

. Dust Abatement for non-project areas, roads and other surfaces

) Snow and Ice Abatement for Roadways, pérking lots and storage pads
% 1.4.4)2 Quantification/RPremium Overtime
048

(See Quantification Table)

Rremium-Overtime

1.4.4)3 ODC
Based on actuals of charge #'s ABAL2
ODC 600 - None

ODC 700 - $363/FTE
ODC Travel - None
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PBS-01, FACILITY AND PROJECT SUPPORT
CLOSURE PLAN BASIS OF ESTIMATE
2503-PL-0009, Revision 1

September 2001

1.4.4)4 Subcontracts/Materials

Subcontracts: NONE

Materials:
General Materials: $594/FTE

Additional Materials:
Materials/FTE $479/FTE (Garage Materials/Supplies, Safety Clothing & Equipment, etc.)

Materials/Year $15,000/year (Road Salt)
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CONTROL ACCOUNT/CHARGE NUMBER






WORK SCOPE DEFINITION

(Work Package)

1. PROJECT TITLE 2. DAT?

FEMP (DEFENSE) 12/01/2000 Page 1
3. WBS ELEMENT CODE 4. WBS ELEMENT TITLE/NAME

1.1.A.B INFRASTRUCTURE SERVICES
5. PERFORMING DIV/IDEPARTMENT CODE 6. ORIGINATOR NAME/PHONE 7. WBS ELEMENT MANAGER

50 L. HAMPSHIRE/4109 R NICHOLS
8. BUDGET AND REPORTING NUMBER 9. BUDGE? TITLE

EWO5H3010 FACILITY AND PROJECT SUPPORT
10. ORIGINAL SCOPE?/ CHANGE TO WORK SCOPE? / NEW SCOPE? 11. ESTIMATED START / COMPLETION DATE
NEW SCOPE PER CP #FY01-0115-0001-00 12/00 - 12/09
12. TASK IDENTIFICATION (WORK PACKAGE) 13. TASK DESCRIPTION (ONE LINE)

ASVC3 MAINTENANCE

| I —————————— G ——————
14. ELEMENT TASK DESCRIPTION

a. ELEMENTS OF COST:

Labor
Subcontractors
Materials
ODC's

b. TECHNICAL CONTENT:

Maintenance is a level of effort account responsible for all activities relating
to maintaining utilities and structural components of facilities.

The Maintenance scope provides for normal repairs to systems, structures and
components of the facility, which includes minor repairs to roofs, windows,
lighting, doors, and grounds, etc. It includes repairs to the utilities of the
facilities, which include plumbing and piping systems for steam, water, building
HVAC and sewage utilities. It includes preventative and corrective maintenance
for maintaining the electrical utilities of the site. Maintenance is responsible
for the non-Garage Maintenance portion of work to repair and maintenance mobile
equipment such as hydraulic-lifts, man-lifts, generators, compressors, pumps and
voltage above 48 volts and certified welding. The purpose of this work scope is
to maintain the facilities and grounds in a safe configuration and maintain
present operating condition until such time facilities closure or demolition
activities commence. This work scope also includes the facility closure

activities for all on-site buildings and trailers with the exception of AWWT,
Silos, and WPRAP Facilities. '

c. SCOPE OF WORK:

- _—e L = -
Proj%mw Con?ﬁuz tr% Control Team Manager
. /( , ./ﬁfii ///;




WORK SCOPE DEFINITION

(Work Package)
1. PROJECT TITLE 2. DATE
FEMP (DEFENSE) A 12/01/2000 Page
3. WBS ELEMENT CODE 4. WBS ELEMENT TITLE/NAME
1.1.A.B INFRASTRUCTURE SERVICES
5. PERFORMING DIV/DEPARTMENT CODE 6. ORIGINATOR NAME/PHONE 7. WBS ELEMENT MANAGER
50 L. HAMPSHIRE/4109 R NICHOLS
8. BUDGET AND REPORTING NUMBER 9. BUDGET?I'?LE
EWO5H3010 FACILITY AND PROJECT SUPPORT
10. ORIGINAL SCOPE? / CHANGE TO WORK SCOPE? / NEW SCOPE? 11. ESTIMATED START / COMPLETION DATE
NEW SCOPE PER CP #FY01-0115-0001-00 12/00 - 12/09
12. TASK IDENTIFICATION (WORK PACKAGE) 13. TASK DESCRIPTION (ONE LINE)
ASVC3 MAINTENANCE

14. ELEMENT TASK DESCRIPTION

MANAGEMENT SUPPORT

- Develop the general plans, procedures and policies to ensure the program
functions properly

- Ensure compliance with DOE Maintenance Management Program.

- Database Administration

- Responsible for functional area maintenance.

- The development and review of maintenance work instructions

- Provide response and corrective action to audit and surveillance
findings/concerns; self assessments

- Corrective/Preventive, Alteration/Fabrication oversight and liaison.

- Manage the Maintenance Department and calibrated equipment program; provide
calibration service on this equipment; provide guidance on sitewide M&TE
program :

- Facility owner responsibilities for Buildings 11, 14A, 45A, 53A, and parking
lots and outside access roads. ' '

ADMINISTRATIVE SUPPORT

- Manage electronic maintenance management systen

- Manage the planning, estimating, and scheduling of maintenance work orders

- Provide site-wide maintenance work order/ticket program training to personnel

- Modify, generate PM work orders at direction of supervision

- Maintain records management and document control

- Plan maintenance work to identify task, resources, and necessary permits for
pProjects and activities relating to maintaining utilities and facilities.
Estimate maintenance work activities to determine material needs and duration

- Identify and procure materials to complete general maintenance activities

- Research and update monthly delinquent notices for rigging equipment and
tools.

- Schedule maintenance work activities by matching available resources with
tasks

- Obtain work authorization and work completion verifications.

- Obtain necessary drawings, permits, and authorizations to complete maintenance




WORK SCOPE DEFINITION

(Work Package)
1. PROJECT TITLE 2. DATE
FEMP (DEFENSE) 12/01/2000 Page
3. WBS ELEMENT CODE 4. WBS ELEMENT TITLE/NAME
1.1.A.B INFRASTRUCTURE SERVICES
5. PERFORMING DIV/DEPARTMENT CODE 6. ORIGINATOR NAME/PHONE 7. WBS ELEMENT MANAGER
50 L. HAMPSHIRE/4109 R NICHOLS
8. BUDGET AND REPORTING NUMBER 9. BUDGET TITLE
EWO5H3010 FACILITY AND PROJECT SUPPORT
10. ORIGINAL SCOPE? / CHANGE TO WORK SCOPE? / NEW SCOPE? 11. ESTIMATED START / COMPLETION DATE
NEW SCOPE PER CP #FY01-0115-0001-00 . 12/00 - 12/09
12. TASK IDENTIFICATION (WORK PACKAGE) 13. TASK DESCRIPTION (ONE LINE)
ASVC3 MAINTENANCE
14. ELEMENT TASK DESCRIPTION
activities

Maintain electronic and technical data on all maintained equipment at the FEMP
Record and input wage data for all craftsperson on site

Supervise planners, coordinators, and time card personnel.

Maintain Automated Work Package administration.

Supervise scheduling and document control function.

Maintain computer program for storage, retrieval of technical data.

GENERAL LABORERS

Seasonal ground maintenance by means of mowing, and weed/brush control.
Pesticide applications in established work areas.

Snow and ice removal on paved walkways, stairway, building, and entrances
(Snow Removal Avg. 30x/year).

Minor repairs to parking lot and roadways. These repairs consist of repairing
potholes. A pothole is defined as surface defect in asphalt or concrete with
a size no larger then 3 feet x 3 feet x 4' inches.

Line striping of parking areas.

Maintain signage along roadways (Approx. 400 signs throughout site)

Maintain three speed bumps, two on the north excess road and one on the side
excess road.

Nominal repairs to the security/perimeter fence, the DOE property boundary
fence, and fencing around soil piles and buildings that have undergone
safe/facility shutdown. There are approximately 19,000 feet of perimeter
fencing and 27,000 feet of other fencing being maintained by Maintenance.
Nominal repairs are defined as incidental repairs such as damaged chain linked
fencing up to two sections per incident, tightening barbwire, and outrigger.
Maintain and control minor ground erosions by use of hand tools up to two
sections of fencing.

Removal of vegetation to prevent the breaching of the security fencing and
maintain a clear line of sight

Landscaping of the general areas around the administration area including
the general areas south and north of the Administration Building and park
area to such time facilities closure or demolition activities commence.
Perform personnel and general office equipment moves, in support of Fluor
Fernald Facility Infrastructure Integration and Closure Plan.
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(Work Package)
1. PROJECT TITLE 2. DATE
FEMP (DEFENSE) 12/01/2000 Page
3. WBS ELEMENT CODE 4. WBS ELEMENT TITLE/NAME
1.1.A.B INFRASTRUCTURE SERVICES
5. PERFORMING DIV/DEPARTMENT CODE 6. ORIGINATOR NAME/PHONE 7. WBS ELEMENT MANAGER
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8. BUDGET AND REPORTING NUMBER 9. BUDGET THLE
EWO5H3010 FACILITY AND PROJECT SUPPORT )
10. ORIGINAL SCOPE?/ CHANGE TO WORK SCOPE? / NEW SCOPE? 1. ESTIMATED START / COMPLETION DATE
NEW SCOPE PER CP #FY01-0115-0001-00 12/00 - 12/09
12. TASK IDENTIFICATION (WORK PACKAGE) 13. TASK DESCRIPTION (ONE LINE)
-ASVC3 MAINTENANCE

14. ELEMENT TASK DESCRIPTION

Record Center Support, Northstar support and miscellaneous support
Labor Shop Management and Support Service

GENERAL MAINTENANCE

Repair an estimated 5 underground water main breaks per year

Plan and conduct two scheduled outages of electrical services (480v and up)
per year. This activity involves the preventive and corrective maintenance of
the main sub-station, 89 transformers, and 20 sub-stations units.

Perform M&TE Calibrations

Normal unplanned/unscheduled repair of electrical services 480v and less on
switchgear.

Perform preventive & corrective maintenance of HEPA filtration device
equipment.

Maintain the Site Tool Crib.

Inspect and issue fall protection equipment

Inspect and issue lifting equipment

Maintain issuance of records of equipment

Annual inspection of government owned hoists, jacks, cranes (gantry, overhead,
chainfalls, lever operated hoists, etc.), under hook lifting devices (UHLD),
retractable lanyards sitewide

Perform rigging activities as requested by the projects

Develop rigging plans as requested by the projects and rigging & tool services
management -

Normal planned/scheduled or unplanned/unscheduled repair of air, steam, water,
gas, and sewage pipe lines .

Perform minor asbestos repairs and package material for disposal

Steam Outages Planned/Unplanned (2 per year).

Perform preventative & corrective maintenance on facilities and non-project
equipment. (Note that Preventive Maintenance for facilities covered by this
scope will be decreased.)

on a graded approach starting fifteen months prior to D&D schedule dates.
Perform corrective maintenance on the site fleet of 170 roll-off boxes.
Prepare leased trailers for removal from the site and to return to the
vendor/owner. This includes disconnecting utilities, removing skirting, and
cutting tie downs.
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NEW SCOPE PER CP #FY01-0115-0001-00 12/00 - 12/09
12. TASK IDENTIFICATION (WORK PACKAGE) 13. TASK DESCRIPTION (ONE LINE)
ASVC3 MAINTENANCE

14. ELEMENT TASK DESCRIPTION

- Perform facility closure functions. The term Facility Closure is defined as
the activities to prepare facilities to ensure they have been rendered
environmentally safe, and to ensure that sensitive or salvageable equipment
and sensitive records have been removed prior to D&D or transferring
off-site. The following activities will be performed as part of facility
closure.

- Drain all fluids (e.g., lubricating, hydraulic) that remain in facility
equipment, roll-up doors, overhead cranes, etc.

- Remove all containers of chemicals (opened or otherwise) from the facility and
arrange for their proper disposition. (Note: Disposition of chemicals is not
included in this scope.)

- Drain and remove all liquids from tanks (e.g., hot water heaters, cooling
water tanks, etc.) both inside and outside the facility

- Remove refrigerant from air conditioners and other air cooling equipment in
the facility

- Remove mercury from switches ballast, manometers, thermostats, light bulbs,
piping, or other known areas of the facility _

- Clean out the liquid and sludge from any sumps and floor drains in the inside
and outside of the facility

- Remove all janitorial, office, personal protective equipment supplies from the
facility

- Remove any non-emergency power/alarm-related batteries

- Remove all combustible material (e.g., paper, cardboard, wood, plastic) from
the facility interior

- Remove all records that must be retained. Dispose of any records not needed.
Remove any sensitive property (e.g., computers, radios) from the facility

- Removal of fire extinguishers

- Removal of salvageable equipment if identified by property management

d. WORK SPECIFICALLY EXCLUDED:

- New installation, alteration, or modifications to systems, structures, or
components for project related needs or convenience reasons.

- Repairs to mitigate radiological or environmental concerns that are project or
process related. '
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EWO5H3010 FACILITY AND PROJECT SUPPORT
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NEW SCOPE PER CP #FY01-0115-0001-00 12/00 - 12/09

12. TASK IDENTIFICATION (WORK PACKAGE) 13. TASK DESCRIPTION (ONE LINE)

ASVC3 MAINTENANCE

Repairs that include total replacement of systems or improvements that fall
outside normal maintenance of a facility and its existing components. Examples
of these types of replacement/repairs include replacement of roofs on any
permanent or temporary structure and HVAC systems on permanent structures.
Replacement of steam & condensation systems on permanent structures.
Replacement of electrical distributions systems on permanent structures.

Total replacement of sub-flooring and floor covering.

Replacement or repair of fences related to D&D or other project related
activities. )

New fence installations or repairs that require replacement of more than two
sections of fencing.

Repairs or installation of paving as the result of relocation or renovation
projects. .
Processing or disposal of waste or recycling activities for maintenance waste
streans.

Size reduction, off-site shipment, or disposal of scrapped roll-off boxes.
Replacement of damaged personal property items during personnel moves.
Maintaining DOE owned rented or leased vehicles. '

Facility conditions inspections/assessments and engineering related activities
are not part of this scope. :

Manpower for correcting improper installation or repairing defective equipment
on newly installed trailers.

General cleanup work resulting from project related activity.

Large-scale repair or replacement to parking lots roadways and pads..
Large-scale means a repair or replacement of an area larger then a pothole
with the dimensions of 3 feet x 3 feet x 4 inches or a patch that requires
more then 400 lbs. of £fill material (concrete or asphalt).

Preventative and corrective maintenance to the electrical distribution beyond
pole 548; switch 2C/3C Load Break. Service beyond this point is maintained by
the IT/WPRAP.

Corrective or Preventative Maintenance at off-site leased facilities (i.e.
Springdale, Crescentville, NorthStar, UNO/DOS, Delta, Harrison) to ensure
structure integrity or alteration of any form.

Training of maintenance craft for work which is not part of the core
maintenance function. .

Utility disconnects to facilities. (Note: this work is baselined under PBS02)
All future trailer installation and maintenance related actions to complete




WORK SCOPE DEFINITION

(Work Package)
1. PROJECT TITLE 2. DATE
FEMP (DEFENSE) 12/01/2000 Page 7
3. WBS ELEMENT CODE 4. WBS ELEMENT TITLE/NAME
1.1.A.B INFRASTRUCTURE SERVICES
5. PERFORMING DIV/DEPARTMENT CODE 6. ORIGINATOR NAME/PHONE 7. WBS ELEMENT MANAGER
50 L. HAMPSHIRE/4109 R NICHOLS
8. BUDGET AND REPORTING NUMBER 9. BUDGET TITLE
EWO5H3010 FACILITY AND PROJECT SUPPORT
10. ORIGINAL SCOPE?/ CHANGE TO WORK SCOPE? / NEW SCOPE? 11. ESTIMATED START / COMPLETION DATE
NEW SCOPE PER CP #FY01-0115-0001-00 12/00 - 12/09
12. TASKIDENTIFICATION (WORK PACKAGE) 13. TASK DESCRIPTION (ONE LINE)
ASVC3 . MAINTENANCE

14. ELEMENT TASK DESCRIPTION

trailer installation.

- Facility Closure activities for the Laboratory, Bio Tower, Silos project,
WPRAP, Soils and Water projects.

- Facility Closure activities do not include any disposition or removal
activities for trailers.

- Disposition of hazardous/biological waste and chemicals from facilities (this

'~ includes trailers) not generated by the Maintenance Department. Generation
refers to the project or parties who occupied the facility that used or was in
possession of the chemical or hazardous material.

- Computer purchases and upgrades.

- Fluor Fernald General and Administrative Budget.







SECTION 3

1.0 NARRATIVE






PBS-01, FACILITY AND PROJECT SUPPORT
CLOSURE PLAN BASIS OF ESTIMATE
2503-PL-0009, Revision 1

September 2001

1. PROJECT TITLE:
FACILITY AND PROJECT SUPPORT

2. DATE: 09/10/01 3. PBS#: 01

4. WBS ELEMENT CODE:
1.1.A.B.

5. WBS ELEMENT TITLE:
INFRASTRUCTURE SERVICES

6. CAM NAME/ PHONE:
ROBERT HAMMACK

7. CAM SIGNATURE:

8. ORIGINAL/ CHANGE SCOPE/ PER CP#:

9. CONTROL ACCOUNT: ASVC

PART 2: ASVC - INFRASTRUCTURE SERVICES

Section 3: ASVC3 - Maintenance
1.0 NARRATIVE

1.1 OVERVIEW

The Infrastructure Service Group Maintenance Department is a level of effort account
responsible for all activities relating to maintaining utilities and structural components of

facilities.

The Maintenance Department is responsible for the normal repairs to systems, structures
and components of the facility, of which includes minor repairs to roofs, windows,
lighting, and doors, and grounds, etc. It includes repairs to the utilities of the facilities,
which include plumbing and piping systems for steam, water, building HVAC and sewage
utilities. It includes preventative and corrective maintenance for maintaining the electrical
utilities of the site. Maintenance is responsible for the non-Garage Maintenance portion of
work to repair and maintenance mobile equipment such as hydraulic-lifts, man-lifts,
generators, compressors, pumps and voltage above 48 volts and certified welding. The
purpose of this work scope is to maintain the facilities and grounds in a safe configuration
and present operating condition until such time facilities closure or demolition activities

commence. This work scope also includes the facility closure activities fo

Note: Normal repairs - maintaining facilities and equipment in a safe operating condition

1.2 ASSUMPTIONS/EXCLUSIONS

1.2.1 Assumptions

o The basis of this estimate assume the use of Remediation Schedule “Execution 6
Scenario”
. The D&D Schedule (attachment V.2. in Section V. ‘Support Data’) is used for

duration that trailers will be on site.

FER\CLOSUREPLN\PBSO1\PT2SCTN3\09/06/01
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e for facilities covered by this scope will be stopped
arting fifteen months prior to D&D S§chedule

dates.

We will not experience a mass exodus of skilled staff or craft persons that requires
a large-scale training event. Large-scale training would be defined as a training
evolution driven by % of our staff (salary or wage) requiring this skill to insure our
ability to provide continuity and quality of service.

The utility engineers will continue to be the facility owner for all the utilities on site,
with the exception of the electrical distribution.

The Maintenance Department is the facility owner of the electrical distribution.

Site project managers will have identified and baselined for their project
equipment/process that needs maintenance support. This includes millwrights,
pipefitters, electricians, welders, instrument mechanics, oilers, riggers, and
carpenters, laborers, supervisors, and planner/estimator and schedulers assistance.

At the schedule date for facility closure of a facility (including trailers), occupants
of facilities who are in procession of hazardous material or chemicals will be
responsible for the cost of disposition since they are considered to be the
generator.

Maintenance will packa waste during Facility Closure activities. Cost
associated to the disposition of waste is not part of this work scope. Waste
Generator Services (WGS) will be responsible for all activities and cost related to
the removal of hazardous material, waste, and chemicals from facilities. This
includes sumps and drains

All identified salvageable equipment removal activities identified are part of this
work scope. Property Management is responsible for identifying salvageable
equipment.

Projects (with the exception of WGS) are responsible for facility closure activities.
These include AWWT, Silos, and WPRAP.

Support organizations will support the maintenance work order/ticket program.

That no additional regulatory changes will alter the course of maintenance
activities.

FER\CLOSUREPLN\PBSO1\PT2SCTN3\09/06/01 2 of 39
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) The Maintenance Department will make repairs to DOE owned, leased or rented
equipment, except as defined in lease agreements.

. The funding and supplying of salt will come from the Transportation Department

. Personnel relocation and general office equipment moves pertaining to the “Fluor
Fernald Facility Infrastructure Integration and Closure Plan” are included in this
work scope.

° The Maintenance Department will remain housed in building 3045 till 10/04.

) The management of this charge has the responsibility of implementing all sections,

of the Fernald Atomic Trades & Labor Council Collective Bargaining Agreement.

. The Maintenance Training Qualification Program document governs the required
training to perform core (not project related training) maintenance activities to
maintain the facilities.

° The “Graded Approach” philosophy will be utilized for the duration of the contract
to determine the depth of detail and magnitude expended for this work scope.

) Working hours, when applicable, will be adjusted for Daylights-Savings-Time to
ensure day shifts begin during daylight hours.

° Manpower calculations are based on the following four possible sources: Historical
Data (HD), Industry Standard (IS), Composite of HD & IS (Comp), and Professional
Judgement (PJ). See Calculation Table in- Section M-
calculations by work scope activity/sub activity.

BOther Direct Costs (ODCs) are based on FYOO actual cost of work performed and
budgeted manpower (FTEs). -as-follows:—ODC-$s/FTEs. Minimum-of-$100/FTE
i £ EYOO-ealoulat 5 100/ETE.

———See Section 1.4.3 for quotient, by work scope function.
) Premium-Overtime is based on FYOO actual cost of work performed overtime hours

(OT) and regular (Reg) hours, as follows: OT/Reg.
See Section 1.4.3 for quotient, by work scope function.

FER\CLOSUREPLN\PBSO1\PT2SCTN3\09/06/01 3 of 39
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° Material rates are broken down into two parts: 1-General Materials and 2-Additional
Materials. General Materials are based on data supplied by Estimating Services.
Additional Materials are based on FYOO ACWP data. See section 1.4 for materials
rates.

. Subcontractor dollars are based on existing subcontracts at time of this baseline
and anticipated new subcontracts not currently in place.

. The AWWT Project is responsible of all Facility Closure activities

. Facility Closure activities for Building 15, Laboratory, will be treated as a separate
project under a different work scope

R1-
FO1-
028

1.2.2 Exclusions

. New installation, alteration, or modifications to systems, structures, or components
for project related needs or convenience reasons.

) Repairs to mitigate radiological or environmental concerns that are project or

process related. These types of repairs are considered to be part of the facilities
project function.

FER\CLOSUREPLN\PBSO1\PT2SCTN3\09/06/01 4 of 39
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° Repairs that include total replacement of systems or improvements that fall outside
normal maintenance of a facility and its existing components. These types of
replacement/repairs are: Replacement of roofs on any permanent or temporary
structure and HVAC systems on permanent structures

. Replacement of steam & condensate systems on permanent structures
° Replacement of electrical distributions systems on permanent structures
. Total replacement of sub-flooring and floor covering

. Replacement or repair of fences
related activities

. Repairs or installation of paving as the result of relocation or renovation projects.

° Costs associated with the processing of waste or recycling activities for
maintenance waste streams. (Note Maintenance will continue to generate waste
and prepare the packaging as required for pick-up)

. Replacement costs of damaged personal property items during personnel moves.

. This charge number will not be required to cover “other maintenance trades” wages
or material costs associated with maintaining DOE owned rented or leased vehicles
or equipment. An example of this exclusion would be industrial mechanics
performing work on DOE owned, rented or leased equipment or wages for
Maintenance department salaried staff members that plan, schedule or supervise
the activities of the wage crafts persons in the above statement.

. Facility conditions inspections/assessments and engineering related activities are
not part of this scope.

° Cost and manpower for correcting improper installation or repairing defective
equipment on newly installed trailers.

. General cleanup work resulting from project related activity such Waste Generation
Services or Facility Projects.
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New-furniture purchases for
£t to
d to keyboard

whieh—include§ but is not limite
1 foot rests—ete.

conveniences or ergonomics
trays, chairs, computer equipment:

Large-scale repair or replacement to parking lots roadways and pads. Large-scale
means a repair or replacement of an area larger then a pot hole with the dimensions
of 3 feet x 3 feet x 4 inches or a patch that requires more then 400 Ibs. of fill
material (concrete or asphalt).

Preventative and corrective maintenance to the electrical distribution beyond pole
548; switch 2C/3C Load Break. Service beyond this point is maintained by the
IT/WPRAP.

This charge number will not be required to provide Corrective or Preventative
Maintenance at an offsite leased facility (i.e. Springdale, Crescentville, NorthStar,
UNO/DOS, Delta, Harrison) to ensure structure integrity or alteration of any form.

Training of maintenance craft for work which is not part of the core maintenance
function.

Utility disconnects to all facilities. Note this work is baseline under the D&D
project. The Maintenance Department will perform execution of the work.

All future trailer installation and maintenance related actions to complete trailer
installation.

Facility Closure activities for Building-+5,-Laboratory- fa portion of Building 15],
Building 18D, §Bio Tower§, Silos project, WPRAP, Soils and Water projects

Facility Closure activities do not include any disposition or removal activities for

trailers. —Fhis-is-considered-a-Property-Management-function:

Disposition of hazardous/biological waste and chemicals from facilities (this
includes trailers) not generated by the Maintenance Department. Generation refers
to the project or parties who occupied the facility that used or was in possession of
the chemical or hazardous material

1.2.3 Government-Furnished Equipment/Services

None
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1.3 DRIVERS

1.3.1 Administrative

430.1A; Life Cycle Asset Management

4330.4B; Maintenance Management Program

State of Ohio Administrative Code (OAC)

4101:4 Boiler Inspection: Boiler Code called “Ohio Boiler and Unfired
Pressure Vessel Rules”

4101:4-3 General Requirements

4101:4-17 Repair and Inspection of Unfired Pressure Vessels
41 CFR Public Contracts and Property Management

Part 101; Public Contracts Management

48 CFR Federal Acquisition Regulation Systems

Parts 22.1 Basic Labor Policies

Part 31; Contract Cost Principles and Procedures

Part 45; Management of Government Property

Part 52.222-6; Davis Bacon Act

Part 52.251-1; Government Supply Sources

5480.19; CONOPS

Price Anderson Amendments Act of 1998

Federal, State and Local Agreement

FAT&LC Labor Contract effective 3/1/98

1.3.2 Physical

OU1 Complex D&D

Plant 6/East Warehouse D&D
Plant 1 Phase |l D&D

Admin Complex D&D
Electrical Station D&D

Silos 1-4, Superstructure, and RTS D&D
OU3 other D&D

Plant 5 D&D

Maintenance Tank Farm D&D
Multi Complex D&D

Lab/Pilot Plant D&D

Stand Alone D&D Components
Mixed Waste Projects

Low Level Waste Projects
OSDF Project

Aquifer/AWWT Project
Environmental Monitoring
ARASA Operations

FER\CLOSUREPLN\PBSO1\PT2SCTN3\09/06/01 7 of 39
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WPRAP Project Management
Natural Resources Restoration
Soil Remediation

Stock Piles

Silos Projects

Waste Management

1.4 SCOPE OF WORK

1.4.1 Management Support

1.4.1)1 Plan/Scope

. Develop the general plans, procedures and policies to ensure the program functions
properly

° Review procedures

. Serves as the primary DOE Mairitenance Department interface

° Database Administration

. Responsible for functional area maintenance.

. The development and review of maintenance work instructions

° Provide response and corrective action to audit and surveillance findings/concerns;

self assessments

OSpecial-analysis;—projects—other

. Responsible for maintaining a safe workforce through use of VPP and ISM
principles.

. Corrective/Preventive, Alteration/Fabrication oversight and liaison.

. Manage the Maintenance Department and calibrated equipment program provide

calibration service on this equipment; provide guidance on sitewide M&TE program

. Facility owner responsibility for buildings 11, 14A, nd 53A, and parking lots

and outside access roads.
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1.4.1)2 Quantification

(See Quantification Table)

Rremium-Overtime

1.4.1)3 ODCs

Based on actuals of charge #'s 7MAN1
ODC 600 - None

ODC 700 - $11/FTE

ODC Travel - $110/FTE

1.4.1)4 Subcontracts/Materials

Subcontracts: NONE

Materials:

General Material $594/FTE

Additional Materials

Materials/FTE $3,348/FTE (Maintenance Materials/Supplies, Safety Clothing & Equipment, etc.)
Materials/Year NONE

1.4.2 Administrative Support

1.4.2)1 Plan/Scope

° Manage electronic maintenance management system

° Manage the planning, estimating, and scheduling of maintenance work orders
° Maintain interface with all required support organizations

° Provide site-wide maintenance work order/ticket program training to personnel
) Modify, generate PM work orders at direction of supervision

. Mainfain records management and document control

. Plan maintenance work to identify task, resources, and necessary permits for

FER\CLOSUREPLN\PBSO1\PT2SCTN3\09/06/01 9 of 39
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projects and activities relating to maintaining utilities and facilities. Estimate
maintenance work activities to determine material needs and duration

. Identify and procure materials to complete general maintenance activities

. Research and update monthly delinquent notices for rigging equipment and tools.

. Schedule maintenance work activities by matching available resources with tasks

. Obtain work authorization and work completion verifications.

. Prepare weekly supervisors schedule

. Obtain necessary drawings, permits, and authorizations to complete maintenance
activities

. Maintain electronic and technical data on all maintained equipment at the FEMP

° Record and input wage data for all craftspersons on site

° Supervise planners, coordinators, and time card personnel.

. Maintain Automated Work Package administration.

° Supervise scheduling and document control function.

. Maintain computer program for storage, retrieval of technical data.

° Complete Weekly Reports.

° Complete Monthly Reports.

. Complete Quarterly Performance Assessment Reports.

1.4.2)2 Quantification

(See Quantification Table)

Rremium-Overtime

Old7MAN1-related—=—0079Xregular-hours

FER\CLOSUREPLN\PBSO1\PT2SCTN3\09/06/01 10 of 39
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1.4.2)3 ODCs

Based on actuals of charge #'s 7MAN1

ODC 600 - None
ODC 700 - $11/FTE
ODC Travel - $110/FTE

1.4.2)4 Subcontracts/Materials

Subcontracts: NONE

Materials:

General Material $594/FTE

Additional Material
Materials/FTE $3,348/FTE (Maintenance Materials/Supplies, Safety Clothing and
Equipment, etc.)

Materials/Year NONE

1.4.3 General Laborers

1.4.3)1 Plan/Scope

Seasonal ground maintenance by means of mowing, and weed/brush control in the
following areas: These are specifically defined in the Quantification Table

Pesticide applications in established work areas. These are specifically defined in
the Quantification Table

Snow and ice removal on paved walkways, stairway, building, and entrances
(Snow Removal Avg. 30x/year).

Minor repairs to parking lot and roadways. These repairs consist of repairing
potholes. A pothole is defined as surface defect in asphalt or concrete with a size
no larger then 3 feet x 3 feet x 4’ inches. Pothole repairs are usually conducted in
the spring. Under this situation, the Labor shop procures approximately 50 tons of
material for pothole repair per fiscal year.

Line striping of parking areas.

Maintain signage along roadways (Approx. 400 sign throughout site)
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° Maintain three speed bumps, two on the north excess road and one on the side
excess road.

. Nominal repairs ter existing

fences, th

R1-

799

/ Maintenance.excluding-parameter-fencing-around-D&D-projects
{Approx—20700-linearfeet}

. Normal repairs are defined as; incidental repairs such as damaged chain linked
fencing up to (2) sections per incident, tightening barbwire, and outrigger. Maintain

and control minor ground erosions by use of hand tools up to (2) sections of

R1-
D- fencing. -Dees-not-include-new-installation-orrepairs-thatrequire-more-than
799 replacement-of-2-sections-effencing-

. Removal of vegetation to prevent the breaching of the security fencing and
maintain a clear line of sight

R1- . Landscaping of th ' seuth-tront-entrance-ef-the administration
D- 1
801 — — °
: to such time facilities closure or demolition actlvmes commence.
. Perform personnel moves, in support of Fluor Fernald Facility Infrastructure
Integration and Closure Plan.

° Record Center Support with 1 general laborer

) NorthStar Support with 1 general laborer

. Miscellaneous Labor Shop Support.

. Labor Shop Management and Support Service

1.4.3)2 Quantification

{See Quantification Table)

R1- Rremium-Overtime
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1.4.3)3 ODCs
Based on actuals of charge #'s ABAL2
ODC 600 - None

ODC 700 - $11/FTE
ODC Travel - $110/FTE

1.4.3)4 Subcontracts/Materials

Subcontracts: NONE

Materials:

General Material $594/FTE

Additional Material

Materials/FTE $3,348/FTE (Maintenance Materials/Supplies, Safety Clothing and
Equipment, etc.)

Materials/Year NONE

1.4.4 General Maintenance

1.4.4)1 Plan/Scope

. Perform an estimate of 5 underground water main breaks per year

° Plan and conduct schedule outages of electrical services (480v and up). This
activity involves the preventive and corrective maintenance of the main sub-station,
89 transformers, and 20 sub-stations units. The numbers of planned outages per

year are 2.
. Perform M&TE Calibrations
° Normal unplanned/unscheduled repair of electrical services 480v and less on
switchgear.
. Perform preventive & corrective maintenance of HEPA filtration device equipment.
. Maintain the Site Tool Crib.
. Inspect and issue fall protection equipment
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. Inspect and issue lifting equipment
. Maintain issuance of records of equipment
. Annual inspection of government owned hoists, jacks, cranes (gantry, overhead,

chainfalls, lever operated hoists, etc.), under hook lifting devices (UHLD),
retractable lanyards sitewide

. Perform rigging activities as requested by the projects

. Develop rigging plans as requested by the projects and rigging and tool services
management

. Normal planned/scheduled or unplanned/unscheduled repair of air, steam, water,

gas, and sewage pipe lines

. Perform minor asbestos repairs and package material for disposal
. Steam Outages Planned/Unplanned (2 total).
) Perform preventative and corrective maintenance on ren-preject-facilities and

o quipment.

. Perform facility closure functions. The term Facility Closure is defined as:

The activities to prepare facilities to ensure they have been rendered environmentally safe;
that identified—sensitive or salvageable equipment as-wellas-sensitive
records have been removed prior to D&D or transferring off-site. These following activities
will be performed | E oS PELO see-calculation table)-for-astuals:

° Drain all fluids (e.g., lubricating, hydraulic) that remain in facility equipment,
roll-up doors, overhead cranes, etc.

° Remove all containers of chemicals (opened or otherwise) from the facility
and arrange for their proper disposition. Disposition of chemicals is part of
WGS scope
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. Drain and remove all liquids from tanks (e.g., hot water heaters, cooling
water tanks, etc.) both inside and outside the facility

. Remove refrigerant from air conditioners and other air cooling equipment in
the facility
. Remove mercury from switches ballast, manometers, thermostats, light

bulbs, piping, or other known areas of the facility

. Clean out the liquid and sludge from any sumps and floor drains in the inside
and outside of the facility

. Remove all janitorial, office, personal protective equipment supplies from the
facility

° Remove any non-emergency power/alarm-related batteries

. Remove all combustible material (e.g., paper, cardboard, wood, plastic) from

the facility interior

° Remove all records that must be retained. Dispose of any records not
needed. Remove any sensitive property (e.g., computers, radios) from the
facility

. Removal of fire extinguishers

. Removal of salvageable equipment if identified by property management

1.4.4)2 Quantification

(See Quantification Table )

R1-
D- Premium-Overtime
048
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1.4.4)3 ODCs

Based on actuals of charge #'s 3BC9, ABAL2, 7FOP1, 7MANS, 4, 5, 6, 8, 7RTS2, 3
ODC 600 - None

ODC 700 - $11/FTE

ODC Travel - $110/FTE

1.4.4)4 Subcontracts/Materials

Subcontracts

FY 01 02 03 04 05 06
Elevator service $10k $10K $10k

National elevator Insp. $56K $5K $5K

Rumpke port-A-Let 5K $9K $9K $9K $9K
Pac Van $2. $2.5K $2.5K $2.5K $2.5K
Hearing interpreter $3K

Rumpke Container $2.8K

Power Service (high volt) $12K $12K $12K $12K

Materials:

General Material $594/FTE

Additional Material

Materials/FTE $3,348/FTE (Maintenance Materials/Supplies, Safety Clothing and
Equipment, etc.)

Materials/Year NONE
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PBS-01, FACILITY AND PROJECT SUPPORT
CLOSURE PLAN BASIS OF ESTIMATE
2503-PL-0009, Revision O

April 2001

The D&D Schedule

1S

Plant 1 Storage Shelter

1B Plant 1 Complex - Phase I Oct. 2005
16N Plant 1 Substation Plant 1 Complex - Phase Il Sep. 2006
20A Pump Station & Power Center Plant 1 Complex - Phase I Oct. 2005
30A Chemical Warehouse Plant 1 Complex - Phase I Oct. 2005
56A CP Storage Warehouse Plant 1 Complex - Phase I Oct. 2005

71 General In-Process Warehouse Plant 1 Complex - Phase I Oct. 2005

TS-04 |Tension Support Structure # 4 Plant 1 Complex - Phase Il Oct. 2005
TS-05 |Tension Support Structure # 5 Plant 1 Complex - Phase Il Oct. 2005

Tension Support Structure # 6 Plant 1 Complex - Phase li

TS-06

Ore Refinery Plant

Plit. 2 Complex

Conveyor Tunnel (From Plant 1)

2D Metal Dissolver Bldg. Pit. 2 Complex Oct. 2001
2F Cold Side Ore Conveyer Plt. 2 Complex Oct. 2001
Plit. 2 Complex Oct. 2001

Metals Production Plant

. 5 Complex

Ozone Bldg. Plit. 3 Complex Oct. 2001

3C NAR Control House Plt. 3 Complex Oct. 2001
3D NAR Towers Pit. 3 Complex Oct. 2001
3E Hot Raffinate Bidg. Plt. 3 Complex Oct. 2001
3J Combined Raffinate Tanks Pit. 3 Complex Oct. 2001
3K Old Cooling Water Tower Plit. 3 Complex Oct. 2001
39A Incinerator Bidg. Plit. 3 Complex Oct. 2001
ili Pit Pit. 3 Complex Oct. 2001

West Derby B

Metals Fabrication Plant

Pit. 6 Complex

. 2000

Plant 6 Sump BId

ecovery Plant

6C |

8A Plit. 8 Complex Oct. 2001
8B Plant 8 Maintenance Bidg. Plit. 8 Complex Oct. 2001
8C Rotary Kiln/Drum Reconditioning Bldg. |PIt. 8 Complex Oct. 2001
8D Plant 8 Railroad Filter Bldg. Pit. 8 Complex Oct. 2001
8E Drum Conveyer Shelter Pit. 8 Complex Oct. 2001
8G Trash Compactor Area Pit. 8 Complex Oct. 2001

Soil Washing Building

Services Building

14A Administration Building Admin. Complex Oct. 2004
14B Bldg. 14 EOC Generator Set Admin. Complex Oct. 2004
53A Health & Safety Building Admin. Complex Oct. 2004
53B INVIVO Bldg. Admin. Complex Oct. 2004
20K New Admin. Area Cooling Towers Admin. Complex Oct. 2004
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CLOSURE PLAN BASIS OF ESTIMATE
2503-PL-0009, Revision O
April 2001

The D&D Schedule

FA

Elevated Potable Storage Tank

E. Warehouse Complex

General/Refinery Sump Control Bldg.

77 Finished Products Warehouse (4A) E. Warehouse Complex Oct. 2005
79 Plant 6 Warehouse E. Warehouse Complex Oct. 2005
82A RIMIA E. Warehouse Complex Oct. 2005
Vehicle Repair Garage Electrical Station Complex Oct. 2004
Heavy Equipment Bldg. Electrical Station Complex Oct. 2004

General Sump Complex Oct. 2001
Bulk Lime Handling Bldg. General Sump Complex Oct. 2001
Maintenance Bldg. General Sump Complex Oct. 2001
Refinery Sump General Sump Complex Oct. 2001
Electrical Power Center Bldg. General Sump Complex Oct. 2001
18B General Sump General Sump Complex Oct. 2001
18D Biodenitrification Towers General Sump Complex Oct. 2001
18H BDN Effluent Treatment Facility General Sump Complex Oct. 2001
BORATORY. COMPLEX i 7 s :
15A Laboratory Building Laboratory Complex Oct. 2004
15B Laboratory Chemical Storage Laboratory Complex Oct. 2004

15C

Laboratory Garage

Laboratory Complex

26A Pump House - HP Fire Protection Liquid Storage Complex Oct. 2002
26B Elevated Storage Water Tank Liquid Storage Complex Oct. 2002
28D Guard. Post on West End of 2nd St. Liquid Storage Complex Oct. 2002
45A |Maintenance (Former Rust Engr. and Liquid Storage Complex Oct. 2004
Construction Div. Bldg.)
80 Plant 8 Warehouse Plant 8 Complex Mar. 2004
13A  |Pilot Plant Wet Side Pilot Plant Complex . 2003
13B Pilot Plant Maintenance Bldg. Pilot Plant Complex . 2003
13C Sump Pump House Pilot Plant Complex . 2003
13D Pilot Plant Thorium Tank Farm Pilot Plant Complex . 2003
37 Pilot Plant Annex Pilot Plant Complex . 2003
54A 6 to 4 Reduction Facility Pilot Plant Complex . 2003
54B Pilot Plant Shelter/Warehouse Pilot Plant Complex . 2003

54C

24C

Pilot Plant Dissociator Shelter

Railroad
Tracks

OU1 Complex

Oct. 2006

AE ES
5F Plant 5 Covered Storage Pad Pit. 5 Complex (Contract Oct. 2004
option)
12E Maintenance Laborer Storage Bldg. OU5 Complex Oct. 2007
12F Maintenance Laborer Storage Bldg. OU5 Complex Oct. 2007
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CLOSURE PLAN BASIS OF ESTIMATE

2503-PL-0009, Revision 0O

April 2001
The D&D Schedule
12G Restored Area Maintenance Bldg. OU5 Complex Oct. 2007
16B Electrical Substation Electrical Station Complex Oct. 2005
16C Electrical Panels & Transformer Electrical Station Complex Oct. 2005
16F Trailer Substation #1 Electrical Station Complex Oct. 2005
16G Trailer Substation #2 Electrical Station Complex Oct. 2005
16H 10 Plex's North Substation Admin. Complex Oct. 2008
16J 10 Plex's South Substation Admin. Complex Oct. 2008
20E Well House #1 Liquid Storage Complex Oct. 2007
20F Well House #2 Liquid Storage Complex Oct. 2007
20G Well House #3 Liquid Storage Complex Oct. 2007
22B Storm Sewer Lift Station Liquid Storage Complex Oct. 2005
22D Scale House & Weigh Scale Liquid Storage Complex Oct. 2005
23 Meteorological Tower Admin. Complex Oct. 2007
25C Sewage Lift Station Bldg. OU5 Complex Oct. 2007
25J 10 Plexs Sewage Lift Station Admin. Complex Oct. 2007
26C l';/lain Elect. Substation Riser/Strainer |Electrical Station Complex| Oct. 2007
ouse
28E Guard Post at OSDF South Entrance  |Admin. Complex Oct. 2004
(formerly @T81)
28G  |Guard Post NW of Bldg. 45 (T327) Admin. Complex Oct. 2004
28H Guard Post South of K-65 Area OU5 Complex Apr. 2008
28J Security Checkpoint (South Access  |Admin. Complex Oct. 2005
Rd.)
28K Security Checkpoint (E. Park. Lot) Admin. Complex Oct. 2007
28L Guard Post (N. Const. Access Rd) Admin. Complex Oct. 2007
28M  |Guard Post on "F" Street Admin. Complex Oct. 2007
30D Sampling Line Proéessing Admin. Complex Oct. 2005
50 Maintenance Storage Building Admin. Complex Oct. 2007
52A RTRAK Building Admin. Complex Oct. 2008
52B ASTD SCEP Building Admin. Complex Oct. 2008
60 Quonset Hut # 1 Plant 1 Complex - Phase || Oct. 2005
61 Quonset Hut # 2 Plant 1 Complex - Phase Il Oct. 2005
62 Quonset Hut # 3 Plant 1 Complex - Phase Il Oct. 2005
64  |Thorium Warehouse Maint./Tank Farm Oct. 2004
Complex
65  |OId Plant 5 Warehouse Maint./Tank Farm Oct. 2004
Complex
68 Pilot Plant Warehouse Pilot Plant Complex Oct. 2007
93A Southwest Boiler House OU5 Complex Oct. 2005
G-008 |Pipe Bridges Various complexes Oct. 2005
TS-08 |Environ. Monitor. Equip. Storage Admin. Complex Oct. 2007
T1 FDF Admin. Complex Oct. 2005 4 Plex
T2 Rad Safety Admin. Complex Oct. 2005 Single
T3 Wise Construction Admin. Complex Oct. 2005 Single
T4 FDF Training Admin. Complex Oct. 2005 Single

FER\CLOSUREPLN\PBSO1\PT2SCTN3\09/06/01

33 of 39



PBS-01, FACILITY AND PROJECT SUPPORT
CLOSURE PLAN BASIS OF ESTIMATE

2503-PL-0009, Revision O
April 2001

Nt

The D&D Schedule

FDF Construction Admin. Complex Single
T6 Restrooms Admin. Complex Oct. 2005 |[Single
T7 FDF Admin. Complex Oct. 2005 Single
T8 Wise Construction Admin. Complex Oct. 2005 |Single
T12 CRU4 (DLS) OU4 Complex Oct. 2008 |[Single
T17 FDF Admin. Complex Oct. 2005 |Single
T18 Break Trailer Admin. Complex Oct. 2005 Double
T19 Rad Safety Admin. Complex Oct. 2005 Single
T23 10 Plex Admin. Complex Oct. 2005 10 Plex
T24 7 Plex North Admin. Complex Oct. 2005 7 Plex
T25 7 Plex South Admin. Complex Oct. 2006 7 Plex
T26 Waste Management Plant 1 Complex - Phase I Oct. 2006 Single
T29 Computer Admin. Complex Oct. 2006 Single
T30 Computer Admin. Complex Oct. 2006 Single
T33 Shipping Office OU1 Complex Oct. 2006 Single
T34 FDF Plant 1 Complex - Phase Il Oct. 2006 |[Single
T35 FDF OU5 Complex Oct. 2006 Double
T36 Heavy Equip. Operators Admin. Complex Oct. 2006 Single
T40 Thorium Overpack Admin. Complex Oct. 2006 Single
T41 Waste Certification (QA) Admin. Complex Oct. 2006 |[Single
T42 Respirator Washing Facility Admin. Complex Oct. 2006 |Single
T43  |Restoration Maint./Tank Farm Oct. 2006  [Double
Complex .
T44  [FDF Maintenance Plant 1 Complex - Phase Il] Oct. 2008 |Double
T45 Environmental Monitoring Admin. Complex Oct. 2008 |Double
T46 Environmental Monitoring Admin. Complex Oct. 2006 |Double
" T49 Bio-Assay Semi-Trailer Admin. Complex Oct. 2006 |Single
T50 Rad Safety Admin. Complex Oct. 2006 (Single
T57 Rad Safety Admin. Complex Oct. 2006 |Double
T58 Construction Office Admin. Complex Oct. 2006 |Double
T59 FDF Waste Management Admin. Complex Oct. 2006 |[Single
T60 |DOE Field Office Admin. Complex Oct. 2006 |Single
T61 Startup Group Admin. Complex Oct. 2006 |Single
T62 Startup Group Admin. Complex Oct. 2006 |Single
T65 Plant 1 Pad MC&A Office Plant 1 Complex - Phase Il Oct. 2006 Single
T66 RIMIA Tri-Plex 0OU4 Complex Oct. 2006 |Tri Plex
T67 Rad. Tech. Admin. Complex Oct. 2006 |Single
T68 CRU1 Office Admin. Complex Oct. 2006
T69 Control Point - RIMIA Plant 1 Complex - Phase Il Oct. 2006 |[Single
T71 Safe Shutdown E. Warehouse Complex Oct. 2006 Single
T72 Safe Shutdown OU1 Complex Oct. 2006 |[Single
T74 ARASA Changeout Facility OU1 Complex Oct. 2006
T75 Multimedia Services E. Warehouse Complex Oct. 2006 |Single
T82 Capital Project Admin. Complex Oct. 2006 Double
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T83

RS

The D&D Schedule

Capital Project Admin. Complex Oct. 2006 Double
T84 Capital Project Admin. Complex Oct. 2006 Double
T85 Capital Project Admin. Complex Oct. 2006 Double
T86 Capital Project Admin. Complex Oct. 2006 Double
T87 Capital Project Plant 5 Complex Oct. 2006 Double
T89 WPA Mens Changeout Plant 5 Complex Oct. 2006 Single
T90 WPA Womens Changeout Plant 5 Complex Oct. 2006 Single
T91 WPA Mens Changeout Plant 5 Complex Oct. 2006 Single
T92 WPA Breakroom 0U4 Complex Oct. 2006 |[Single
T93 Radiation Control Unit Quad Plant 1 Complex - Phase I Oct. 2006 |4 Plex
T94 Radiation Control Unit Quad Plant 6 Complex Oct. 2007 |4 Plex
T95 Radiation Control Unit Quad Plant 5 Complex Oct. 2007 4 Plex
T96 Radiation Control General Sump Complex Oct. 2007 Double
T97 FDF Office (CRU4) OU5 Complex Oct. 2007 |Single
T98 OSDF 0U4 Complex Oct. 2007 Single
T100 |FDF Office OU5 Complex Oct. 2007 |[Single
T103 |Storage OU4 Complex Oct. 2007 Single
T108 |[IAWWTF Admin. Complex Oct. 2007 |[Single
T109 [IAWWTF Admin. Complex Oct. 2007 Single
T117 |CRU4 Construction Support Office OU5 Complex Oct. 2007 Double
T118 |CRU4 Support Office OU5 Complex Oct. 2007 |Double
T119 |[Restrooms OU5 Complex Oct. 2007 Single
T121 FDF Office OU4 Complex Oct. 2007 Single
T122 |Storage 0U4 Complex Oct. 2007 Single
T127 |OEPA (Part of T68) 0U4 Complex Oct. 2007
T128 |Mixed Waste 0U4 Complex Oct. 2007 [Double
T129 |OEPA (Part of T68) 0U4 Complex Oct. 2007
T130 |Breakroom Admin. Complex Oct. 2007 |Double
T131 |Breakroom 0OU1 Complex Oct. 2007 |Double
T132 |Kelchner Office Plant 6 Complex Oct. 2007 |Single
T135 |Boiler Maintenance OU1 Complex Oct. 2007 |Single
T138 |Southern Waste Unit Site Prep. Grp Plant 6 Complex Oct. 2007 |Double
T139 |Southern Waste Unit Site Prep. Grp Plant 6 Complex Oct. 2007 Double
T141 Maintenance Storage OU5 Complex Oct. 2007 Single
T142 |Maintenance Storage OU5 Complex Oct. 2007 |[Single
T164 |FDF Training 0OU4 Complex Oct. 2007 |Double
T165 |FDF Training OU5 Complex Oct. 2007 Double
T166 [|Industrial Relations OU5 Complex Oct. 2007 |[Double
T167 |Industrial Relations Admin. Complex Oct. 2007 Double
T168 |ARASA Contractor Admin. Complex Oct. 2007 |Double
T169 |ARASA Contractor Admin. Complex Oct. 2007 Double
T170 |ARASA Contractor - Admin. Complex Oct. 2007 |Double
T171 |ARASA Contractor OU1 Complex Oct. 2007 Double
T172 |FCNDP OU1 Complex Oct. 2007 |Double
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The D&D Schedule

FCNDP OU1 Complex Double
T174 |FCNDP OU1 Complex Oct. 2007 Double
T175 |FCNDP OU5 Complex Oct. 2007 Double
T176 |FCNDP OU5 Complex Oct. 2007 Double
T177 |FCNDP OU5 Complex Oct. 2007 Double
T178 |FCNDP " |ous Complex Oct. 2007  |Double
T179 |FCNDP OU5 Complex Oct. 2007 |Double
T181 FDF Office OU5 Complex Oct. 2005 Double
T182 |FDF Office OU5 Complex Oct. 2005 |Double
T183 |FDF Office OU5 Complex Oct. 2005 Double
T186 |OSDF Office Trailer Admin. Complex Oct. 2007 Single
T191 |Breakroom/Cooldown Admin. Complex Oct. 2007 |Single
T301 IT Corp. Admin. Complex Oct. 2007 Single
T305 |[Environmental Monitoring OU5 Complex Oct. 2008 Double
T306 |[Environmental Monitoring OU4 Complex Oct. 2007 Single
T312 |Cell 1 Personal Cool Down OU1 Complex Oct. 2005 |Single
T313 |ARASA Admin. Office "A" OU5 Complex Oct. 2005 Tri Plex
T314 |ARASA Admin. Office "B" OU5 Complex Oct. 2005 |Tri Plex
T315 |ARASA Laboratory Office OU5 Complex Oct. 2005 |Single
T316 |ARASA Laboratory "A" OU5 Complex Oct. 2005 Single
T317 |ARASA Laboratory "B" OU5 Complex Oct. 2005 Single
T318 |[ARASA MHB/RCLO Pow. Mod. Bld OU1 Complex Oct. 2005 [Single
T319 |ARASA Breakroom Admin. Complex Oct. 2005 |[Single
T320 |ARASA Laun./Resp. wash facility Plant 1 Complex - Phase Il Oct. 2005 Double
T321 |ARASA MHB Rad. Cont. Trailer Plant 8 Complex Oct. 2005 |Single
T322 |ARASA Supervisor's Office Plant 8 Complex Oct. 2005 Single
T323 |ARASA Control Room Plant 8 Complex Oct. 2005 |Single
T325 |ARASA GCS/WTS Pow. Mod. Bldg Plant 1 Complex - Phase | Oct. 2005 |Single
T326 |ARASA Cont. Emissions Mon. Tr. Admin. Complex Oct. 2005 |Single
T327 [Weigh Scale Ticket Office Plant 8 Complex Oct. 2005 |Single
T330 |Doffing Trailer Admin. Complex Oct. 2005 Single
T502 |IT Corp. ARASA 0U4 Complex Oct. 2005
T505 [Facilities Shutdown Break Trailer Admin. Complex Oct. 2005 [Single
T506 |Office Admin. Complex Oct. 2005 |Single
T512 |Break-M. Ravenscraft OU5 Complex Oct. 2005 |Single
T513 |Construction Coordinators 0OU5 Complex Oct. 2005 Single
T514 |[Construction (Conference Room) General Sump Complex Oct. 2005 |Single
T520 |S&W Office General Sump Complex Oct. 2008 Single
T529 |Storage OUS5 Complex Oct. 2005
T540 |Triplex - Porter Breakroom Plant 1 Complex - Phase Il Oct. 2005 |Double
T603 |Storage - Semi Trailer 0OU5 Complex Oct. 2005 Single
T604 |Maintenance Storage Semi Trailer OU5 Complex Oct. 2005 Single
T608 |[Break Trailer - Waste Management OU5 Complex Oct. 2005 Single
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The D&D Schedule

BDN Surge Lagoon At-/Below-Grade D&D by |[(See SCEP Area Excavation
SCEP (Area 6) Schedule)

18C Coal Pile Runoff Basin At-/Below-Grade D&D by |[(See SCEP Area Excavation
SCEP (Area 3A) Schedule)

18E Storm Water Retention Basins At-/Below-Grade D&D by [(See SCEP Area Excavation
SCEP (Areas 5 & 7) Schedule)

18W [S.W.U. Retention Basin OUS5 Complex (See SCEP Area Excavation
Schedule)

204 Lime Slurry Pits At-/Below-Grade D&D by |{(See SCEP Area Excavation
SCEP (Area 7) Schedule)

21A  |Haul Road Wheel Wash Facility OU2/SCEP (See SCEP Area Excavation
Schedule)

21B  |OSDF Wheel Wash Facility OU2/SCEP (See SCEP Area Excavation
Schedule)

22C Truck Scale At-/Below-Grade D&D by |[(See SCEP Area Excavation
SCEP (Area 4A) Schedule)

22G  |Main Gate Truck Scale OU2/SCEP (See SCEP Area Excavation
Schedule)

24D  |Railroad Inspection Pit OU2/SCEP (See SCEP Area Excavation
Schedule)

31B Old Truck Scale At-/Below-Grade D&D by |(See SCEP Area Excavation
SCEP (Area 5) Schedule)

74A Pit. 2 East Pad At-/Below-Grade D&D by |(See SCEP Area Excavation
SCEP (Area 4B) Schedule)

74B Pit. 2 West Pad At-/Below-Grade D&D by [(See SCEP Area Excavation
SCEP (Area 4B) Schedule)

74C Pit. 8 East Pad At-/Below-Grade D&D by |(See SCEP Area Excavation
SCEP (Area 4B) Schedule)

74D Plt. 8 West Pad At-/Below-Grade D&D by |[(See SCEP Area Excavation
SCEP (Area 4B) Schedule)

74E PIt. 4 Pad At-/Below-Grade D&D by |(See SCEP Area Excavation
SCEP (Area 4A) Schedule)

74F Pit. 7 Pad At-/Below-Grade D&D by |(See SCEP Area Excavation
SCEP (Area 4A) Schedule)

74G Plt. 5 East Pad At-/Below-Grade D&D by |(See SCEP Area Excavation
SCEP (Area 4A) Schedule)

74H Pit. 5 South Pad At-/Below-Grade D&D by |(See SCEP Area Excavation
SCEP (Area 4A) Schedule)

74J Plant 6 Pads At-/Below-Grade D&D by |(See SCEP Area Excavation
SCEP (Area 4A) Schedule)

74K Plt. 9 Pad At-/Below-Grade D&D by [(See SCEP Area Excavation
SCEP (Area 3A) Schedule)

74L Bldg. 65 West Pad At-/Below-Grade D&D by |(See SCEP Area Excavation
SCEP (Area 3A) Schedule)

74M  |Bldg. 64 East Pad & Railroad Dock At-/Below-Grade D&D by |(See SCEP Area Excavation
. SCEP (Area 3A) Schedule)

74N Building 12 North Pad At-/Below-Grade D&D by |(See SCEP Area Excavation
SCEP (Area 3A) Schedule)

74P Decontamination Pad At-/Below-Grade D&D by |(See SCEP Area Excavation
SCEP (Area 3A) Schedule)
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K-65 Storage Tank (North)

SCEP (Areas 5 & 7)

April 2001
The D&D Schedule
: el .
Plt. 8 Old Metal Dissolver Pad At-/Below-Grade D&D by |(See SCEP Area

SCEP (Area 4B) Schedule)

74R Pit. 8 North Pad At-/Below-Grade D&D by |[(See SCEP Area Excavation
SCEP (Area 4B) Schedule)

74S  |Bldg. 63 West Pad At-/Below-Grade D&D by ((See SCEP Area Excavation
SCEP (Area 3B) Schedule)

74T  |Pit. 1 Storage Pad At-/Below-Grade D&D by |({See SCEP Area Excavation
SCEP (Area 3B) Schedule)

74U Pilot Plant Pad At-/Below-Grade D&D by |(See SCEP Area Excavation
SCEP (Area 4B) Schedule)

74V Laboratory Pad At-/Below-Grade D&D by |(See SCEP Area Excavation
SCEP (Area 4B) Schedule)

74W  [Bldg. 39A Pad At-/Below-Grade D&D by |(See SCEP Area Excavation
SCEP (Area 4B) Schedule)

82B Fuel Loading/Unloading Facility - Gas [At-/Below-Grade D&D by |(See SCEP Area Excavation
Boy SCEP (Area 4A) Schedule)

89 Parking Lots At-/Below-Grade D&D by |(See SCEP Area Excavation

Schedul

(See Silos D&D Schedule)

OU4 Complex
34B K-65 Storage Tank (South) OU4 Complex (See Silos D&D Schedule)
34C |RTS Building 0OU4 Complex (See Silos D&D Schedule)
35A [Metal Oxide Storage Tank (North) 0U4 Complex (See Silos D&D Schedule)
35B Metal Oxide Storage Tank (South) OU4 Complex (See Silos D&D Schedule)

CRU4 Vitrification Pilot Plant

OU4 Complex

18F Pit #5 Sluice Gate OU1 Complex Oct. 2005
18G Clearwell Pump House OU1 Complex Oct. 2005
18N |Waste Pit Area Storm Water Runoff |gu1 Complex Oct. 2005
Control
18X |OU1 Remediation Swm Pond OU1 Complex Oct. 2005
88 Clearwell Line OU1 Complex Oct. 2005
91A Gas Clean. Sys./Water Treat. Sys. 0OU1 Complex Oct. 2005
91B  |Material Handling Building OU1 Complex Oct. 2005
91C Railcar Loadout (RCLO) OU1 Complex Oct. 2005
91D Railcar Prep. & Liner Storage 0OU1 Complex Oct. 2005
91E Maintenance Building OU1 Complex Oct. 2005
91F Warehouse OU1 Complex Oct. 2005
91G  |Truck Wash Pump House OU1 Complex Oct. 2005
91H |Geo-Lab OU1 Complex Oct. 2005
16A Main Electrical Station Electrical Station Complex |(D&D Schedule: Post Closure)
16D Main Electrical Switch House Electrical Station Complex |{D&D Schedule: Post Closure)
16E Main Electrical Transformers Electrical Station Complex |(D&D Schedule: Post Closure)
16K Dissolved Oxygen Facility Substation |OU5 Complex (D&D Schedule: Post Closure)
18J Methanol Tank Liquid Storage Complex |/D&D Schedule: Post Closure)
18M [High Nitrate Storage Tank OU5 Complex (D&D Schedule: Post Closure)
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Dissolved Oxygen Building

@

The D&D Schedule

18P OU5 Complex (D&D Schedule: Post Closure)
18Q |South Plume Int. Treatment 0OU5 Complex (D&D Schedule: Post Closure)
Bldg./IAWWT Valve House
18R Outfall Line Pit 0OU5 Complex (D&D Schedule: Post Closure)
18s  [Recovery Well System Control Bldg. |0u5 Complex (D&D Schedule: Post Closure)
(S. of Willey Rd.)
18T  (Public Water Supply Meter House (at |oU5 Complex (D&D Schedule: Post Closure)
Willey Rd.)
18U 50K gal. Storage Tank 0OU5 Complex (D&D Schedule: Post Closure)
18V Southfield Valve House 0OU5 Complex (D&D Schedule: Post Closure)
18Y AWWT Ozone Generation Bldg. OU5 Complex (D&D Schedule: Post Closure)
182 Sludge Mix Tank OU5 Complex (D&D Schedule: Post Closure)
19B  |Pilot Plant Ammonia Tank OU5 Complex (D&D Schedule: Post Closure)
Farm/AWWT Caustic Tank Storage .
22F Main Gas Meter OU2/SCEP (D&D Schedule: Post Closure)
25K New Sewage Treat. Plant Complex OU5 Complex (D&D Schedule: Post Closure)
26D Domestic & Fire Water Booster St. OU5 Complex (D&D Schedule: Post Closure)
26E Domestic & Fire Water 400K Gal. OU5 Complex (D&D Schedule: Post Closure)
26F = |Domestic & Fire Water Lift Station OU5 Complex (D&D Schedule: Post Closure)
51A Advanced Wastewater Treatment OUS5 Complex (D&D Schedule: Post Closure)
51B Slurry Dewatering Facility 0OU5 Complex (D&D Schedule: Post Closure)
51C AWWT Laboratory Expansion Bldg. OU5 Complex (D&D Schedule: Post Closure)
'T76 |SWOC Admin. Complex (D&D Schedule: |10 Plex
Post Closure)
T77 |swocC Admin. Complex (D&D Schedule: (10 Plex
Post Closure)
T78 |[swoC Admin. Complex (D&D Schedule: |Double
Post Closurej
T79 |[swocC Admin. Complex (D&D Schedule: |pouble
Post Closure)
T80 |ERMC Admin. Complex (D&D Schedule: |10 Plex
Post Closure)
T81 [ERMC Admin. Complex (D&D Schedule: {10 Plex
Post Closure)
T114 |Operations Control Center (DOE) OU4 Complex (D&D Schedule: |Single
Post Closure)
T115 |Radiological/Analytical Lab (DOE) OU5 Complex (D&D Schedule: |single
Post Closure)
T116 |Organic Lab (DOE) OUS Complex (D&D Schedule: |single
Post Closure)
T124 |FDF Security 0U4 Complex (D&D Schedule: |Double
Post Closure)
T180 |AWWT Office OU5 Complex (D&D Schedule: |pouble
Post Closure)
FER\CLOSUREPLN\PBSO1\PT2SCTN3\09/06/01 39 of 39






SECTION 3

2.0 MANPOWER PLANS






‘dey soueusjuiey soueuajuiRN

s €5 95 €S _m.m 69 9L 89 T.m €9 T9 ¢} 01'v0b

16 16 16 16 _N.a z6 ¢6 T6 _q: 1z beE §§ 06'El2 Jabeueyy soueusjuien

VS § aoueuUIEN
L0 90 SO0 90 _m 0 L0 Vi T _N,— €l [ X4 v ”».. L €C 9 _n.. 2z 6¢ 8¢ _v.w € e L0 09'6¢ ‘_wmmcmwz to&azw —ow_ohl adueuajuiepy
XXX XXX XXX XX XXX XXX XXX XXX [ XXX XXX XXX XXX| XXX XXX XXX XXX| XXX XXX XXX XXX 5002/0£/60 0002/20/01 Alewwng 3)Sep [9A8 Mo LOLL
wxxx XXX XXX XXX | XXX XXX XXX XXX | XXX XXX XXX XXX £002/0€/60 0002/20/01 Arewwng ajsep paxin 10O}
i XX XXX XXX | XXX XXX XXX XXX 2002/02/50 0002/20/01 Arewwng sjeusjely 1esjonN 108
XXX XXX XXX XXX| XXX XXX XXX XXX | XXX XXX XXX XXX XXX XXX XXX XXX|XXX XXX XXX XXX| XXX XXX XXX XXX 8002/LE/E0 0002/20/01 Aoy Ailewwing € 3 ' ‘1L SOlIS 012
XXX XXX XXX XXX | XXX XXX XXX XXX | XXX XXX XXX xxxm 600Z/LE/2L £002/10/01 UONEeIO}SOY S82IN0SAY [BINeN 8E9
XXX XXX XXX XXX i 800Z/LE/EO  S00Z/E0/0L uoneAedx3 |G ealy Ze9
; 800Z/0E/60  800Z/20/L0 UOIJEABOXT p PUE | JOJOSS '/ BAIY 919
£002/82/60  900Z/20/01 uoneAeox3 19 BalY 119
XXX XXX XXX XXX W, 800Z/LE/E0  S002/E0/0L uoneAeox3 gy ealy 909
XXX XXX XXX XXX | XXX XXX GO0Z/0E/60  $00Z/L0/Y0 uoljeAedX3 vy B3l 109
XXX XXX XXX XXX 800Z/LE/E0  S00Z/E0/0L uoljeAeox3 ge ealy z09
AXCXXN XXX XXX XXX XXX XXX XXX | XXX XXX XXX XXX XXX XXX XXX XXX | XXX XXX XXX XXX 5002/1L0/80 0002/20/0L  SNOILYY3HO 1VSOdSIA/dIHS Lid 3LSVYM 20§
XXX XXX XXX XXX | XXX XXX XXX XXX [ XXX XXX XXX XXX | XXX XXX XXX XXX| XXX XXX XXX XXX|XXX XXX XXX XXX 600Z/1E2L 0002/20/01 suonessdO IMMY LIy
XXX XXX XXX XXX | XXX XXX XXX XXX| XXX XXX 6002/€2/21 $002/10/%0 s|npayos Arewwns 4aso 10€
XXX XXX XXX XXX | XXX XXX XXX XXX S002//2/60  €00Z/L0/0L @30 xa1dwo? jueid joiid 2T
X| XXX XXX XXX XXX S00Z/LE/OL  $00Z/LO/0L @a2a xajdwo) ge yez
XXX XXX | XXX XXX XXX XXX| XXX XXX XXX XXX S002/LE/€0 2002/10/0L Qa%Q abeioys pinbry ¢zz
XXX XXX XXX| XXX XXX XXX XXX £002/92/90 1002/10/0L a3q xajdwo) gueld 22z
XXX | XXX XXX XXX XXX 200Z/0L/2t 1002/10/04 @’8Q x9|dwoY € ueld 12z
X XXX XXX | XXX XXX XXX XXX| XXX XXX XXX XXX v00Z/L0/V0 1002/10/01 @awqa xajdwo) z Jueld 0zz
X XXX v00Z/61/L0 ¥002/10/¥0 ('Bpig 18)UdD JBMOd "08|3) dwng BJBUBD 61T
XXXX| XXX XXX XXX XXX €002/£0/10 1002Z/L0/04 @90 xajdwo) dwng jessuss gLz
XXX 900Z/82/60  900Z/0L/20  (suoneisqng/|ednjos|3 ulely) Uonels [eouiodl Lig
Xxx . S002/82/€0  5002/0L/10 - (‘Bpig 'dinb3 Aaeapy/abesen) uolels [eouoal3 91z
XXX XXX XXX XXX 2002/€0/40  S00Z/€0/0L @30 ¥3VYL 301440 212
L00Z/LE/IOL  900Z/20/01 30 3YNLONYLSHYIALNS SOS ¥NO L1
X XXX XXX X S00Z/62/L0  ¥00Z/E0/ZL @20 X31dW0D LNO 0ie
X] XXX XXX XXX XXX S00Z/ZLIOL  002/YO/0L @20 1l 3SYHd | LNV1d 602
XXX | XXX XXX XXX s00z/6212L S002/€0/10 @20 NOILYLS T¥OI410313 802
XXX vo0z/VLICL ¥002/¥0/04 @30 ISNOHIYYM LSY3 L0
X XXX XXX XXX | XXX XXX XXX XXX 9002/€0/20 ¥002/10/04 a%2d X31dWOD NINAY 902
XXX v002/82/60  ¥00Z/L0/L0 awea s9/v9 ONIQIING 0z
X XXX XXX | XXX XXX XXX XXX 200Z/60/#0  000Z/Z0/0L 90 9 LNV €02
XX XXX XXX XXX 1L00Z/82/80  000Z/Z0/0L @80 s INVd 202
$O €0 Z0 LD POEOZOID YOEDZOID VYDEDZOID YO EDZO ID YD €D ZO LD LOL 3LVAANI  3Lva LyViS SH3IANGA
900Z A4 S00Z Ad ¥00Z Ad £00Z Ad 2002 A4 100Z Ad
JONVNILNIVIN  cogvl #SdIN

Wd S¥:G1:2 1002/90/60
662 jo 9 abed

(Z4D) 199ysS buluue|d jomodueyy



o o0 o _o o 0o 10 vo 10 0 1o _:. 10 20 0 _n.o Yo v0 90 ‘day soueusjuR SoueudjuiEW
o 0 o T o 0 1 T vEoL __ [N SN _N.. FAE IR JaBeuepy soueusiurepy aoueudjUIERN
o o o _e o o 1o _S o 10 o _o o 0o €0 _.o 0 Z0 1o Jabeueyy poddng 1osfoid souRUBUIEH
S002/0€/60  0002/20/04 Kiewwing ajsep 19887 MO LOLL
€00Z/0E/60  0002Z/20/0} Aiewwing aisem paxin LOOL
2002/02/50  0002/20/04 Arewwng sjeuajep JesjonN 1og
XXX XXX| XXX XXX XXX XXX 800Z/LE/E0  000Z/20/0L Auanoy Alewwing €9 'z ‘1 SOIIS 012
XXX | XXX XXX XXX XXX | XXX XXX XXX XXX | XXX XXX XXX XXX 6002/L€/2) £€002/L0/01 UOIjeI0)SBY SBIIN0SY [BINJEN 8E9
XXX XXX| XXX XXX XXX XXX 800Z/LE/E0  500Z/£0/0L uoneAedx3 g BalyY €9
XXX XXX XXX 8002/0€/60  800Z/20/10 uoneAeox3  pue | J0j08S ‘L BalY 919
XXX XXX XXX XXX 2002/82/60  9002/20/0) uoljeAeox3 (g ealy |19
XXX XXX | XXX XXX XXX XXX 800Z/LE/E0  S002/S0/0} uojeaedx3 gy ealy 909
S002/0€/60  $00Z/L0/Y0 uoneAeox3 vy B3y $09
XXX XXX] XXX XXX XXX XXX 8002/LE/£0  S00Z/S0/0L uolleAeox3 ge ealy 209
S00Z/10/80  0002/20/0L NOILWYHYILO VSOdSIA/IHS Lid ILSYM 205
XXX [ XXX XXX XXX XXX | XXX XXX XXX XXX| XXX XXX XXX XXX 600Z/1E/21 0002/20/04 suonesadO IMMY LI
XXX | XXX XXX XXX XXX XXX XXX XXX XXX | XXX XXX XXX XXX 6002/€2/21 $002/L0/v0 sjnpayog Arewwns 44sSO L0E
G00Z/22/60  £00Z/L0/0L @80 xaidwo) Jueld Jolid 522
S002/LE/0L  $00Z/LO/OL @3 xaidwo) qe yzz
SO0Z/LE/EO  200Z/LO/OL Q3@ abeio)s pinbry g2z
€002/92/90  1002/10/0L aea xajdwo) g ueld zzz
2002/0L/2L  1L00Z/L0/0L aea xajdwo) ¢ eld Lzz
v002/L0/Y0  1L00Z/L0/0L @8q xadwo) z jueid 0zz
) ¥002/61/20  v002/LO/Y0  (‘BpIg 181UBD Jamod "2913) dwing |essuaD) 612
€002/20/L0  100Z/L0/0L @20 xa|dwoY dwing [eBusY 8LZ
9002/82/60  900Z/0L/0 UONBISANS/|EOMIOBIT UIRW) UoHElS [edulodlT /12
i G002/82/€0  5002/01/10 PIg ‘dinb3 Areap/abesen) uonels [eoujoal3 91z
_ X XXX XXX £002/€0/¥0  S00Z/E0/04 Q80 Y3 UVYL 301440 zlZ
i X 2K XXX XXX XXX £Looz/ie/ol  9002/20/0k  @3A IUNLONYLSHIAANS SONS ¥NO L1z
_ S002/62/L0  $002/£0/21 @90 X31dWO9 LNO 012
S00Z/2L0L  v00ZIVO/0L Q30 11 3SVHd } LNY1d 602
i 6002/62/ZL  SO0Z/E0/LO @30 NOILVLS TvOI4L0313 802
“ yoozZ/PLiZL  v00ZIv0/0L @20 3ISNOHIYYM LSY3 L02Z
9002/€0/0  +00Z/L0/0L @30 X31dWOD NINGY 902
“ ¥002/82/60  ¥002/10/L0 a2ed S9/v9 ONIQUNEG 0T
! 2002/60/#0  000Z/Z0/0L 20 9 LNV1d €02
M 1002/82/80  0002/20/0L a®a S LNV 202
vO €0 2O 1D YO ED ZD LD YD ECOZO ID +D EO ZO KD  +D €D 2O IO 31VAaN3  3LvaLiyvis SHIAINA
LI0Z Ad 0102 Ad 6002 Ad 8002 Ad 2002 Ad
JONVNILNIVIN  ¢ogvl # SdAN

(Z¥D) 199yS buluue]q jomoduely



] 0 ] 0 [} 0 0 0 0 0 [} o o

06'Sy 06'9¥ 0E'0S 09'4S 0019 08'L§ OL'G9 0665 0104 01'66 8101 0L'S6 1'¥OL L'ZOL 8'60L 920 €604 L'ZhL €0ZL 9L €OLL 6ZEL POEL 096C  0LZ06Z :Sjejol joays
S0 S0 SO 50 _. L ' ' _F 1 (ST __ ' ' ' __ ' v 1 _. ' [ 0z'rz "day sp1039y uonewou]  Juswabeueyy uojew.oju)
€0 €0 S0 SO0 T,o S0 S0 S0 _. [ S _w [ _. [ S _, (S 0 088 Jaauibuz vo J0/VO
20 10 zo0 2o _n.o 10 S0 2o T.o Lo Lo __ 1 [Tt __ (S-S Y1 _. zz 1z €0 ooz "Yoa L IsiualbAH lemsnpul H g Aljes jejuawuoiiaug
ro zo 1t co let co 9z €0 _Z ¥z vy 2 _a,u €2 9ov €2 _n 82 15 ¢ _m.n Y9 TF¥ S0 0009 YoaL pey H 3 Aajes [ejuawuonul
o 0o o o _o o o o _no zo zo zo _N.e €0 20 €0 _NAo [ S _ [ S S I 4 ] uosey loge yein
16 b VL Ve T.ﬁ XTI TR R} T.: [ TS _: 0noou o0 _: noououn _: T €€ oS'syY JalogeT jesBuan JogeT jessus
o o o o _ 10 zo ¥o Zo Td Lo 90 90 T.o ro 80 L0 _@o Lo 60 L0 _ L Lz 9z £0  ovel (edoueusjuien) 1910 Jloge yesd
€0 10 €0 zo |vo zo 90 o _g 90 €1 80 _a.o 60 ¥I L _a.c Zr s ‘N._ Ve oZL zo  oreb 13pIsm Joge yeid
10 0 Zo o To Z0 90 2o _N._ €11 80 _o.o 60 91 80 _ I 80 Lt 60 _ L 0 or'sh 13661y Jogeq yes
o o o o mo o o o _u.o zo zo zo _m.o zo zo 2o _N.o zo €0 20 _m.o €0 20 0 oze isiulyoey Jogeq yer)
0 0 0 1o _ 10 10 Vo Zo _n.o €0 ¥0o €0 _v.e vo S0 ¥l _I S99t ¥l T._ 9L ¥ L oKl Jsjued Jogen yeid
60 1 60 | T (A S T _3 s sv vy A Vs TS TS 4 _v.c €9 99 T9 _qm 98 L8 8T  0L00 WBLMIIN loqen yesd
g9 &9 69 &9 |or 1L L b1 _t: Lol o u6 _3 zoL 66 v6 _n.c. v voL Zol _n: szL vzl g9 0Tsee Jeyuadien Joqeq yesd
¥ 5 ZS S T.m 95 19 9§ _a.e 68 S6 68 _N.E oL 8oL Lot _n.o_ MU ST _Z: zel €L 62T 09402 Jonyadig loge yeso
9 65 ¥9 29 T 69 ¥L 89 T: 29l §'St 26 T.: 9L S 691 _m.: S8l 98l 98 _Zz vel ¥elL § oc'zve ueuos|3 loge yeid
69 69 2zL 2zt mh.h 6L 8 gL _~.2 ZoL LoL €0t _N.: THTH VL _n.: S VI 61 _q: €€l €EL 9 0£°ssZ OlUBYOa Juswnisu| JogeT yeJso
10 b0 10 10 mo zo o 1o _a.. Lo 60 L0 _Z Lo viooLo _: 9L ZT 9l _n 60 T4 90  O£'1Z 10jeupioog uondNAsuo) uononiisuo)
€0 ZO0 S0 ¥0 _o.c S0 VL 90 _N._ TH oL el _N.. vioo6) gl _e.- S SL Sl _~ z ¢ 50 o062 Jesuibug . ubisaq g Bunssuibul
YioZTL o vLo2L _ v gL v _ €2 ¥z 8T €2 _o.u 6z € §2 _e.u ze st Tt _ 82 ¥e €€ Vi ov'Ls M9 uonensiulwpy
Y0 €0 90 S0 _3 S0 VL 90 _N sz sz §2 _n,m sz sz s2 T.N 9z 9z §T _3 §Z ST 90  ovey "day Woddng josfoid goueuajuIEyy
YO €D 20 LD $0 €0 20 IO Y0 €D 20 D YO €D 20 1D YO €D 20 1D $O €0 2O 1D 101 31vaAaN3 31va 1YvViS SYIANA
900Z A4 S00Z A4 002 Ad €002 A4 200Z A4 1002 Ad

JONVNILNIVN  coavl #SdIN

oz s oty (Z4D) Jo94S buluueld JoModuep



000 000 000 000 000 000 000 08Z OML 09%6 OL'6 OL6 000L OVOL OFOL OS'SE 00'¥l OL'Ob 08'SZ 08'SZ ‘sjejo] 3edys

o o o o _o o o o _o o o o _n,o €0 £0 €0 _m,o S0 S0 S0 "day spi0oay uojewIoju) Juawabeuep uolewou)
o o o o _o o o o _e o o0 o _o 0o 0o o _o o o o Jaauibu3z vo J0/VO
o 0 o o _o o o o _o o o o _o o o zo _o 0o zo zo "Yyoa . 1sjualbAH fewysnpu) ylleaH g A1sjes |ejuaiuoiiaug
o o o o T o o o _o o o0 o _o o o 90 _o 0o 90 o Yo pey uleaH ' Aigjes |ejuawuonaul
o 0o o o _ o o o o0 _ o o o o _ o o o o _ o 0o o0 o uosep JogeT yeid
o 0 o o _o o o 9 _o 9 9 9 _ 19 19 b9 19 _..o 19 16 16 . Jaloqe |esusy logeT jessus
o o o o _o o o o _o o o o _o o o o _e o o o (eoueusjure) Ja10 Joge ye1d
o o o o _e o o0 o0 _o o 0o o _o 0o 0o 1o _o o 1o o 1apiam loqeq yeip
o 0o o o 7 o o o o _ o o o o _o o o 1o _o 0 1o o 12661y Jogeq yesd
o o o o _c o o o _o o o o _o o o o _e o o0 o siuyoew Jogeq yesd
o o o o _c o o o _e o o o _o o o o0 _o o o o Jaed Joqe yeio
o o o o ‘o , 0 0o o _o o o o0 _ L0 10 10 €0 _NAo ¥0 €0 90 WBuminy Joqeq yeirp
0o 0 o0 o0 _ 0o o 0o o _ o o o o _o o 1o 0 _ LS s v 13juadien Jlogeq yerd
o 0o o o ‘o o o o _ o 0o o o _o 0o 1o €0 _....o 90 80 L0 Jayyadid jogeq yeio
o 0o o o T 0 0 10 _o Ve ' [ S S 4 _~ 1z ez 62 ueLsl3 JoqeT yesd
o 0o o o T [ Y] T [N _3 LA A4 _~ 1z ez 62 OluBYO3 Juswnisy| Jogeq yer
o o o o _e 0 0 10 _a 10 0 1o _a 100 10 _o Zo o0 10 J0jeulpI00) uoloN)sSU0Y uonoNySu0)
o o o o mo o o 10 _o 1o 0 1o T 10 o Zo T zo 10 10 Jasuibug .ubisaq @ bunsauibul
o 0o o o _o o 0o 10 _o o 0o 1o _o 0o 10 ¥o _ 10 10 ¥0 10 S$H9IQ uojjesjsiuiwpy
o 0o o0 o _° o o o _o o o o _o o o Zo _o o zo o "day woddng j08loig oueusjuiepy
YO €D 2O 1O O €D 20 1D 0 €D 20 1D YO €D 2D D O €D 2TO 10 JLVAAN3 31va LNvLS SY3IAINA
1102 Ad 010Z Ad 6002 Ad 800Z Ad L00Z A4

JONVNILNIVN  coavl # SdIN

(ZyDJ) 199yS buluue|d jomoduely



SECTION 3

3.0 ESTIMATE






ASVC3

MAINTENANCE






121'2€9's
80€'Z
€'L18'eS)
[X44

o4 des
68010

6LL'LL6'E
0
$'0LL'90)
00

0} des
-60 PO

160'0Z¢
L£€'T
9'GEL'6
L'y

0l deg
-60 120

862'0L9
6SL°}
8'€99'vZ
(X4 4

01 das
60120

—————————————

¥18'629'S
vev'LL
TSLLES)
eYeEp'L
60 dos
-80 PO

6LL'1L6'E
0
¥'01L'9014
00

60 des
-80 1O

09L'Lie
LYo’y
5'€60'6
€98

60 des
-801°0

6€£5'899
80L'L
L'129've
[X44

60 dag
-80 0

08€'255'S
vzl'eLl
6'0ve'zZSt
€0ev'e
80 deg
-0 0

61L'1L6'E
§96'L1L
01’001
009¢

80 des
-L0 PO

Zh'ele
9z'y
2'.00'6
0.8

80 dag
-L0 PO

€€8'999
W'l
9'6.5'vC
veie
80 deg
-L0 0

959'€EY'S
eze'siz
9'016'6¥}
S'sTL'y
L0 deg
-80 O

€51'¥56'c
85¥'€0E
$'05€'00)
L'LES'9
10 deg
-90 120

968'80¢
9.8'S
2026’8
8.2
£0 deg
-90 PO

980'659
195°0L
TL9EVT
2'S0e
10 dag
-90 120

S1S0J NOILYTVIS3I S3ANTONI

L2EIT'S 6LE'6EL'Y 06¥'622'Y
8¥6'vLY 068'60S zii'ozh's
1'S81L'SYL S'L80'¥EL LISE'12E
9°260'L1 8'5eL'2t 1'€29'6Z
90 dog 60 deg #0 deg
50 PO #0100 “€0100
yoavl
969'059'€ 8ETTI'E TH0'9LS'T
85b'8ES S61'9ES €€9'2€L
£618'66 v'162'L8 0'€88'CL
6'185'Z) ¥yse'el SvIE'6I
90 des 6o deg $0 deg
50100 #0100 €0 10
yoav
120°€0€ 219’662 615'062
60¥'L £60'S 190'6S
¥'zeL's LL19'8 ¥'esy's
Lyl €8zi 195"
90 dag G0 dag #0 dog
5010 40 100 €0 10
yosvl
525'8¥9 16L'GLS €VT'E6Y
veL'zL 8v5'28 sL0'22L
0'290'¥Z ¥'esL'iz $'020'61
9'8.2'T 6279L'C 182"y
90 dog G0 dog #0 deg
50 PO 40 O €0 R0
yoavl

8LE'604'C
o18'8LL'L
9'82L16
8'2€E'1E
€0 deg
20 PO

NOH $se|o

003

60¥'EV8’)
991°'2v9
G'80S'¥S
8086°LL
€0 deg
<2010

NOH ‘888D

003

85162
051'69
€ele'9
Live'L
€0 deg
2000

s 188819

003

891'4LE
[(AAR-741
¥'Z69'vL
6'608'y
€0 deg
-Z0 PO

s R Llbe]

295'066'} Svb'se8
Li'szi'y Sh¥'ses
L'56€°09 L'S20'L2
0'0Le'eE 1's20'L2
20 des 10 des
-0 RO -00 20
[OWHeAD
NVIORILO3T3
PiA 4 we'eLs
2€0'629 Le'eLs
LLes'ee €'0.8'LL
¥'159'8) €0L8'LL
20 deg 10 deg
-0 10 0010
swijueAQ
YIININIVI
L0€'991 £68'65
¥L¥'80L €68'65
TeL0's 02884
1413 % 0.88°t
20 deg 10 dag
-0 10 -001°0
‘oWeAD
QYOOI NOLLONYLSNOD
LS0'evT L£9°€04
ozv'ect 1£9'€04
G'288'6 L'8EE'Y
Y'¥rs's L'8EE'Y
20 deg 10 des
100 00120
eweAQ
SHY3TO

SX"38VEDASVISWHOL ™ 1S3\'S

1180 [8j0] Wn)H
11800 [BIOL JA
SINOH WnD
SINOH JA

ideq sey

NL12373 :021n0sey

11809 [8j0] Wn)
180D (Bl0L JA
I$INOH Wn)
SINOH JA

1ydeq sey

YINdHD 021088}y

11809 |8j0L WD
180J (80} JA
:6JNOH WnYH
SINOH JA

;jdeQq sey

dOJSND :e2anosey

11509 |8jof wn)
180J [8j0 1 JA
ISINOH Wn)
SINOH JA

ijdeQ sey

SHY3TD :021n0s0Y

SHY3A vOSId TV
FUIHSdWVH 1 :A8 Q34vd3add
STOHOIN H ‘WVD

STOHDIN ¥ *HOW 103r0ud

1002 AV €1 :31vVa

SUNOH ZvZ} SIVND3 313 1)
wees SHYTIOQ LOAS NI GILVLS sens
ONILYWILS3 G3SVE ALIAILDY ¥O4
133HSHYOM LYOddNS ILVINILS3

‘duj ‘pjpuiag 1onjqg

1$0-104 2 1€0-104 :ON INIWWOD
€0ASY :ON 39YVHO

OASV :10JV 110

avi’l :sam

10 :S8d

Wd 01:21
1002/,0/60

Lo | ebed



0} des
60 190

SPL'ELE
0
1'g85°01
00

01 dag
60100

viz'see
0
8'682'6
00

01 deg
-60 120

{8 Z444]
Lwl'viL
9'09L'202
1'629'C
01 dog
60100

850'ZL6
€90'G
8'2es'TL
vey

0} deg
60 120

60 dog
80190

Svl'ele
0
1'685°01
00

60 dog
80100

y12'66€
SE0'}
8'682'6
801

60 deg
80190

999°'201'9
SLY'EgY
$'SEL'00Z
9'916'01
60 dog
8010

966'996
890'04
L06v'zL
€98

60 dag
60190

80 dog
-L0¥P0

Svl'ele
6vL'e
168501
V'ves
80 dog
-L020

6L1'v6¢
226'S
0'6.2'8
196

80 dag
-L0 0

161'v¥9's
isi'ezy
6'81Z'681
9¥80'LL
80 das
-L0 PO

826'956
€96'El
yyov'TL
et
80 dag
~L0 PO

10 deg
90 190

966'6¥¢
€55'2€
0'190°04
§'€L8
L0 dag
80 PO

LGT'88E
SS6°b1
[£4:1X}
€10z
10 dog
90 RO

oLo'iee's
£2¥'G6Y
TYEL'sLlL
S'6L9'EL
10 dag
9010

SOL'EV6
190°L1L
TsLee
€L
L0 deg
90 PO

S1S0D NOILVTIVIS3 S3ANTIONI

90 dog
6010

vhr'zie
ov9've
§'181'6
5'€L8
90 deg
6010

20€'9L€
159'94
0'186'8
zeee
90 deg
50190

186'SeL'Y
120'0L9
L'85¥'vol
'¥€0'02
90 dag
60 PO

v0£'926
£0L'SS
6'€0L'2L
€009
90 dog
50190

60 deg
-0 1RO

yoavi

€08°2L2
9v8've
ovie's
o'LvL't
S0 dag
#0120

yoavi

169'6G€
sL'ee
8'869'8
[:XA:14
60 deg
+0 10

yoavi

095'SS0'¥Y
898'858
Sver'vyl
Lvsv'Le
G0 des
-#0 0

yoavi

109'028
886'F01
9'L6¥'LL
6022}
60 deg
0 190

yoavi

0 deg
€010

856212
L12'19
0299’9
oLt
#0 dog
€010

$68'9€€
vig'eL
0'9LL's
1'829'4
0 deg
€020

269'961'€

€0r'9L6

8696011
L'250'Le

v0 dog
€010

€19's9L
G85'161

L9Lz'oL

0'098'2
¥0 deg
€010

s
€0 dag 20 deg 10 deg
-20 RO -10 120 -00 WO
NOH 88810 WA
1003 OINVHOIW INIWNHLSNI
LWLISH €€6°'€6 96€'6¢
808'LS LIS'YS 96e'6e
0'028'y 0'€l0'e 09z¢e'l
oL¥L'y 0Lk 0'9Z¢'t
€0 dag 20 deg 10 deg
<2020 -10 10 <00 190
avs 8sse|n awueAQ
1003 d34 SQHOIFY O4NI
080'9Z ¥85°281 885'¢6
96v'18 966'88 885'€6
6'L¥S'9 v Livo'y 8'v¥y'e
S'006°'L §'202'T evpy'e
€0 dag 20 dag 10 deg
2010 -0 PO -00 0
s sse|n awueAQ
1003 031 1SINIIOAH LSNANI
6820822 9L6'LIY'} S62'€09
yie'zo8 089'v18 G6Z'€09
1'216'G8 1'100°'SS 9°0L0'¥Z
8'516'0¢ §'0£6°0¢ 9'00'¥Z
€0 dag 20 deg 10 deg
20 190 -0 O -00 PO
NOH H 1715 [OWIMeAD
1003 ANIVIN YO8V N39
620'vLS evs'eLe €89'081
98Y'v61L 658'z61 €89'081
L916'L L8le's 0GIL'T
0°L€S'T L'¥99'C 0GhL'T
€0 deg 20 des 10 deg
-20 O -0 10 -00 0
s H 1t} awjueAQ
1003 YIINIONI

"38VEOASVISIWHOS1S3\'S

ideq sey

O3NSNI :021n0seYy

11800 |80 WN)
150D [BIOL JA
:8INOH WnY)
ISINOH JA

;jdeq sey

dIYUNI :821n0s0Y

:1809 8jo L W)
11809 [8j0 L JA
:$INOH Wn)
SINOH JA

}deQ sey

O3LHNI :6d1nosey

11809 j8j0 W)
180J [ej0] JA
ISINOH wn)
SINOH JA

:3deQ sey

ANWTO :02in0s8y

11809 |ejo) wn)
‘180D jBj10L JA
8INOH wn)
‘8INOH JA

iydeq sey

UNIONI :904nosey

Ljo g 9bey



Wd oz
1002/.0/60

ySy'vez'L
0
1'G68'LE
00

0} des
60 1°0

086'L¥
0
vl
00

0} deg
60120

o¥'SIY'E
688’6
0'161'652'C
0'289'L

04 dog

60 1°0

1SL'8LL
0
z'195'c
00

0l dog
60 190

18¥'220'y
662'C
6'S6Z'0L1
(X4 4

ySy'vez'L
0
1'668'L€
00

60 dag
-80 10

086'Ly
0
Z'Iov's
00

60 dog
80190

18550V’
G6SEY
0'$05'L¥2'C
0'988've
60 dog

-80 120

1S58k
0
z'195'c
00

60 dag
80190

981'620'y
eE'vL
8'eSZ'0L 1
o't

ySr'vee'L
120'v
1'G68'L€
v'v8

80 des
-L0 0

086'LY
0
z'or'L
00

80 dos
-0 PO

9€6'19€'C
966'v9
[k:13:-X4¥44
0°02S'€S
80 das

-L0 WO

1S1'8LL
0
zies'e
00

80 dog
-L0 190

£v8'056'c
L18'81L1
6'258'801
8'06¥'C

Lzv'oez't
zi0'iz
€h8'le
(2414

10 deg
90 RO

086'LY
0
ziov'L
00

L0 deg
90 PO

6€6'962'C
095'v8
0'860'651'2
0'zzi'os
10 deg

90 PO

1S1'8LL
0
T1es'e
00

10 dos
80 RO

520'Z€8'
€21'20Z
L'19€'901
SELS'Y

S1S09 NOILYIVOS3 S3ANTONI
SIp'60Z't ovL'9ET'} 85v'664'L
699'2¢ 88Z'LE 826'0L
L LvE'LE L'v95'9E 9'019'6E
¥'Z8L 1956 cEve'L
90 des G0 deg #0 deg
50RO 40 RO €010

NOH
yoav 1003
086'L¥ 086'Ly 086'L¥
0 0 8.6'ZL
zov'L zZior's zZiov's
00 00 veve
90 deg 60 deg 0 deg
50120 40 190 €010
NOH
yoav 1003
61€'202'C 126'586'L 18'02L't
85v'91Z 056'¥92 986'9ZY
0926'820'T  0°052'068'} 0'9v5'259'L
0'9z.'881 0'v0L'LE2 0'408°€6¢
90 dos g0 deg 0 dog
50 100 40 190 €0 190
1YW
IVIIILYIN 1003
151811 1S1'8L4 15L'8L1
(] 0 819'vL
195 T196'c z'i9s'e
00 00 S'E6€
90 dog G0 deg 0 dog
50 10 #0190 €0 190
NOH
yoavl 1003
£06'729'C ¥92'804'c 685'695'Z
8€9'91S 929'8£S L12'099
z'88L'10} zizv'es SZho'sL
0'L9¢'2L L8LL'EL T'€06'L)L

0€5'926
890'¢82
€'292'9Z
LvzL's
€0 deg
=20 10

88D

€00'SE
ssz'z
8150t
v'eve
€0 des
-0 R0

BT

$86'¢6Z°1
ysv'Lvy
0'2yL'8sZ

‘L

0'LyS'8Ly

€0 deg
-20 0O

9€5°€01
282'st
Ligl'e
L'sep
€0 deg
-20 0

128'806'L
¥91°889
€'6€L'LS
o'avL'6l

:888])

R 117

€9V'SHo 8£0'6Z¢
sev'oze 8€0'6ZE
ozvL'oz zov'os
vivL'e 107’04
20 deg 10 deg
10 RO -00 0
eweAQ
LHORM TN
8vL'2T veL'S
vio'el ¥eL's
¥'zoL ¥'60¢
0°€6e ¥'60€
20 deg 10 deg
10100 -00 100
ewijueAQ
LSINIHOVIW
1£5'258 91€'€8E
S1Z'69Y 91€'e8¢E
0's6L'0v8 0'91E'e8E
0'6.8'95¥ 0'9Le'ese
20 dag 10 dog
-10 PO -00 120
PWUeAD
00£SSVIOrg0 WINILYN
ysz'88 ey
1wl'op zey
0ZeL'T 9'8e€’}
¥'e6€'t 9'8€E'}
20 deg 10 deg
10120 00120
BWueAD
NOSVW
oL'ozz's 9£2'855
LL'299 9£2'855
1'266'LE ¥'858'L1
[ N4 ¥'858'L1

SX"JAVEONSVISWHOL 1SIN'S

11509 (8101 WNYH
180D (8101 JA
SJNOH wn)
8INOH JA

;ydeq soy

LAMIIN :924nosey

11809 8j0L WND
11800 (BI04 JA
:$INOH WN)
SINOH JA

ydeq sey

LSNHOW 821089}y

11809 (104 Wn)
4sod |ejo | JA
[SPUM Wn)H
spun JA

0g6 1deq sey
00SLYW :@21n0s0y

11809 |Bjo | Wn)
180J (8101 JA
ISINOH Wn)
1SINOH JA

deq sey

NOSVW :82in0sey

11509 (810 WND
180D 1810 L JA
ISINOH WN)
SINOH JA

Lo ¢ ebeg



¥S1'L9
9T
0'62L'29
0'Gie

0} deg
60 120

viLL
9t
0'229'9
08z

0 deg
60120

ove'16L'}
655'C
8'055'S¥
[X44

04 dog
60 120

196'€8L'S
0eL'9e
G2€L'86
[ 4

01 deg
-60 10

Wd oi:zh
1002/20/60

L18'99
L2
[\R43°xA"]
o'vie
60 des
80190

8L0°L
IS4
0'¥65°9
oizh
60 dog
8010

zeL'88L'L
yeL's
1'805'Sy
L'98

60 dos
80 1°0

LET'LYV'S
zZio'eyi
¥'+92'86
9'EL8'}
60 deg
-80 PO

099's9
SES'
00vs'19
0v9Z't
80 dag
=000

926'9
981
0'ELr'9
0'€st
80 dog
-L00O

159'€8L°L
265'8L
oezy'sy
98t

80 dos
~L0 0

§ZZ'%00'S
LWLl
8'06£'96
YYEL'T
80 dag
-L0 PO

sz've
ove'z
0'9£2'09
0'.€2'2
10 deg
-80 190

T7X]
(1%
0'0Z¢'9
0992
10 dog
80 00

S90'69L'L
We'Le
¥'€L0'SY
6°LeL

10 deg
-80 120

€80°268'Y
8€0'651
¥'962'v8
y¥ep'e
L0 dog
90 PO

S1S09 NOIVIVOS3 S3aN1ONI
S8p'L9 SHY'sS 6v0'8Y
0v0'9 96€'L ove'LL
0°6£0'8S 0€LL'ZS 0'8EL'GY
0'992's 0'5€9'9 0'8L0°}}
90 des 60 deg $0 deg
50 R0 40190 €0 100

2dao
12v'9 ¥eL's 806'y
€69 928 $62'L
0'¥50'9 0'0SH's 0'60L'y
009 0L ov6lL's
90 deg 6o deg $0 dog
50 10 -0 100 0100
2ao

veLLeL'y 289'¢8G'} 20L'0e's
£YO'PPL 8.6'261 LiL'oge
G'GEC'vY 005"ty e'8vL'Le
$'680'c 1°105'¢ 5'020'8
90 deg g0 deg 0 deg
50 PO 0 10 €0 100

yoavi
S+0'869'¥ €V5°S0L'Y LLZ'voe'e
206265 €L L 99€'508
0228'16 6056'18 9°'29L'89
1'1.8'6 €€8L'El z0v0'LL
90 dag 60 dag ¥0 deg
50 190 #0190 €010

yoavl

€01'9¢
cieel
0'0zZi'se
0yL9'LL
€0 deg
KA RE]

888D

€i90'e
€eT'}
o'sis'e
0'694'}
€0 deg
20120

BT

G86'660'L
viL'eLe
v'8zL'ez
9°185'6
€0 deg
20100

18880

S06'85H'C
8v5'958
v L2168
2'850°'LL
€0 deg
2010

1888j0

06L'eZ
ze0'ct
0'evP'eT
[}:1 7k}
20 des
-0 120

08€'2
60€°}
0'9¥e'T
0'sL2'L
20 des
-0 RO

Le'ozL
660°L¥¥
8'9¥i'0Z
¥'686°L1
2o des
-0 R0

16€'209'}
¥80'cy8
2'699'vE
o'i8L'LL
20 deg
-0 120

869'01
869'04
086904
0'869'01
10 deg
-00 120

awueAQ

30UNOSIY 13AVL

1204
120's
010"}
0'120'4
10 dos
-00120

[QWHOAQ
004 200

zLr's8e
zLi'sse
¥i61'8
v'i5L'8
10 deg

<000

:0WHeAD

d3Y JONVNILNIVIN

€L2'6sL
€L2'65L
2'888'91
2'888'9lL
10 deg
-00 R0

:QWleAQ

UOW JONVNILNIVN

S 3@VEOASVISIWHOL ™ 1S3VS

11809 j8jo L WNY
11800 [BI0L JA
SHUN wn)H
SHUN JA

0se 1deg sey
TJAYLOQO0  :ednosey

11809 8j0) WNH
11800 [8I0L JA
SHUN WnY
sjun A

0s6 ydeq sey
002200 :831n0s8y

11800 [Bj0L WD
11800 (8101 JA
'SINOH Wn)
ISINOH JA

;ydeq sey

JdIYINW :@21nosey

11509 18j0 1 Wn)
11800 [8j0L JA
SINOH WND
SINOH JA

jdeq sey

YOWINW :821nosey

LJo ¢ 8bed



Wdol:zL
1002/L0/60

00
01 deg
-60 120

€1LLL8
99¢'e
8'00L'L1
Ley

01 deg
60120

190'029'€
0
£'9£5'86
00

0l dag
60 1O

268'G2¢
0 -
9'62L'9
00

01 dag
-60 120

€98'202
0
L'E0L'L
00

01 deg
60 190

00
60 deg
-80 10

Lye'vL8
158'9
1'850'L1
v'es

60 deg
80120

£90'0L9'¢
0
€'9£5'86
0’0

60 dag
8010

268'52¢
0
9'62L'9
00

60 das
80120

€98'202
0
L'€0L'L
00

60 dog
80RO

v'v8
80 deg
-L0 0

06v'298
L£8'8
€0.6'91
9’9zl
80 dog
-0 00

190'029'
€Lp'8
€'9€5'86
[A:72

80 das
-L0 WO

268'62Z
0
9'62L'9
00

80 dag
-L0 10

€98'202
0
LVEOL'L
00

80 dog
~L0 0

0.8
10 dog
90 PO

€59'898
osv'vi
L'Evs'ol
8IT
L0 deg
-90 RO

G65°'199'€
199'65
1'19¢'86
oLt
L0 deg
80 R0

268'sz2
0
9'62L'9
00

L0 dog
80120

€98'202
0
1'€0b'L
00

20 dag
-80 0

$1S0J NOILVIVOS3 S3ANTONI

0'18L
90 deg
50100

€0T'vv8
€82'v9
§'6Z9'91L
€250'L
90 deg
G010

826'109'C
1zv'iey
VPLLLE
8'€85'6
90 deg
50 100

268'see
159'
9'6ZL'9
0.8

90 dag
50 RO

€98'202
0
L'E0L'L
00

90 deg
-0 10

0vee't
S0 dag
+010

616'6LL
16£'96

yoavi

TELS'SH

8'589'}
§0 des
#0100

yoavi

105°08L°€

YE0'SSY

€0£5'L8
L'ELO0'LL

S0 deg
010

gez'zee
96€'8
9'8€9'9
vele
60 dag
+01°0

€98'20Z
916'zt
L'E0L'L
1'88¢
G0 des
#0120

yoavl

yoavi

yoavl

oLy
0 dog
€0 100

825'c89
z19'1¥lL
v'188'Ch
§'€29'T
¥0 dog
€000

eL'STL'T
282'vL9
TLsh'oL
109¢e'LL
0 deg
€000

6£8°c1Z
zhie
(474 4]
¥'895
¥0 dog
€010

Lv8'68L
159's€
1447%]
SoEl'L
#0 dog
€010

S'L9E'Y 8'SSh'y 908€'C
€0 deg 20 deg 10 dog
2010 -0 R0 -00 190
ws 18880 ‘eWMeAQ
003 d3Y LHOddNS 103roud
916'LvS 6zi'6Le GEB'SLL
18L'29) S62'€0C GEB'SLI
6'€9Z'LL €0.0'8 6'sv8'e
9'€6lL'e e’y 6'sv8'e
€0 deg 20 deg 10 dog
<2010 -0 0 -00 00
s sse|n ‘owjeAQ
003 YOW LHOddNS LO3MOUd
181°160' lez'sze’l ¥1£'809
006'zzL L18'61L ¥1€'809
1'L60'6S ¥'L8E'6E 0'Lis'8)
L'e60L'6l ¥'9.8'02 0'Li5'8t
€0 deg 20 deg 10 deg
=20 120 -10 120 -00 00
NOH :8se|D :8W|UBAD
:003 ¥3Llld 3did
L2128l 968°1S1 G€G'99
0€8'0r 29¢'68 G€G'99
8'958'S L'269'v 34154
LyoLL 8'LLS'T 6¥LL'E
€0 deg 20 deg 10 dog
=200 -0 0 -00 190
NOH H 14153 QWA
003 YALNIVd
96Z'¥S1 ovi'vilL ¥€0'GL
ISt'op zii'ee ¥€0'GL
6'LLS'S gzee'y 0'v28'C
¥'sSe'L S'86¢€'} 0'$28'T
€0 deg 2o deg 10 dog
<200 <1020 00120
NOH 888|D ewjueAQ
:003 JONVNILNIVIN ¥3110

sX"3BVEOASVISWHOL~1S3\'S

SINOH JA

ydeQ sey

dNISrd :00inosey

11809 [8j0) WNH
11800 [j0L JA
ISJNOH WnY
SINOH JA

;ydeq sey

UONSrd 182inosay

11800 8j0 ) WNY
11800 (B10) JA
:SINOH W)
SINOH JA

:ydeQq soy

¥lddid 1821088y

11809 [ejoL wn)
11800 [8j0L A
:8INOH WND
SINOH JA

;jdeq sey

YINIVd :821n0s9Y

11800 |80 WNY
21800 {BIOL JA
I$INOH Wn)H
ISINOH JA

;ydeQq sey

Wy3110 :e24n0s0y

L)o G ebed



Wd 0121
1002/L0/60

Lis'he
0
0'0£5'002
00

0} dag
-60 120

18¥'682
0
1'962'8
00

04 deg
-60 120

962221t
0
1'aLe'82
00

0l deg
60 1°0

L0L'vEY
]
9'162'8
(]

04 dag
60190

0£0'058
0
v'LL9'81L

L'z
0
0'025'00
00

60 dog
80190

L8V'68C
0
1'962'8
00

60 des
80120

9622zt
0
1'9.£'82
00

60 dog
80120

LOL'vEY
0
9'162'8
00

60 dos
80190

00058
0
v'iL0'81

15-4 %4
]
0'045'00Z
00

80 deg
-L0 00

18¥'68¢
1220
1'962'8
[4x44

80 deg
-L0 WO

96z'2zt’}
€89'v1
L'oLe'82
e

80 dos
-0 00

L0L'vEY
196'2
9°162'8
Ty

80 deg
-20190

0.0°058
€52's
v'LL9'8L

Lis'e
290'L
0'045'00Z
0008

L0 des
90 RO

09¥'L82
286'}
6'es2'8
Sty

L0 dog
90 PO

€19°201°}
959'9)
6'€01'82
v'ece

L0 dog
-80 WO

ovLIEY
0
v'erz's
00

L0 deg
-90 190

L18'¥v8
8EL'S
0'e6s'sl

$1S0J NOILYTVIS3 SIANTONI

8rp'0LZ
96L'v}
0°0.9'661
0°006'Z4
90 dog
50190

8L¥'S82
859'S
voiz'e
oveElL
90 deg
6010

1G6'060'}
2€8'0S
§08L'LT
€6.0'}
90 dos
60120

ovL'iey
056'2p
veve's
6'569
90 dos
600

6.9'6€8
ShS'zY
0'605'81

€59'G61 951’891
16112 286'8¢
00.L'08) 0'0L£'Z91
0°00¥'vZ 0°€56'SE
60 deg 0 deg
40100 “€0 100
ans
SHOLOVHINODENS 1003
0z8'6.2 yLY'SST
oVE'¥Z zse'eL
8'GL0'8 0'L6¥'L
8'819 L'
G0 dog ¥0 deg
-0 100 “€01°0
NOH
yoavi 1003
9zL'ov0's 8Y¥'0re
8.9'68 $06'c22
zoL'ez SOEY'v
L9z’ 8'61€'S
60 dog ¥0 deg
010 €010
ws
yoavi 1003
96.'88€ g8y’ Lee
LIE'LS 268'06
S'€SS'L 0'899'9
5688 90LL'}
G0 deg #0 des
-0 190 €010
ws
yoavl 1003
yeL'L6L 186'22L
1¥5'69 z19'661
oszL'Ll 019e'9)

viv'ezL
Lv'ee
oLiv'ezt
0°00¥'L€
€0 dag
200

1ze'est
100'€9
gv8P's
T96L'L
€0 dag
<2010

yrs'oLL
06+'822
Loti'el
o9rL'S
€0 deg
200

¥£9°'0r2
659'16
¥'L68'y
9'0LL'}
€0 dos
<2000

6.68'L25
1z5'861
oviz'zL

:sse|)

R 1TTTY

ssej)

:888|0

120'08
oLp'se
0°L10'68
0°00¥'2€
20 deg
-10R0

0zz'eLl
965°€9
9'889'c
§'026'}
20 dog
<100

¥50'88¥
79 74
1ole'el
82199
20 des
“l000

SLi'evl
LvE'98
8'9zi'e
9'0LL'L
20 des
-0 00

ys¥'6ze
61z'i6L
S'9¥8'L

L19'1S
L19'lS
0LIO'IS
0LIO'LS
10 deg
-00 100

RINTYLYYGY
sans

¥29'SS
¥29'5S
1'89L°L
1'89L'L
10 dos
00120

[T LYY
y3I00N

6L0'0¥Z
6.0'0v2
€'I6L'9
€L5L'9
10 dog
-00 RO

:WHOAD
HO3A1 avy

128'29
128'279
T96e'L
29se'L
10 des
-00 WO

:ewjleAQ
YIINIONI VO

GE2'8el
GET'8EL
9°06€'c

$PC'IBVEONSVISWHOL 1S3V'S

11809 jBlo 4 WNY
180) [B1o] JA
SHUn wn)
SHUN JA

0g6  fdeg soy
8NSAY3S  :edunosey

11800 [Bj0 1 W)
11800 [B10) JA
SINOH WnY
SINOH JA

;3deq sey

FELLIN :921n0s8Yy

11800 [Bj04 wn)H
480J (810 JA
$INOH WD
SINOH JA

;jdeq sey

2310V :82inosey

11809 [Bj01 WNYH
180D (8101 JA
!8INOH Wn)
SINOH JA

;ydeQ sy

ON3OVD :021n0s8Y

11809 (104 WN)
11800 [810) JA
: '$INOH WnY

10 9 ebed



808°0LL LY
09e'i8l
1'58L'820'L
6'.8E'C

01 deg

-60 0

18¥'G1E
0
oovL's
00

ol des
-60 190

Wd 01:21
1002/L0/60

8vv'625 LY
999'2¢€8
8'16£'620'L
$'920'9
60 deg
80120

18¥'51e
0
o'evL's
00

60 dog
-80 190

281'969'0%
zeT'vio'L
€'12£'600'}
§192'02
80 des

-L0 00

18¥'sle
120'T
o'gvL's
A4 2

80 des
-20190

195'289'6¢
181'v2L')
8'€09'886
8'€8L'9¢t
10 deg

90 10

ver'ele
z86't
g'coL's
sey

10 dog
90100

SKX"IBVEOASVISWHOS 1S3\'S

S1S09 NOILVTVOS3 S3ANTONI
V3L T0HINOD
08€'856'L€ 182'G16'EE yor'ziL'ez ¥1'0€9'12Z 2LG'8EL'PL
€60'€Y0'Y £88'208'Y oce'zey'L €09'L6V'L 16€'80L'L
0028'156 0'v26'c98 8'G6£'€SL 6'LY0'vLS 0'+59'v8E
0'968'L8 2825044 6 LVE'6LL 6'€6£'68L $'989'502
90 dog 6o deg #0 dag €0 deg 20 deg
50120 0190 €0 10 20 PO 40100
UV LIE (4874 9€9'v9Z €11'661 oLv'6Zi
6€€'LL 96'6Z £25'69 1£9'69 sheL
£099'8 zesT's 0'€Z5'L 6'218's 0'v88'c
(W11 zoeL 1oL} 6'826'L L& 11X
90 dog S0 deg 0 deg €0 deg 20 deg
0190 0190 -0 190 -20 00 40190
NOH 18810
yoav 1003

181°0Ev'9
181'0EY'9
G'L96'8L)
6'196'8L)
10 deg
<00 O

€2€'LS
€2€°LS
9'89L'}
9'89L'L
10 des
-00 120

BwHeAQ
¥3IAT3IM

\ WvD

11809 [Bj0L Wn)H
11800 [Bj0L JA
'$INOH WY
SINOH JA

‘STV1O0L ANVIO

11809 [8j0 ) WND
180D (Bj0f JA
ISINOH WnYD
ISINOH JA

:3deQ sy

Y3IATIM +9dinosey

Ljo L eBed






WBS DICTIONARY
CONTROL ACCOUNT/CHARGE NUMBER






WORK SCOPE DEFINITION

(Work Package)
1 PROJECT TITLE 2. DATE
FEMP (DEFENSE) 12/01/2000 Page 1
3 WBS ELEMENT CODE 4. WBS ELEMENT TIYLENNW

1.1.A.B

INFRASTRUCTURE SERVICES

S PERFORMING DIV/IDEPARTMENT CODE

50

6. ORIGINATOR NAME/PHONE

L. HAMPSHIRE/4109

7 WBS ELEMENT MANAGER

R NICHOLS

8 BUDGET AND REPORTING NUMBER

EWOSH3010

s————
8 BUDGET TITLE

FACILITY AND PROJECT SUPPORT

P ————————————————————————
10 ORIGINAL SCOPE?/ CHANGE TO WORK SCOPE? / NEW

NEW SCOPE PER CP #FY01-0115-0001-00

COPE?

-

11. ESTIMATED START / COMPLETION DATE

12/00 - 12/09

12 TASK DENTIFICATION (WORK PACKAGE)

ASVC4

13. TASK DESCRIPTION (ONE LINE)

PORTERS/LAUNDRY

pen————
14 ELEMENT TASK DESCRIPTION

a. ELEMENTS OF COST:

Labor
Subcontractors
Materials
ODC's

b. TECHNICAL CONTENT:

MANAGEMENT SUPPORT

This department provides the resources to manage the laundry facility and
Management Support interfaces with the client, company
management, and the laundry subcontractor to ensure project functions operate
within required practices, procedures and contract provisions.
Support also provides the resources to complete the administrative functions

porter services.

of the group.

PORTERS

The porter group provides housekeeping and cleaning services for facilities
The porter group performs cleaning activities in
offices, locker rooms, conference rcoms, shower facilities, control points,
Cleaning services are scheduled on a daily,
weekly, or annual basis with activities such as trash removal being conducted
on a daily basis while floor waxing is performed annually. The porter group
also manages the "Green is Clean" program which involves the collection of
non-contaminated trash from the controlled areas for disposal.

located on and off sita.

hallways, and stairwells.

Management

A

Comrg/zu7ont

— e
Control Team Manager
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12/00 - 12/09
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ASVC4

13. TASK DESCRIPTION (ONE LINE)

PORTERS/LAUNDRY

14. ELEMENT TASK DESCRIPTION
LAUNDRY

The laundry facility is responsible for ensuring that employees have access to
Laundry is packaged and shipped to a
subcontractor for cleaning and then shipped back to the FEMP. The laundry is
responsible for packaging and unloading shipments of clothing and maintaining

appropriate PPE and clothing.

clean clothing for distribution.

Company-issued clothing is distributed in

the Services Building and at Satellite Change Areas (SCAs). Laundry workers
stock the SCAs with appropriate levels of the following PPE and modesty wear:
T-shirts, socks, boxer shorts, panties, bras, respirators, washable yellow

PPE, shoe covers, skull caps, and hoods.

Laundry workers also remove soiled

clothing and PPE from SCAs and gather used clothing from the locker rooms.

The Laundry group is also responsible for the cleaning, storing, and
All records associated with this activity are

distribution of respirators.
managed by this group.

c. SCOPE OF WORK:

MANAGEMENT SUPPORT

This charge number provides for the management and administrative functions of
In addition to general clerical support,
administrative functions include credit card purchasing, tracking attendance
and overtime, and compiling information to track clothing and PPE

the Porter/Laundry Group.

distribution.

PORTERS

Following is a list of activities performed by Porters and contained within

this scope:

Restroom Cleaning
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DAILY:

- Remove all trash and reline the containers.

- Ensure all toilets are flushed and unclogged.

- Wipe down sinks, counter tops, and paper towel dispensers and hand dryers,
including chrome fixtures and piping under all fixtures.

- Clean mirrors.

- Clean toilets.

- Inspect and fill dispensers (paper towels, soap, toilet paper, toilet seat
covers, feminine products, etc).

- Inspect stall walls and spot clean.

- Damp mop floors.

WEEKLY:

- Wipe down stall walls.
- Wipe down showers and shower fixtures.

Office Cleaning
DAILY:

-~ Remove all trash and reline containers.
- Inspect and spot clean walls.

WEEKLY:

- Dust ceilings, lights, and ledges that are accessible.
- Clean baseboards.

- Dust and mop floor.

- Inspect and spot clean all windows.

- Vacuum floors.

Annual Floor Cleaning
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- Clean and shémpoo carpets.
- Scrub, strip, and wax floors.
Showers Cleaning
DAILY:
- Check shower area for any debris or clothing.
WEEKLY:
- Spray disinfectant on all surfaces in the shower area.
- Wipe down all surfaces.
Locker Room Cleaning
DAILY:
- Remove all trash and reline containers.
- Pick up all debris and discard in appropriate containers.
- Inspect and spot clean walls.
- Clean restrooms, per instruction.
- Dust and mop floors.
WEEKLY:
- Wipe down lockers and doors.
- Dust ceilings, lights, ledges, locker tops, and vents.
Conference Rooms

DAILY:

-~ Remove all trash and reline containers.
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WEEKLY:

- Dust the ledges, baseboards, and furniture in the conference room.
- Inspect and spot clean walls and windows.

- Clean tabletops and equipment.

~ Dust mop floors or vacuum.

- Mop floors.

Hallways
DAILY:

- Inspect and spot clean glass on doors and partitions.
- Check for and remove gum on floors; remove as necessary.
- Sweep floors. '

WEEKLY:

- Damp dust doorframes and kick plates.

- Mop floors.

- Dust ceilings, ledges, lights, and vents that are accessible.
- Vacuum and sweep walk mats.

Stairwells
WEEKLY:

- Dust ceilings, ledges, lights, and vents that are accessible.

- Coordinate high level cleaners as needed for the higher areas that need
dusting and cleaning.

-~ Damp dust doorframes and kick plates.

- Spot clean glass.

- Sweep steps.

- Spot check for gum and remove as needed.
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14. ELEMENT TASK DESCRIPTION

BI-WEEKLY:

- Wipe down railings and walls as needed.

- Vacuum mats and mop steps.

Control Points

DAILY:

- Remove any debris from the area.
- Removes trash and reline container.
- Sweep and mop area in accordance with radiological requirements.

- Vacuum all mats.

WEEKLY:

- Dust ceilings, ledges, lights, and vents that are accessible.
- Damp dust doorframes and kick plates.

Cafeteria
DAILY:

- Remove any loose debris.
- Wipe down tables.

- Removes trash and reline containers.

- Remove pop cans.

- Spot-check for gum; remove as necessary.

- Sweep area.
- Mop area.

WEEKLY:

- Wipe down chairs.
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- Clean trash and pop can receptacles.
- Dust baseboards and equipment.
- Wipe down all equipment and vending machines.

Green is Clean Program

- Inspect contents of bags, seal bags with tape, mark origin and date on bag and
transport to designated storage bins.
Storage Areas
DAILY:

- Ensure all chemicals are stored properly.

- Remove excess items.

- Remove dirty mop heads and send to laundry.

- Do inventory of cleaning chemicals and supplies.

- Report any mechanical problems with equipment.
WEEKLY:

- Sweep and mop floors.

- Clean sinks.
Safety/IH Support
The following are the tasks performed by health and safety personnel
(radiological technicians, industrial hygienists, and safety technicians) as a
part of this scope:

- Conduct worker briefings and provide support on issues such as heat stress.

- Provide support for chemical management associated with cleaning supplies.
- Conduct briefings associated with chemical products.
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- Evaluate and address safety issues encountered by Porters during routine

cleaning activities.

LAUNDRY

This charge number includes the following laundry functions and activities:

Clothing Distribution at Services Building

Laundry workers hand out clothing to all team members who wear company-issued
clothing. All issued clothing is tracked by the Laundry workers.

Manage Laundry subcontract invoice and administration to assure project cost
are allocated appropriately.

Locker Rooms

Men and women's locker rooms are picked up twice a day, in the morning and

late afternoon. Dirty clothing is gathered and placed in proper containers
and taken to the Laundry Facility for shipment.

Towels are placed in the locker rooms for showering at the end of the day.

Preparation for off-site Laundry Shipment

Soiled PPE is placed in bags.

The Rad tech surveys the inside and outside of the containers.
The bags are surveyed and weighed and placed in the containers.
Weights are logged.

Laundry Shipment

MVO uses fork lift to place containers in sealand.
A laborer arranges the containers in the sealand.
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A rad tech seals the doors of the sealand and places a sticker on the outside
of the sealand with the invoice number.

The Sealand is moved to RIMIA and weighed.

QA inspects the outgoing laundry shipments and the trailer.

Receiving a shipment

A fork truck driver removes the containers or boxes from the sealand.

QA inspects incoming shipment

The laundry workers then place all of the clean clothing in the proper
containers for distribution.

Storeroom Activities

The Storeroom Attendant issues boots, pulls new clothing from the shelves to
put into system for use, stocks new clothing, ensures maximum/minimum stock
levels are maintained and fills PPE and respirator orders for the SCA.

Satellite Change Areas

Bag and remove soiled clothing and PPE. Stock SCAs with clothing, PPE, and
respirators. Following is a list of the SCas:

T-94 SCA for D&D Project

T-93 SCA for Hazwats

T-96 SCA for Subcontractors (Petro, IT)
T-139 SCA for Subcontractors (Petro, IT)
T-512 SCA for Heavy Equipment

T-95 SCA for D&D Project
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- Lab/DOP Shop SCA - Five SCAs located in Lab
- Building 68 SCA for Trash Compactor

- Building 80 SCA for various FEMP projects

- AWWT SCa

- T-517 SCA for D&D Project

- Area 3A ScCa

- T-191 SCA - for Silos Project

- Building 64 SCA - for various FEMP projects

Weekly Laundry Activities

- Receive porter items for laundering, such as mopheads, bonnets and shower
liners.

- Laundry workers pick up dirty sheets and towels from Medical for laundering.
Laundry workers return the clean sheets and towels to Medical.

- Laundry workers pick up training PPE for laundering.

Respirator Facility

- Receive clean respirators from the laundry subcontractor and organize the
respirators according to style and size.

- From the shipment, radiological technicians remove all respirators and
nosecups from bags and place in groups to prepare for smears.

- Radiological technicians count smears on Tennelec to ensure respirators are
not contaminated.

- Radiological technicians process respirators doing visual and physical
inspection followed by direct frisking of each respirator to determine no risk
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of contamination.

Radiological technicians bag and seal each respirator and place them into a
box. Scan box with scanner and place into supply system.

Instrument source check for monitoring of incoming PPE. Radiological
technicians perform daily rad survey in Laundry loading and unloading area.
Radiological technicians complete material unrestricted release forms for
laundry clothing items.

All paperwork associated with the surveys, rad, smear surveys, and direct
frisk survey of respirators are used for tracking purposes. Records are kept
on the percentages of discrepancies of respirators per shipment survey of
outgoing respirators and incoming respirators.

Quality control checks on Tennelec daily.

Safety/IH Support

The following are the tasks performed by health and safety personnel
(radiological technicians, industrial hygienists, and safety technicians) in
support of the laundry function:

Conduct worker briefings and provide support on issues such as heat stress.
Troubleshoot issues associated with respirators and the respirator facility.
Provide support for laundered materials.

Evaluate and address safety concerns associated with the laundry and
respirator facilities.

This charge number also includes the scope for purchasing modesty clothing,
boots, coats, respirators.

d. WORK SPECIFICALLY EXCLUDED:

Repair of equipment
Cleaning personal furniture (microwaves, refrigerators, lamps, and chairs)
Cleaning above six feet
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- Bulk trash collection

- Cleaning of administrative area breakrooms
- Cleaning of outside windows

- Port-o-let cleaning

- Furnishing equipment for SCas

- Operation of Laundry equipment

- Procurement and laundering of Guard uniforms

- PPE for all subcontractors except Wise Construction

- IT laundry facility

- Insulated winter gear, coveralls, snow boots, gloves or hats, except as
specified by the FAT & LC contract

- Attaching the cartridges to respirators

- Procurement of any respirator cartridges

- The use of this charge number to support a Project Labor Pool beyond the
identified scope and associated manpower to complete the scope.

- Computer purchases and upgrades.

- Fluor Fernald General and Administrative Budget.
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1. PROJECT TITLE: 2. DATE: 09/10/01 3. PBS#: 01
FACILITY AND PROJECT SUPPORT

4. WBS ELEMENT CODE: 5. WBS ELEMENT TITLE:
1.1.AB. INFRASTRUCTURE SERVICES

6. CAM NAME/ PHONE: 7. CAM SIGNATURE:
ROBERT HAMMACK

8. ORIGINAL/ CHANGE SCOPE/ PER CP#: 9. CONTROL ACCOUNT: ASVC

PART 2: ASVC - INFRASTRUCTURE SERVICES
Section 4: ASVC4 - Porters/Laundry

1.0 NARRATIVE

1.1 Porters/Laundry Overview

Management Support

This department provides the resources to manage the laundry facility and porter services.
Management Support interfaces with the client, company management, and the laundry
subcontractor to ensure project functions operate within required practices, procedures and
contract provisions. Management Support also provides the resources to complete the
administrative functions of the group.

Porters

The porter group provides housekeeping and cleaning services for facilities located on and off
site. The porter group performs cleaning activities in offices, locker rooms, conference
rooms, shower facilities, control points, hallways, and stairwells. Cleaning services are
scheduled on a daily, weekly, or annual basis with activities such as trash removal being
conducted on a daily basis while floor waxing is performed annually. The porter group also
manages the “Green is Clean” program which involves the collection of non-contaminated
trash from the controlled areas for disposal.

Laundry

The laundry facility is responsible for ensuring that employees have access to appropriate PPE
and clothing. Laundry is packaged and shipped to a subcontractor for cleaning and then
shipped back to the FEMP. The laundry is responsible for packaging and unloading shipments
of clothing and maintaining clean clothing for distribution. Company-issued clothing is
distributed in the Services Building and at Satellite Change Areas (SCAs). Laundry workers
stock the SCAs with appropriate levels of the following PPE and modesty wear: T-shirts,
socks, boxer shorts, panties, bras, respirators, washable yellow PPE, shoe covers, skull caps,
and hoods. Laundry workers also remove soiled clothing and PPE from SCAs and gather
used clothing from the locker rooms.

FER\CLOSUREPLN\PBSO1\PT2SCTN4\09/06/01 1 of 25
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The Laundry group also is responsible for the cleaning, storing, and distribution of respirators.
All records associated with this activity are managed by this group.

1.2 Assumptions/Exclusions

1.2.1 Assumptions

. Existing Porter Work Instructions will be used to perform work

. The current Laundry Subcontract will continue through the life of the project

. Facilities for laundry distribution will be provided through the life of the project

. All porter general cleaning will be inside of facilities

. Porters will provide general housekeeping for the life of the Project

° Energy sources will be provided at all interior locations requiring operation of electric
equipment

° One pair of safety shoes per year will be issued to team members and contractors

. The Green is Clean Program for disposing of non-contaminated trash from controlled

areas will be paid for by this charge number. As the number of non-controlled areas
decrease, the level of support for this program will decrease :

. A company vehicle will be provided for off-site office cleaning

° This charge number will su‘pply necessary PPE for visitors

° The terms of the Laundry Subcontract will not change

° A 10% survey on PPE received from Laundry Subcontractor will be utilized to ensure

appropriate cleaning. The survey schedule is established by the site Radiological
organization

° The Laundry will covers all special needs for all shifts and ensures that team members
are provided with clothing needed for the off-shifts

. Discarded rags will be supplied to the Garage

) PPE refers to respirators, nose cups, anti-c coveralls, rubber shoe covers, cloth booties
and hoods, cloth skulicaps and lab coats

FER\CLOSUREPLN\PBSO1\PT2SCTN4\09/06/01 2 of 25
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. Procurement of any modesty wear, PPE or respirators
. This charge number will only pay for training associated with General Site Worker -

Quallflcatlon and-specmc#ammg-;elat-ed_to_co:e_ﬁmcnons

. The basis of this estimate assumes the use of Remediation Schedule, Execution 6
Scenario. The Porter/Laundry group will provide housecleaning and laundry services in
accordance with the needs of these projects

o Manpower calculations are based on the following four possible sources: Historical
Data (HD), Industry Standard (IS), Composite of HD & IS (Comp) and Professional
Judgement (PJ). See Calculation Table in- following Section \- 5474 for calculations
by work scope activity/sub activity

Other Direct Costs (ODCs) are based on FYOO actual cost of work performed and budgeted
manpower (FTEs). as-follc 8
Bﬁoo-calculanons_a:em

See Section 1.4.4 for quotient, by work scope function

. Premium-Overtime is based on FY0O0 actual cost of work performed overtime hours
(OT) and regular (Reg) hours, as follows: OT/Reg.
See Section 1.4.4 for quotient, by work scope function

. Material rates are broken down into two parts: 1-General Materials and 2-Additional
Materials. General Materials are based on data supplied by Estimating Services.
Additional Materials are based on FYO0 ACWP data. See section 1.4 for materials
rates.

e . Subcontractor dollars are based on existing subcontracts at time of this baseline and
anticipated new subcontracts not currently in place
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1.2.2 Exclusions

Repair costs of equipment

Cleaning personal furniture (microwaves, refrigerators, lamps, and chairs)
Cleaning above six feet

Bulk trash collection

Cleaning of administrative area breakrooms

Cleaning of outside windows

Port-o-let cleaning

Furnishing equipment for SCAs

Operation of Laundry equipment

Procurement and laundering of the Guard’s uniforms

PPE for all subcontractors except Wise Construction

IT laundry facility

Insulated winter gear, coveralls, snow boots, gloves or hats, except as specified by
the FAT & LC contract
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. Attaching the cartridges to respirators
Procurement of any respirator cartridges
o The use of this charge number to support a Project Labor Pool beyond the identified

scope and associated manpower to complete the scope

1.2.3 Government-Furnished Equipment/Services

None
1.3 DRIVERS
Cleaning and laundry services will be provided in support of each of the following-projects: I

OU1 Complex D&D
Plant 6/East Warehouse D&D

Plant 1 Phase Il D&D

Admin Complex D&D

Electrical Station D&D

Silos 14, Superstructure, and RTS D&D
OU3 other D&D

Plant 5 D&D

Maintenance Tank Farm D&D

Muiti Complex D&D

Lab/Pilot Plant D&D

Stand Alone D&D Components

Mixed Waste Projects

Low Level Waste Projects

OSDF Project

Aquifer/AWWT Project

Environmental Monitoring

ARASA Operations

WPRAP Project Management

Natural Resources Restoration

Soil Remediation
Stock Piles

Silos Projects
Waste Management

/.

@ 6 & & o6 o o o o o O o 0o o o © © o O O © ©° o o o
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1.4 SCOPE OF WORK

1.4.1 Management Support

1.4.1)1 Plan/Scope

The Manager of the Porter/Laundry group is responsible for all activities associated with
providing the services of the Laundry Facility and the Porter Service functions. This function
includes interfacing with the client, laundry subcontractor, FAT&LC, and Industrial Relations,
as well as providing direct oversight of employees.

This charge number also provides for the administrative functions of the Porter/Laundry
Group. In addition to general clerical support, administrative functions include credit card
purchasing, tracking attendance and overtime, and compiling information to track clothing
and PPE distribution.

1.4.1)2 Quantification

(Refer to Quantification Table)

Old 7GLA1 - related 0016
Old 7GLA2 - related 0275

Average = 0.146 x reg-hours
1.4.1)3 ODCs
Based on actuals of charge #'s 7GLA1&2

ODC 600 - None
ODC 700 - None

- ODC Travel - $158/FTE

1.4.1)4 Subcontracts/Materials

Subcontracts: NONE
Materials:

General Materials: $594/FTE  Additional Materials:

il Materials: /ETE $16,464 E (Porter Supplies, Safety Clothing &
Equipment)

Materials/Year NONE
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1.4.2 PORTERS

1.4.2)1 Plan/Scope

Supervision of the porters is a general supervisory duty, along with directing day-to-day
activities, and providing direct employee oversight. The Porter supervision also interfaces
with Industrial Relations, FAT&LC, and their customers.

Restroom Cleaning

DAILY:

WEEKLY:

Remove all trash and reline the containers.

Insure all toilets are flushed and unclogged. If clogged, use a

plunger to unstop the clog. If the clog does not dislodge, contact mamtenance
for a pipe fitter.

Wipe down sinks, counter tops, and paper tow el dispensers and

hand dryers with a damp clean cloth. This includes chrome fixtures and piping
under all fixtures. Use cleaners if necessary.

Clean mirrors.

Clean toilets.

Inspect and fill dispensers (paper towels, soap, toilet paper, toilet seat covers,
feminine products, etc).

Inspect stall walls and spot clean.

Damp mop floors. Mop around all stalls, toilets, and sinks.

Wipe down stall walls.
Wipe down showers and shower fixtures.
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Office Cleaning

DAILY:
. Remove all trash and reline containers.
) Inspect and spot clean walls.
WEEKLY:
. Dust ceilings, lights, and ledges that are accessible.
. Clean baseboards.
. Dust and mop floor.
° Inspect and spot clean all windows.
. Vacuum floors.

Annual Floor Cleaning

° Clean and shampoo carpets.
. Scrub, strip, and wax floors.

Showers/Locker Room Cleaning

DAILY (Showers)
° Check shower area for any debris or clothing.
WEEKLY (Showers)

) Spray disinfectant on all surfaces in the shower area, wait 5 minutes,
. Wipe down all surfaces.

DAILY (Locker Rooms):

Remove all trash and reline containers.

Pick up all debris and discard in appropriate containers.
Inspect and spot clean walls.

Clean restrooms, per instruction.

Dust mop floors.

Mop floors, per instruction.

WEEKLY (Locker Rooms):

. Wipe down lockers and doors.
. Dust ceilings, lights, ledges, locker tops, and vents.
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CLOSURE PLAN BASIS OF ESTIMATE
2503-PL-0009, Revision 1

September 2001

Conference Rooms

DAILY:

WEEKLY:

® o o o o

Remove all trash and reline containers.

Dust the ledges, baseboards, and furniture in the conference room.
Inspect and spot clean walls and windows.

Clean tabletops and equipment.

Dust mop floors or vacuum.

Mop floors.

Hallways/Stairwell

DAILY (Hallways):

Inspect and spot clean glass on doors and partitions.
Check for gum on floors; remove as necessary.
Sweep floors.

WEEKLY (Hallways):

Damp dust doorframes and kick plates.

Mop floors.

Dust ceilings, ledges, lights, and vents that are accessible.
Vacuum and sweep all walk mats.

WEEKLY (Stairwells):

Dust ceilings, ledges, lights, and vents that are accessible.

Coordinate high level cleaners as needed for the higher areas that need dusting
and cleaning.

Damp dust doorframes and kick plates.

Spot clean glass.

Sweep steps. (Check all corners of the steps and landings to be sure they are
free of debris and wax buildup)

Spot check for gum and remove as needed.
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2503-PL-0009, Revision 1

September 2001

BI-WEEKLY (Stairwells):

° Wipe down railings and walls as needed.
. Vacuum mats and mop steps.

Control Points

DAILY:
° Remove any debris from the area.
. Removes trash and reline container. Trash must be placed in Rad bags, taped
and staged for removal.
o Contact Rad personnel working in the area when preparing to sweep and mop,
as each area is done differently depending on the work activity in the area.
. Vacuum all mats.
WEEKLY:
° Dust ceilings, ledges, lights, and vents that are accessible.
° Damp dust doorframes and kick plates.
Cafeteria
DAILY:
° Remove any loose debris.
° Wipe down tables.
. Removes trash and reline containers.
° Remove pop cans.
° Spot-check for gum; remove as necessary.
. Sweep area.
° Mop area.
WEEKLY:
U Wipe down chairs.
° Clean trash and pop can receptacles.
° Dust baseboards and equipment.
. Wipe down all equipment and vending machines.
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Green is Clean Program

. Inspect contents of bags, seal bags with tape, mark origin and date on bag and
transport to designated storage bins.

Storage Areas

DAILY:
o Ensure all chemicals are stored properly.
Remove excess items.

. Dirty mop heads need to be removed and taken to laundry for washing. Store
damp mop heads properly.

. Do inventory of cleaning chemicals and supplies.
. Report any mechanical problems with equipment, so the proper repairs can be
made.
WEEKLY:

Sweep and mop floors.
Clean sinks.

1.4.2)2 Quantification

(Refer to Quantification Table)

Old 7GLA2 - related 0275 x-reg-hours
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1.4.2)3 ODCs

Based on actuals of charge #'s 7GLA1&2

ODC 600 - None
ODC 700 - None
ODC Travel - $158/FTE

1.4.2)4 Subcontracts/Materials

Subcontracts: NONE

Materials:

General Materials: $594/FTE

Additional Materials:

Materials/Year

: (Porter Supplies, Safety Clothing & Equipment)

1.4.3 LAUNDRY

1.4.3)1 Plan/Scope

Laundry supervision is responsible for general supervisory duties, directing day to day
activities of the laundry workers, and providing direct employee oversight. The

* Laundry Supervisor also interfaces with Industrial Relations, FAT&LC, and their

customers.

Clothing Distribution at Services Building

Laundry workers hand out clothing to all team members who wear company-issued
clothing. All issued clothing is tracked by the Laundry workers.

Locker Rooms

Men and women’s locker rooms are picked up twice a day, in the morning and late
afternoon. Dirty clothing is gathered and placed in proper containers and taken to the
Laundry Facility for shipment.

Towels are placed in the locker rooms for showering at the end of the day.
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. Preparation for off-site Laundry Shipment

- Soiled PPE is placed in bags.

- The Rad tech surveys the inside and outside of the containers.

- The bags are surveyed and weighed and placed in the containers.

- When the containers are full, the doors are shut and locked and a piece of -tape
is placed on the outside.

- Weights are logged.

. Shipment

- MVO uses fork lift to place containers in sealand.

- A laborer arranges the containers in the sealand.

- A rad tech seals the doors of the sealand and places a sticker on the outside of
the sealand with the invoice number.

- The Sealand is moved to RIMIA and weighed.

- QA inspections the outgoing laundry shipments and the trailer.

o Receiving a shipment

- A fork truck driver removes the containers or boxes from the sealand.

- QA inspects incoming shipment

- The laundry workers then place all of the clean clothing in the proper containers
for distribution.

o Storeroom Activities. The Storeroom Attendant issues boots, pulls new clothing from
the shelves to put into system for use, stocks new clothing, ensures
maximum/minimum stock levels are maintained and fills PPE and respirator orders for
the SCA.

. Satellite Change Areas: Bag and remove soiled clothing and PPE. Stock SCAs with
clothing, PPE, and respirators. Following is a list of the SCAs serviced by the Porters:

. T-94 SCA for D&D Project

. T-93 SCA for Hazwats

. T-96 SCA for Subcontractors (Petro, IT)

o T-139 SCA for Subcontractors (Petro, IT)
° T-5612 SCA for Heavy Equipment

. T-95 SCA for D&D Project
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. Lab/DOP Shop SCA - Five SCAs located in Lab

o Building 68 SCA for Trash Compactor

o Building 80 SCA for various FEMP projects

. AWWT SCA

. T-517 SCA for D&D Project

. Area 3A SCA

. T-191 SCA - for Silos Project

° Building 64 SCA - for various FEMP projects

o Weekly Laundry Activities
- Receive porter items for laundering, such as mopheads, bonnets and shower
- Esfdry workers pick up dirty sheets and towels from Medical for laundering.

Laundry workers return the clean sheets and towels to Medical.

- Laundry workers pick up training PPE for laundering.

Respirator Facility

. Receive clean respirators from Unitech (laundry subcontractor) and
organize the respirators according to style and size (877-med. Ultra twin, 886 Ig. Ultra
twin, and 637, med ultra twin.

S remove all respirators and nosecups from
mears. Nine respirators per smear, 25

. From the shipment,

bags and place in gr
nosecups per smear.

ount smears on Tennelec to insure respirators are not
contaminated.

e Ra 2Process resplrators doing visual and physncal lnspectlon 1
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.Complete material unrestricted release forms (murf) for

. All paperwork associated with the surveys, rad, smear surveys, and direct frisk survey
of respirators are used for tracking purposes. Records are kept on the percentages of
discrepancies of respirators per shipment survey of outgoing respirators and incoming

respirators.

o _Quality control checks on Tennelec daily.

1.4.3)2 Quantification

Refer to Quantification Table

Old7ZGLA1 ~related 0016 xreg-hours

1.4.3)3 ODCs

Based on actuals of charge #'s 7GLA1&2

ODC 600 - None
ODC 700 - $229/FTE
ODC Travel - $

1.4.3)4 Subcontracts/Materials

Subcontracts:
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Materials:

General Materials: $594/FTE

Additional Materials:
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SECTION 4

2.0 MANPOWER PLANS
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